

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
0		23%	S12-1106 LexEVS Project Plan	64.13 days?		Mon 10/15/12	Fri 10/18/13	
1	✓	100%	Initiate	7.25 days		Mon 10/15/12	Wed 10/24/12	
4		17%	Planning & Control	246.25 days		Wed 10/24/12	Thu 10/3/13	
5		17%	Project Management	246.25 days	3	Wed 10/24/12	Thu 10/3/13	
21		25%	Execute	256.88 days?	3	Wed 10/24/12	Fri 10/18/13	
22		96%	Iterative Maintenance Development Cycles	36.29 days		Wed 10/24/12	Thu 12/13/12	
23	✓	100%	Critical Security Fix (Struts) 6.0.3.1	36.29 days		Wed 10/24/12	Thu 12/13/12	
30	✓	523	JIRA 523 Critical Security Fix (Struts) 5.1.1	23 days		Wed 10/24/12	Mon 11/26/12	
35		78%	Maintenance	5 days		Wed 10/24/12	Wed 10/31/12	
46		0%	Update JIRA Bug & Issue List	0 wks	35	Wed 10/31/12	Wed 10/31/12	
47		99%	Requirements	26 days	23	Wed 2/6/13	Wed 3/13/13	
62		0%	Milestone: Design Review	0 hrs	61	Tue 3/12/13	Tue 3/12/13	
63		54%	LexEVS REST Interface Development	94.45 days	48	Mon 2/18/13	Mon 7/1/13	
64	✓	100%	Design and Implementation Planning	5 days		Tue 2/19/13	Mon 2/25/13	
65	✓	100%	Setup work spaces - Gather	5 days	64	Tue 2/26/13	Mon 3/4/13	Kevin
66	✓	100%	Developer policies	1 day		Tue 2/19/13	Tue 2/19/13	
67	✓	100%	LexEVS packaging	5 days		Tue 2/19/13	Mon 2/25/13	Kevin
68	✓	100%	Setup Internal development server	10 days	64	Tue 2/26/13	Mon 3/11/13	Linda
69		547	Entity Query across code system	23 days	68	Tue 3/12/13	Thu 4/11/13	
70	✓	100%	Design LexEVS changes	21 days		Tue 3/12/13	Tue 4/9/13	
71	✓	100%	Add new LevEVS API method	3 days		Tue 3/12/13	Thu 3/14/13	Kevin[40%]
72	✓	100%	Design new index	5 days	71	Fri 3/15/13	Thu 3/21/13	Kevin[40%]
73	✓	100%	Integrate into LexEVS	8 days	72	Fri 3/22/13	Tue 4/2/13	Kevin[40%]
74	✓	100%	Maintain backwards compatibility	5 days	73	Wed 4/3/13	Tue 4/9/13	Kevin[40%]
75		80%	Unit test	1 day	74	Wed 4/10/13	Wed 4/10/13	Kevin[40%]
76		0%	Document transformation - wiki	1 day	75	Thu 4/11/13	Thu 4/11/13	Kevin[40%]
77		0%	Milestone: LexEVS Entity Query Across Code System Complete	0 days	76	Thu 4/11/13	Thu 4/11/13	
78		548	Implement a persistence mechanism for resolved value sets	24 days	68	Tue 3/12/13	Fri 4/12/13	
79		80%	LexEVS design	10 days		Tue 3/12/13	Mon 3/25/13	Pradip[50%]
80		0%	Database/other design	10 days	79	Tue 3/26/13	Mon 4/8/13	Pradip[50%]
81		50%	LexEVS API changes	10 days	79	Tue 3/26/13	Mon 4/8/13	
82	✓	100%	Resolve value set loader	5 days		Tue 3/26/13	Mon 4/1/13	Pradip[50%]
83		0%	Modify existing API to use resolved value set loaded	5 days	82	Tue 4/2/13	Mon 4/8/13	Pradip[50%]
84		50%	Unit test	3 days	81	Tue 4/9/13	Thu 4/11/13	Pradip[50%]
85		0%	Documentation - wiki	1 day	84	Fri 4/12/13	Fri 4/12/13	Pradip[50%]
86		0%	Milestone: LexEVS Persistence Mechanism Complete	0 days	85	Fri 4/12/13	Fri 4/12/13	
87		539	CTS2 REST Code System Version Catalog Entry	22.5 days	68	Tue 3/12/13	Thu 4/11/13	
88	✓	100%	Agree on URI scheme for code system	2 days		Tue 3/12/13	Wed 3/13/13	Harold, Kevin
89	✓	100%	Transform LexEVS coding scheme to CTS2 code system catalog	2 days	88	Thu 3/14/13	Fri 3/15/13	Kevin
90	✓	100%	Code System Version Catalog Entry Query	10 days	89	Mon 3/18/13	Fri 3/29/13	
91	✓	100%	Implement development framework interface code system query	5 days		Mon 3/18/13	Fri 3/22/13	Kim, Linda
92	✓	100%	Implement filtering algorithms assumes only text matching and restrictions	2 days	91	Mon 3/25/13	Tue 3/26/13	Kim, Linda

ID	JIRA	% complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names
93	✓	100%	Unit test	2 days	92	Wed 3/27/13	Thu 3/28/13	Kim,Linda
94	✓	100%	Document transformation - wiki	1 day	93	Fri 3/29/13	Fri 3/29/13	Kim,Linda
95	✓	100%	Code System Version Catalog Entry Read	7 days	90	Mon 4/1/13	Tue 4/9/13	
96	✓	100%	Implement development framework interface code system read	5 days		Mon 4/1/13	Fri 4/5/13	Kim,Linda
97	✓	100%	Unit test	2 days	96	Mon 4/8/13	Tue 4/9/13	Kim,Linda
98	✓	100%	Document transformation - wiki	1 day	96	Mon 4/8/13	Mon 4/8/13	Kim,Linda
99		0%	Package and deploy - Mayo	0.5 days	90,95	Wed 4/10/13	Wed 4/10/13	Kim,Linda
100		0%	Package and deploy - NCI	1 day	99	Wed 4/10/13	Thu 4/11/13	Kim,Linda
101		0%	Milestone: CTS2 REST Code System Version Catalog Entry Complete	0 days	100	Thu 4/11/13	Thu 4/11/13	
102		540	CTS2 REST Entity Description	79.45 days	68	Tue 3/12/13	Mon 7/1/13	
103	✓	100%	Agree on URI scheme for entity	5 days		Tue 3/12/13	Mon 3/18/13	Kevin,Harold
104	✓	100%	Transform LexEVS entity to CTS2 entity description	2 days	101,103	Thu 4/11/13	Mon 4/15/13	Kevin
105		97%	Entity Description Read	25.75 days	104	Mon 4/15/13	Tue 5/21/13	
106	✓	100%	Propose updates to CTS2 spec for content filtering	3.75 days		Mon 4/15/13	Fri 4/19/13	Kevin
107	✓	100%	Update development framework to accommodate spec changes	2.25 days	106	Fri 4/19/13	Tue 4/23/13	Kevin
108	✓	100%	Implement development framework interface entity description read	6 days	107	Tue 4/23/13	Wed 5/1/13	Kim
109	✓	100%	Implement entity description filtering	3.75 days	108	Wed 5/1/13	Mon 5/13/13	Kim
110	✓	100%	Implement parent lookup	2.25 days	109	Mon 5/13/13	Wed 5/15/13	Kim
111	✓	100%	Unit test	2.25 days	110	Wed 5/15/13	Fri 5/17/13	Kim
112		50%	Document Entity Description - wiki	1.5 days	111	Fri 5/17/13	Tue 5/21/13	Kim
113		57%	Entity Description Query	53.45 days	104	Mon 4/15/13	Thu 6/27/13	
114	✓	100%	Update CTS2 spec for content filtering	10 days		Mon 4/15/13	Mon 4/29/13	Kevin[40%]
115	✓	100%	Update development framework to accommodate spec changes	3 days	114	Mon 4/29/13	Thu 5/2/13	Kevin
116		90%	Implement development framework interface entity description query	8 days	115	Thu 5/2/13	Tue 5/14/13	Linda
117		80%	Implement entity description content filtering	5 days	116	Tue 5/14/13	Tue 5/21/13	Kevin
118	✓	100%	Entity description filtering	4 days	104	Mon 4/15/13	Fri 4/19/13	
119	✓	100%	Entity Query wild card	1 day		Mon 4/15/13	Tue 4/16/13	Linda
120	✓	100%	Entity Query with exact match	1 day	119	Tue 4/16/13	Wed 4/17/13	Linda
121	✓	100%	Entity Query starts with	1 day	120	Wed 4/17/13	Thu 4/18/13	Linda
122	✓	100%	Entity Query word starts with	1 day	121	Thu 4/18/13	Fri 4/19/13	Linda
123		0%	Bulk Read of entity - Formats needed	6.67 days	105,118	Tue 5/21/13	Wed 5/29/13	Linda[75%]
124		0%	Bulk Read of entity - URI to entity lists	6.67 days	105,123	Wed 5/29/13	Fri 6/7/13	Linda[75%]
125		0%	Entity Read with Batch Support	6.67 days	105,124	Fri 6/7/13	Tue 6/18/13	Linda[75%]
126	✓	100%	Entity query with restrictions	2 days	70,118	Fri 4/19/13	Tue 4/23/13	Linda
127		90%	Unit test	1.95 days	69,118,1	Mon 6/24/13	Tue 6/25/13	Kim,Linda
128		0%	Document transformation - wiki	2 days	127	Tue 6/25/13	Thu 6/27/13	Kim
129		0%	Package and deploy - Mayo	0.5 days	128	Thu 6/27/13	Fri 6/28/13	Kim
130		0%	Package and deploy - NCI	1 day	129	Fri 6/28/13	Mon 7/1/13	Kim
131		0%	Milestone: CTS2 REST Entity Description Complete	0 days		Mon 2/18/13	Mon 2/18/13	
132		541	CTS2 REST Association	41.5 days	68	Tue 3/12/13	Wed 5/8/13	
133	✓	100%	Agree on URI scheme for association	2 days		Tue 3/12/13	Wed 3/13/13	Harold
134		0%	Transform LexEVS association to CTS2 association	2 days	133,70	Wed 4/10/13	Thu 4/11/13	Kevin[40%]


ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
135		5%	Association Query	18.5 days	134	Fri 4/12/13	Wed 5/8/13	
136		0%	Implement development framework interface association	5 days		Fri 4/12/13	Thu 4/18/13	Kevin[40%]
137		13%	Implement restrictions	8 days	136	Fri 4/19/13	Tue 4/30/13	
138		25%	Parents	2 days		Fri 4/19/13	Mon 4/22/13	Kevin[40%]
139		25%	Children	2 days	138	Tue 4/23/13	Wed 4/24/13	Kevin[40%]
140		0%	Restrict a source	2 days	139	Thu 4/25/13	Fri 4/26/13	Kevin[40%]
141		0%	Restrict a target	2 days	140	Mon 4/29/13	Tue 4/30/13	Kevin[40%]
142		0%	Unit test	3 days	137	Wed 5/1/13	Fri 5/3/13	Kevin[40%]
143		0%	Document association - wiki	1 day	142	Mon 5/6/13	Mon 5/6/13	Kevin[40%]
144		0%	Package and deploy - Mayo	0.5 days	143	Tue 5/7/13	Tue 5/7/13	Kevin[40%]
145		0%	Package and deploy - NCI	1 day	144	Tue 5/7/13	Wed 5/8/13	Kevin[40%]
146		0%	Milestone: CTS2 REST Association Complete	0 days		Mon 2/18/13	Mon 2/18/13	
147	542	5%	CTS2 REST Value Set Definition	70.5 days	68	Tue 3/12/13	Tue 6/18/13	
148	✓	100%	Agree on URI scheme for value set definition	2 days		Tue 3/12/13	Wed 3/13/13	
149		0%	Transform LexEVS value set definition to CTS2 value set definition	2 days	148,132	Wed 5/8/13	Fri 5/10/13	Kevin[40%]
150		0%	Value Set Definition Query	25 days	149	Fri 5/10/13	Fri 6/14/13	
151		0%	Implement development framework interface value set definition query	5 days		Fri 5/10/13	Fri 5/17/13	Kevin[40%]
152	📄	0%	Implement filtering algorithms assumes only text matching	4 days	151	Fri 5/17/13	Thu 5/23/13	Kevin[40%]
153		0%	Implement restrictions	12 days	152	Thu 5/23/13	Mon 6/10/13	
154		0%	Restrict to code system version	2 days		Thu 5/23/13	Mon 5/27/13	Kevin[40%]
155		0%	Restrict to contained entity	10 days	154	Mon 5/27/13	Mon 6/10/13	Kevin[40%]
156		0%	Unit test	3 days	153	Mon 6/10/13	Thu 6/13/13	Kevin[40%]
157	📄	0%	Document value set definition - wiki	1 day	156	Thu 6/13/13	Fri 6/14/13	Kevin[40%]
158		0%	Value Set Definition Read	6 days	153	Mon 6/10/13	Tue 6/18/13	
159		0%	Implement development framework interface value set definition read	4 days		Mon 6/10/13	Fri 6/14/13	Kevin[40%]
160		0%	Unit test	1 day	159	Fri 6/14/13	Mon 6/17/13	Kevin[40%]
161		0%	Document transformation - wiki	1 day	160	Mon 6/17/13	Tue 6/18/13	Kevin[40%]
162		0%	Value Set Definition Resolve	5 days	78	Mon 4/15/13	Fri 4/19/13	
163		0%	Implement development framework interface value set definition resolve	3 days		Mon 4/15/13	Wed 4/17/13	
164		0%	Unit test	1 day	163	Thu 4/18/13	Thu 4/18/13	
165		0%	Document transformation - wiki	1 day	164	Fri 4/19/13	Fri 4/19/13	
166		0%	Package and deploy - Mayo	0.5 days	150	Fri 6/14/13	Fri 6/14/13	
167		0%	Package and deploy - NCI	1 day	166	Mon 6/17/13	Mon 6/17/13	
168		0%	Milestone: CTS2 REST Value Set Definition Complete	0 days	150,158,	Tue 6/18/13	Tue 6/18/13	
169	543	17%	CTS2 REST Resolved Value Set	58.5 days	68	Tue 3/12/13	Fri 5/31/13	
170	✓	100%	Agree on URI scheme for resolved value set	1 day		Tue 3/12/13	Tue 3/12/13	Harold
171		50%	Transform LexEVS resolved value set to CTS2 resolved value set	2 days	170	Wed 3/13/13	Thu 3/14/13	Pradip
172		23%	Resolved Value Set Read	13 days	78	Mon 4/15/13	Wed 5/1/13	
173		50%	Implement development framework	4 days		Mon 4/15/13	Thu 4/18/13	Pradip
174		0%	Implement entry ordering	6 days	173	Fri 4/19/13	Fri 4/26/13	Pradip
175		50%	Unit test	2 days	174	Mon 4/29/13	Tue 4/30/13	Pradip

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
176		0%	Documentation - wiki	1 day	175	Wed 5/1/13	Wed 5/1/13	Pradip
177		6%	Resolved Value Set Query	20 days	78,172	Thu 5/2/13	Wed 5/29/13	
178		25%	Implement development framework interface resolved value set query	3 days		Thu 5/2/13	Mon 5/6/13	Pradip
179		0%	Implement filtering algorithms includes text matching	4 days	178	Tue 5/7/13	Fri 5/10/13	Pradip
180		0%	Implement query ordering	4 days	179	Mon 5/13/13	Thu 5/16/13	Pradip
181		8%	Implement restrictions	6 days	180	Fri 5/17/13	Fri 5/24/13	
182		25%	Restrict to code system version	2 days		Fri 5/17/13	Mon 5/20/13	Pradip
183		0%	Restrict to contained entity	4 days	182	Tue 5/21/13	Fri 5/24/13	Pradip
184		0%	Unit test	2 days	181	Mon 5/27/13	Tue 5/28/13	Pradip
185		0%	Document value set definition - wiki	1 day	184	Wed 5/29/13	Wed 5/29/13	Pradip
186		0%	Package and deploy - Mayo	0.5 days	78,172,1	Thu 5/30/13	Thu 5/30/13	Pradip
187		0%	Package and deploy - NCI	1 day	186	Thu 5/30/13	Fri 5/31/13	Pradip
188		0%	Milestone: CTS2 REST Resolved Value Set Complete	0 days	187	Fri 5/31/13	Fri 5/31/13	
189	544	81%	CTS2 REST Map Catalog Entry	26.5 days	68	Tue 3/12/13	Wed 4/17/13	
190		0%	Agree on URI scheme for map catalog entry	2 days		Tue 3/12/13	Wed 3/13/13	Harold
191		50%	Transform LexEVS coding scheme to CTS2 Map Catalog Entry	3 days	190	Thu 3/14/13	Mon 3/18/13	Kevin
192	✓	100%	Map Catalog Entry Query	20 days	191	Tue 3/19/13	Mon 4/15/13	
193	✓	100%	Implement development framework interface map catalog entry qu	5 days		Tue 3/19/13	Mon 3/25/13	Kim
194	✓	100%	Implement filtering algorithms assumes only text matching	4 days	193	Tue 3/26/13	Fri 3/29/13	Kim
195	✓	100%	Implement filtering algorithms includes restrictions	8 days	194	Mon 4/1/13	Wed 4/10/13	
196	✓	100%	Restrict to from/to code system	4 days		Mon 4/1/13	Thu 4/4/13	Linda, Kim
197	✓	100%	Restrict to entity in from/to code system	4 days	196	Fri 4/5/13	Wed 4/10/13	Linda, Kim
198	✓	100%	Unit test	2 days	195	Thu 4/11/13	Fri 4/12/13	Linda, Kim
199	✓	100%	Document transformation - wiki	1 day	198	Mon 4/15/13	Mon 4/15/13	Linda, Kim
200		80%	Map Catalog Entry Read	5 days	191	Tue 3/19/13	Mon 3/25/13	
201	✓	100%	Implement development framework interface map catalog entry rea	3 days		Tue 3/19/13	Thu 3/21/13	Kim
202		0%	Unit test	1 day	201	Fri 3/22/13	Fri 3/22/13	Kim
203	✓	100%	Document transformation - wiki	1 day	202	Mon 3/25/13	Mon 3/25/13	Kim
204		0%	Package and deploy - Mayo	0.5 days	192,200	Tue 4/16/13	Tue 4/16/13	Linda, Kim
205		0%	Package and deploy - NCI	1 day	204	Tue 4/16/13	Wed 4/17/13	Linda, Kim
206		0%	Milestone: CTS2 REST Map Catalog Complete	0 days	205	Wed 4/17/13	Wed 4/17/13	
207	545	47%	CTS2 REST Map Version Catalog Entry	53.5 days	68	Tue 3/12/13	Fri 5/24/13	
208	✓	100%	Agree on URI scheme for map version catalog entry	2 days		Tue 3/12/13	Wed 3/13/13	Harold
209	✓	100%	Transform LexEVS coding scheme to CTS2 Map Version Catalog Entry	3 days	208	Thu 3/14/13	Mon 3/18/13	Kevin
210		98%	Map Version Catalog Entry Query	15 days	209	Tue 3/19/13	Mon 4/8/13	
211	✓	100%	Implement development framework interface map version catalog e	5 days		Tue 3/19/13	Mon 3/25/13	Kim, Linda
212	✓	100%	Implement filtering algorithms includes text matching	4 days		Tue 3/19/13	Fri 3/22/13	Kim, Linda
213	✓	100%	Implement filtering algorithms includes restrictions	8 days	212	Mon 3/25/13	Wed 4/3/13	
214	✓	100%	Restrict to from/to code system	4 days		Mon 3/25/13	Thu 3/28/13	Kim, Linda
215	✓	100%	Restrict to entity in from/to code system	4 days	214	Fri 3/29/13	Wed 4/3/13	Kim, Linda
216		80%	Unit test	2 days	213	Thu 4/4/13	Fri 4/5/13	Kim, Linda
217	✓	100%	Document transformation - wiki	1 day	216	Mon 4/8/13	Mon 4/8/13	Kim, Linda

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
218		100%	Map Version Catalog Entry Read	6 days	209	Tue 3/19/13	Tue 3/26/13	
219		100%	Implement development framework interface map version catalog	4 days		Tue 3/19/13	Fri 3/22/13	Kim,Linda
220		100%	Unit test	1 day	219	Mon 3/25/13	Mon 3/25/13	Kim,Linda
221		100%	Document transformation - wiki	1 day	220	Tue 3/26/13	Tue 3/26/13	Kim,Linda
222		0%	Map Version Export	32 days	209	Tue 4/9/13	Wed 5/22/13	
223		0%	Create transformations	10 days	210	Tue 4/9/13	Mon 4/22/13	
224		0%	CSV	5 days		Tue 4/9/13	Mon 4/15/13	Kim,Linda
225		0%	TSV	5 days	224	Tue 4/16/13	Mon 4/22/13	Kim,Linda
226		0%	Implement development framework interface map version export	5 days	225	Tue 4/23/13	Mon 4/29/13	Kim,Linda
227		0%	Implement restrictions	14 days	226	Tue 4/30/13	Fri 5/17/13	
228		0%	Entity reference list	14 days		Tue 4/30/13	Fri 5/17/13	Kim,Linda
229		0%	Unit test	2 days	223,227	Mon 5/20/13	Tue 5/21/13	Kim,Linda
230		0%	Document transformation - wiki	1 day	229	Wed 5/22/13	Wed 5/22/13	Kim,Linda
231		0%	Package and deploy - Mayo	0.5 days	210,218,2	Thu 5/23/13	Thu 5/23/13	Kim,Linda
232		0%	Package and deploy - NCI	1 day	231	Thu 5/23/13	Fri 5/24/13	Kim,Linda
233		0%	Milestone: CTS2 REST Map Version Catalog Complete	0 days	232	Fri 5/24/13	Fri 5/24/13	
234	546	51%	CTS2 REST Map Entry	18.5 days	68	Tue 3/12/13	Fri 4/5/13	
235		0%	Transform LexEVS association to CTS2 map entry	2 days		Tue 3/12/13	Wed 3/13/13	Kevin
236		94%	Map Entry Read	8 days	235	Thu 3/14/13	Mon 3/25/13	
237		100%	Implement development framework interface map entry ready	5 days		Thu 3/14/13	Wed 3/20/13	Kim,Linda
238		100%	Unit test	2 days	237	Thu 3/21/13	Fri 3/22/13	Kim,Linda
239		50%	Document transformation - wiki	1 day	238	Mon 3/25/13	Mon 3/25/13	Kim,Linda
240		42%	Map Entry Query	15 days	235	Thu 3/14/13	Wed 4/3/13	
241		50%	Implement development framework interface map entry query	5 days		Thu 3/14/13	Wed 3/20/13	Kim,Linda
242		50%	Implement filtering algorithms includes text matching	4 days	241	Thu 3/21/13	Tue 3/26/13	Kim,Linda
243		50%	Implement filtering algorithms includes restrictions	6 days	242	Wed 3/27/13	Wed 4/3/13	
244		50%	Restrict to from/to code system	3 days		Wed 3/27/13	Fri 3/29/13	Kim,Linda
245		50%	Restrict to source target (from/to) entity	3 days	244	Mon 4/1/13	Wed 4/3/13	Kim,Linda
246		0%	Unit test	2 days		Thu 3/14/13	Fri 3/15/13	Kim,Linda
247		0%	Document transformation - wiki	1 day	246	Mon 3/18/13	Mon 3/18/13	Kim,Linda
248		0%	Package and deploy - Mayo	0.5 days	236,240	Thu 4/4/13	Thu 4/4/13	Kim,Linda
249		0%	Package and deploy - NCI	1 day	248	Thu 4/4/13	Fri 4/5/13	Kim,Linda
250		0%	Milestone: CTS2 REST Map Entry Complete	0 days	249	Fri 4/5/13	Fri 4/5/13	
251		0%	Remote API Development	17.5 days	281	Thu 5/30/13	Mon 6/24/13	
252		0%	Package dependencies of remote API for the client	5 days		Thu 5/30/13	Thu 6/6/13	Scott
253		0%	Integrate dependancies into REST service plug in	5 days	252	Thu 6/6/13	Thu 6/13/13	Scott
254		0%	Adjust test to run remotely and locally	5 days	253	Thu 6/13/13	Thu 6/20/13	Scott
255		0%	Document	1 day	254	Thu 6/20/13	Fri 6/21/13	Scott
256		0%	Package and deploy - Mayo	0.5 days	255	Fri 6/21/13	Fri 6/21/13	Scott
257		0%	Package and deploy - NCI	1 day	256	Mon 6/24/13	Mon 6/24/13	Scott
258		0%	Milestone: Remote API complete	0 days	257	Mon 6/24/13	Mon 6/24/13	
259		0%	LexEVS Loader Development	96 days	22	Thu 12/13/12	Fri 4/26/13	
260	551	0%	MedDRA Loader	26.5 days		Thu 12/13/12	Mon 1/21/13	

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
263	552	0%	OWL2 Loader	43 days	262	Mon 1/21/13	Thu 3/21/13	
266	553	0%	HL7 MIF Loader	26.5 days	265	Thu 3/21/13	Fri 4/26/13	
269		9%	LexEVS Performance Enhancements	96.5 days	62	Tue 3/12/13	Thu 7/25/13	
270	549	27%	Performance improvement of hierachy traversal	57 days		Wed 3/13/13	Thu 5/30/13	
271	✓	100%	Present findings and agree on solution	1 day		Wed 3/13/13	Wed 3/13/13	Linda
272		23%	Integrate into LexEVS	55 days	271	Thu 3/14/13	Wed 5/29/13	
273		50%	Create loader	5 wks		Thu 3/14/13	Wed 4/17/13	Scott[90%]
274		0%	Modify queries	3 wks	273	Thu 4/18/13	Wed 5/8/13	Scott[90%]
275		0%	Maintain backwards compatibility	3 wks	274	Thu 5/9/13	Wed 5/29/13	Scott[90%]
276	✓	100%	Document design	4 days	272	Thu 5/16/13	Tue 5/21/13	Scott[90%]
277		20%	Unit test	5 days	276	Wed 5/22/13	Tue 5/28/13	Scott[90%]
278		0%	Evaluate value set resolution performance	2 days	277	Wed 5/29/13	Thu 5/30/13	Scott[90%]
279		0%	Package and deploy - Mayo	0.5 days	277	Wed 5/29/13	Wed 5/29/13	Scott[90%]
280		0%	Package and deploy - NCI	1 day	279	Wed 5/29/13	Thu 5/30/13	Scott[90%]
281		0%	Milestone: Performance Improvement of hierachy traversal complete	0 days	280	Thu 5/30/13	Thu 5/30/13	
282	550	0%	Search performance (contains)	47.5 days	62	Wed 3/13/13	Fri 5/17/13	
296		0%	Milestone: Search Performance (contains) Complete	0 days		Tue 3/12/13	Tue 3/12/13	
297		0%	Value Set Resolution Performance (if needed)	96.5 days	62	Wed 3/13/13	Thu 7/25/13	
310		0%	Milestone: Value Set Resolution Complete	0 days		Tue 3/12/13	Tue 3/12/13	
311	554	0%	GitHub Migration	1 day?		Wed 10/24/12	Thu 10/25/12	
312		0%	Gather requirements	1 day?		Wed 10/24/12	Thu 10/25/12	
313		0%	Tier Deployment	60.63 days		Thu 7/25/13	Fri 10/18/13	
314		0%	Mayo Dev	15 days		Thu 7/25/13	Thu 8/15/13	
315		0%	Create Build & Put on Mayo Dev	5 days	22,63,259	Thu 7/25/13	Thu 8/1/13	Programmer 1
316		0%	Load content on Dev	2 wks	315	Thu 8/1/13	Thu 8/15/13	Programmer 2[25%]
317		0%	Dev	16.13 days	314	Thu 8/15/13	Fri 9/6/13	
318		0%	Deployment	16.13 days		Thu 8/15/13	Fri 9/6/13	
319		0%	Promote to NCI Dev (for early testing)	1.33 hrs	315SS	Thu 8/15/13	Thu 8/15/13	Programmer 1[50%],N
320		0%	Load Content to Dev	1.2 wks	319SS	Thu 8/15/13	Fri 8/23/13	NCI Resource
321		0%	Complete BDA build & deploy to Dev	12 days		Thu 8/15/13	Mon 9/2/13	Programmer 1[25%]
322		0%	Manually update Dev	2 hrs		Thu 8/15/13	Thu 8/15/13	Programmer 2[50%]
323		0%	Update content of test cases	1.6 wks	321FS-4	Tue 8/27/13	Fri 9/6/13	Programmer 1[15%]
324		0%	Fix errors	4 days	323FF	Mon 9/2/13	Fri 9/6/13	Programmer 1[15%]
325		0%	Update tag for distribution	1 hr	321,324	Fri 9/6/13	Fri 9/6/13	Programmer 1[50%]
326		0%	Milestone: Dev completed	0 days	318	Fri 9/6/13	Fri 9/6/13	
327	562	0%	QA	11.25 days	326	Fri 9/6/13	Mon 9/23/13	
328		0%	Create QA tag in SVN	2 hrs	326	Fri 9/6/13	Fri 9/6/13	Programmer 1[50%]
329		0%	Deployment QA	11.25 days		Fri 9/6/13	Mon 9/23/13	
330		0%	Email about Deployment Request for content promotion	0.8 hrs		Fri 9/6/13	Fri 9/6/13	Programmer 1[50%],N
331		0%	Promote LexEVS to QA (give instructions)	1.5 days	326,328	Fri 9/6/13	Tue 9/10/13	NCI Resource
332		0%	Promote content to QA	3 days	331	Tue 9/10/13	Fri 9/13/13	NCI Resource
333		0%	Execute Test cases (LexEVS junits & QA suite)	5 days	331SS	Fri 9/6/13	Fri 9/13/13	NCI Resource
334		0%	Bug fixes	3 days	333	Fri 9/13/13	Wed 9/18/13	Programmer 1[50%],P

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
335		0%	Re-deploy	1 day	334	Wed 9/18/13	Thu 9/19/13	NCI Resource
336		0%	Regression test	4 days	337	Tue 9/17/13	Mon 9/23/13	NCI Resource
337		0%	Prepare Grid service deployments for upper tiers	2 days	333	Fri 9/13/13	Tue 9/17/13	Programmer 1[50%]
338		0%	Release to Wiki	1 day	337	Tue 9/17/13	Wed 9/18/13	Programmer 2[35%]
339		0%	Request & schedule AppScan	1 hr	331	Tue 9/10/13	Tue 9/10/13	NCI Resource
340		0%	Verify AppScan complete	1 hr	339FS+4	Mon 9/16/13	Mon 9/16/13	NCI Resource
341		0%	Milestone: QA completed	0 days	329	Mon 9/23/13	Mon 9/23/13	
342	563	0%	Stage	9.56 days	341	Mon 9/23/13	Mon 10/7/13	
343		0%	Obtain approval to move to Stage	1 hr		Mon 9/23/13	Mon 9/23/13	NCI Resource
344		0%	Create Stage tag in SVN	2 hrs	343	Tue 9/24/13	Tue 9/24/13	NCI Resource
345		0%	Create Stage grid services	1 hr	344	Tue 9/24/13	Tue 9/24/13	Programmer 1[50%]
346		0%	Deployment	8.13 days		Tue 9/24/13	Fri 10/4/13	
347		0%	Request deployment for Stage	1 hr	343	Tue 9/24/13	Tue 9/24/13	NCI Resource
348		0%	NCI Promote to Stage	5 days	347	Tue 9/24/13	Tue 10/1/13	NCI Resource
349		0%	Execute test cases	3 days	348	Tue 10/1/13	Fri 10/4/13	NCI Resource
350		0%	Request & schedule external AppScan & Firewall exception	0.5 hrs	348	Tue 10/1/13	Tue 10/1/13	NCI Resource
351		0%	UAT Testing	3 days	349SS	Tue 10/1/13	Fri 10/4/13	NCI Resource
352		0%	Verify AppScan complete	2 hrs	350FS+4	Mon 10/7/13	Mon 10/7/13	NCI Resource
353		0%	Milestone: Stage Completed	0 days	349,352	Mon 10/7/13	Mon 10/7/13	
354	564	0%	Production	16.75 days	345	Tue 9/24/13	Thu 10/17/13	
355		0%	Create Production grid services	1 hr	345	Tue 9/24/13	Tue 9/24/13	Programmer 1[50%]
356		0%	Deployment - Prod	4.38 days	346	Mon 10/7/13	Fri 10/11/13	
357		0%	Obtain approval to Production	1 hr	353	Mon 10/7/13	Mon 10/7/13	NCI Resource
358		0%	Create Build	0.5 days	357SS	Mon 10/7/13	Mon 10/7/13	NCI Resource
359		0%	Complete DRT Request for Production	2 hrs	357	Mon 10/7/13	Mon 10/7/13	NCI Resource
360		0%	Promote to Production	3 days	359	Mon 10/7/13	Thu 10/10/13	NCI Resource
361		0%	Request & schedule external AppScan	0.5 hrs	360	Thu 10/10/13	Thu 10/10/13	NCI Resource
362		0%	Testing	1 day	360	Thu 10/10/13	Fri 10/11/13	NCI Resource
363		0%	Verify AppScan complete	2 hrs	361FS+4	Wed 10/16/13	Thu 10/17/13	NCI Resource
364		0%	Milestone - Production Deployment Complete	0 days	363	Thu 10/17/13	Thu 10/17/13	
365		0%	Release Announcements	1 day	364	Thu 10/17/13	Fri 10/18/13	NCI Resource
366		0%	Wiki Announcements	1 day	365SS	Thu 10/17/13	Fri 10/18/13	NCI Resource
367	C	0%	Ongoing Operational Support	240 days		Wed 10/24/12	Wed 9/25/13	
368	C	0%	Tech Support/Forum Management	12 mons		Wed 10/24/12	Wed 9/25/13	Programmer 2[5%]
369		0%	TRB Meetings	12 mons		Wed 10/24/12	Wed 9/25/13	Programmer 1[4%],Pr
370		0%	Ongoing Technical Expertise	12 mons		Wed 10/24/12	Wed 9/25/13	Programmer 2[5%]
371	H	0%	Update Technical Documentation	49.63 days	22,63,25	Thu 7/25/13	Thu 10/3/13	
372	T	0%	Design and Architecture Guide	4.29 wks		Thu 7/25/13	Fri 8/23/13	Programmer 1[35%]
373	T	0%	Programmer's Guide	2.31 wks	372	Fri 8/23/13	Tue 9/10/13	Programmer 1[35%],P
374	T	0%	Install Guide	3.33 wks	373	Tue 9/10/13	Thu 10/3/13	Programmer 2[30%]
375	T	0%	Administrator Guide	2.86 wks	373	Tue 9/10/13	Mon 9/30/13	Programmer 1[35%]
376	H	0%	Operational Readiness Review	5.25 days	22,63,25	Thu 7/25/13	Thu 8/1/13	
377	T	0%	Contact COTR to schedule meeting	1 hr		Thu 7/25/13	Thu 7/25/13	Tech Lead/PM[25%]

ID	JIRA	% omplet	Task Name	Duration	Predeces	Start	Finish	Resource Names
378	 T	0%	Create Operational Readiness Review Package	5 days	377	Thu 7/25/13	Thu 8/1/13	Tech Lead/PM[25%]
379	T	0%	Milestone: Operational Readiness Review	1 hr	378	Thu 8/1/13	Thu 8/1/13	Programmer 1[50%],P
380	T	0%	Close	3.94 days	371	Thu 10/3/13	Wed 10/9/13	
381	T	0%	Lessons Learned	7.5 hrs	376	Thu 10/3/13	Fri 10/4/13	Programmer 1[50%],P
382	T	0%	Deliverable: Project Summary	3 days	381	Fri 10/4/13	Wed 10/9/13	Tech Lead/PM[25%]