

Monthly Technical Status Report

LexEVS Operations and Maintenance

Subcontract No. 12ST1106

November 2012

Submitted by:

Craig Stancl

Date:

November 09, 2012

Contents

A. Personnel Roster	Error! Bookmark not defined.
B. Technical Overview	3
C. Issues Resolved Over the Covered Period	3
D. New Issues Identified.....	3
E. New Releases of the Software.....	3
F. Presentations, Documentation Updates, Community Communication	4
G. Outstanding Issues Being Actively Worked	4
H. Critical Risks or External Dependencies	4
I. Status of Deliverables/Milestones Overview	4
J. Status of Deliverables.....	5
K. Description of Work/Activities Planned for the next Month.....	5
L. Additional Reporting.....	5

A. Technical Overview

We have begun working on priority issues identified during the EVS/LexEVS weekly meeting. The Mayo team is working on obtaining NEDS ids so account access can be set up for all members of the team. We will next begin to work on Jira items and determine a project plan.

Please see the weekly meeting notes for further details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-+2013>

B. Issues Resolved Over the Covered Period

Activity	Description/Comments
JIRA #523	Resolved – Final QA process.
VKC Forum “Log4j error”	Closed - Responded to user.
VKC Forum “Invoking Rest service- err 505 or 503 or connection timeout”	In Process – Requested more information.
NCI SVN update	Produced a tag from LexEVS Sourceforge and merged it into NCI SVN.

C. New Issues Identified

Activity/Issue	Description to corrective activity/issue

D. New Releases of the Software

Release	Description of the Release

E. Presentations, Documentation Updates, Community Communication

Activity	Description of the Activity

F. Outstanding Issues Being Actively Worked

Activity/Issue	Description/Comments

G. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue

H. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.0+Maintenance+2012+-+2013> . This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports,

an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this project.

I. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Program Management	Ongoing	In Progress
Maintenance of Software System	Ongoing	In Progress
Provide Technical Expertise	Ongoing	In Progress
Project Wiki	11/09/2012	Complete
Monthly Technical Reports: November 2012	11/09/2012	Complete
Monthly Financial Reports: November 2012	11/09/2012	Complete

J. Description of Work/Activities Planned for the next Month

Activity	Description
Begin to clean up, prioritize and begin work on JIRA Items.	Please see items at https://tracker.nci.nih.gov/browse/LEXEVS

K. Additional Reporting

Our financial report started mid October. As a result the monthly burn rate is lower than anticipated.