

# **Monthly Technical Status Report**

**LexEVS Operations and Maintenance**

**Subcontract No. 12ST1106**

**December 2013**

November 1 – November 30, 2013

**Submitted by:**

**Craig Stancl, Scott Bauer**

**Date:**

**December 10, 2013**

## Contents

A. Technical Overview .....	3
B. Issues Resolved Over the Covered Period .....	3
C. New Issues Identified .....	3
D. New Releases of the Software .....	4
E. Presentations, Documentation Updates, Community Communication .....	4
F. Outstanding Issues Being Actively Worked .....	4
G. Critical Risks or External Dependencies .....	5
H. Status of Deliverables/Milestones Overview.....	5
I. Status of Deliverables .....	5
J. Description of Work/Activities Planned for the next Month.....	6
K. Additional Reporting .....	7

## A. Technical Overview

November focused primarily on the creation of example code for CTS2 end-users. Some time was also expended on general documentation and deployment issues.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4>

## B. Issues Resolved Over the Covered Period

Activity	Description/Comments
Further evaluation of the medDRA load.	Joanne Wong and Stephanie Lipow performed a full review and provided a full report.
Continuing Deployment Support	Interaction with Sys Admins continues as the applications move into stage and are app scanned.
Face to Face planning for January	Based on meetings at AMIA plans for a follow up with technical staff present were made for December or January
Several new issues around new functionality requests were made and recorded.	
Evaluation of the new release artifact secure ftp site was made	
Most of the work on the Example JavaScript widgets was completed	

## C. New Issues Identified

Activity/Issue	Description to corrective activity/issue
JIRA #594	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-594">https://tracker.nci.nih.gov/browse/LEXEVS-594</a>
JIRA #595	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-595">https://tracker.nci.nih.gov/browse/LEXEVS-595</a>
JIRA #596	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-596">https://tracker.nci.nih.gov/browse/LEXEVS-596</a>
JIRA #597	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-597">https://tracker.nci.nih.gov/browse/LEXEVS-597</a>

Activity/Issue	Description to corrective activity/issue
JIRA #598	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-598">https://tracker.nci.nih.gov/browse/LEXEVS-598</a>

#### **D. New Releases of the Software**

Release	Description of the Release

#### **E. Presentations, Documentation Updates, Community Communication**

Activity	Description of the Activity

#### **F. Outstanding Issues Being Actively Worked**

Activity/Issue	Description/Comments
JIRA #592	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-593">https://tracker.nci.nih.gov/browse/LEXEVS-593</a>
JIRA #593	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-592">https://tracker.nci.nih.gov/browse/LEXEVS-592</a>
JIRA #594	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-594">https://tracker.nci.nih.gov/browse/LEXEVS-594</a>
JIRA #595	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-595">https://tracker.nci.nih.gov/browse/LEXEVS-595</a>
JIRA #596	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-596">https://tracker.nci.nih.gov/browse/LEXEVS-596</a>
JIRA #597	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-597">https://tracker.nci.nih.gov/browse/LEXEVS-597</a>

Activity/Issue	Description/Comments
JIRA #598	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-598">https://tracker.nci.nih.gov/browse/LEXEVS-598</a>

## G. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue

## H. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4> This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this project.

## I. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Program Management	Ongoing	In Progress
Maintenance of Software System	Ongoing	In Progress
Provide Technical Expertise	Ongoing	In Progress
Project Wiki	11/09/2012	Complete

Deliverable/Milestone	Delivery Date	Status
Monthly Technical Reports:		Complete
November 2012	12/09/2012	
December 2012	1/10/2013	
January 2013	3/10/2013	
February 2013	4/10/2013	
March 2013	5/10/2013	
May 2013	6/10/2013	
June 2013	7/10/2013	
July 2013	8/10/2013	
August 2013	9/10/2013	
September 2013	10/10/2013	
October 2013	11/10/2013	
November 2013	12/10/2013	
Monthly Financial Reports:		Complete
November 2012	12/09/2012	
December 2012	1/10/2013	
January 2013	3/10/2013	
February 2013	4/10/2013	
March 2013	5/10/2013	
May 2013	6/10/2013	
June 2013	7/10/2013	
July 2013	8/10/2013	
August 2013	9/10/2013	
September 2013	10/10/2013	
October 2013	11/10/2013	
November 2013	12/10/2013	

**J. Description of Work/Activities Planned for the next Month**

Activity	Description
Various CTS2 GUI elements based on JavaScript widgets.	To continue into December

Activity	Description
Deployment support	
Adjustments to loaders, tree extension CTS2 documentation as needed.	

## **K. Additional Reporting**

Holiday time off and the AMIA convention slowed work on applications to some extent. We'll expect similar drop-offs for the month of December.