

# **Monthly Technical Status Report**

**LexEVS Operations and Maintenance**

**Subcontract No. 12ST1106**

**January 2014**

December 1 – December 31, 2013

**Submitted by:**

**Craig Stancl, Scott Bauer**

**Date:**

**January 10, 2014**

## Contents

A. Technical Overview .....	3
B. Issues Resolved Over the Covered Period .....	3
C. New Issues Identified .....	3
D. New Releases of the Software .....	4
E. Presentations, Documentation Updates, Community Communication .....	4
F. Outstanding Issues Being Actively Worked .....	4
G. Critical Risks or External Dependencies .....	4
H. Status of Deliverables/Milestones Overview.....	5
I. Status of Deliverables .....	5
J. Description of Work/Activities Planned for the next Month.....	6
K. Additional Reporting .....	7

## A. Technical Overview

Some additions to example code and documentation occurred, but a general review of documentation in co-operation with the CBIIT counterparts provided a task list for a larger revision task set for documentation. Investigations into namespace issues were completed for the CTS2 Service. Deployment support required some support and review of PTE process documentation.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4>

## B. Issues Resolved Over the Covered Period

Activity	Description/Comments
Widget adjustments continue, some investigation into 508 compatibility.	
Continuing Deployment Support	Interaction with Sys Admins continues as the applications move into stage
Face to Face planning for January	
General documentation review with a task list created	
Follow up on new release artifact secure ftp site was made	Slow downloads noted from Midwest locations
Investigation of CTS2 REST namespace function	
Investigation of Tree Extension namespace function	
Began investigation into caGrid upgrade	
Investigation into resumebatch completed	We have a better understanding of when this can be applied as a result.

## C. New Issues Identified

Activity/Issue	Description to corrective activity/issue
JIRA #598	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-598">https://tracker.nci.nih.gov/browse/LEXEVS-598</a>

#### **D. New Releases of the Software**

Release	Description of the Release

#### **E. Presentations, Documentation Updates, Community Communication**

Activity	Description of the Activity

#### **F. Outstanding Issues Being Actively Worked**

Activity/Issue	Description/Comments
JIRA #595	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-595">https://tracker.nci.nih.gov/browse/LEXEVS-595</a>
JIRA #596	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-596">https://tracker.nci.nih.gov/browse/LEXEVS-596</a>
JIRA #598	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-598">https://tracker.nci.nih.gov/browse/LEXEVS-598</a>
JIRA #591	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-591">https://tracker.nci.nih.gov/browse/LEXEVS-591</a>
JIRA #564	<a href="https://tracker.nci.nih.gov/browse/LEXEVS-564">https://tracker.nci.nih.gov/browse/LEXEVS-564</a>

#### **G. Critical Risks or External Dependencies**

Activity/Issue	Description to corrective activity/issue

## H. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+Maintenance+and+Operations+2013Q4> This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this project.

## I. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Program Management	Ongoing	In Progress
Maintenance of Software System	Ongoing	In Progress
Provide Technical Expertise	Ongoing	In Progress
Project Wiki	11/09/2012	Complete
Monthly Technical Reports:		Complete
November 2012	12/09/2012	
December 2012	1/10/2013	
January 2013	3/10/2013	
February 2013	4/10/2013	
March 2013	5/10/2013	
May 2013	6/10/2013	
June 2013	7/10/2013	
July 2013	8/10/2013	
August 2013	9/10/2013	
September 2013	10/10/2013	
October 2013	11/10/2013	
November 2013	12/10/2013	
December 2013	1/10/2014	

Deliverable/Milestone	Delivery Date	Status
Monthly Financial Reports:		Complete
November 2012	12/09/2012	
December 2012	1/10/2013	
January 2013	3/10/2013	
February 2013	4/10/2013	
March 2013	5/10/2013	
May 2013	6/10/2013	
June 2013	7/10/2013	
July 2013	8/10/2013	
August 2013	9/10/2013	
September 2013	10/10/2013	
October 2013	11/10/2013	
November 2013	12/10/2013	
December 2013	1/10/2014	

**J. Description of Work/Activities Planned for the next Month**

Activity	Description
Deploy Widgets after adjusting to Stage or Prod lexevscts2	
Deployment support	
Adjustments to loaders.	
Finalizing deliverables.	
Face to Face meeting	

## **K. Additional Reporting**

Despite the holiday a number a number of tasks were completed including wrapping up example code, trouble shooting deployments and general evaluations and investigations for compliance and errors.