

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecesso	Start	Finish	Resource Names	1st Quarter	
									Dec	Jan
0		0%	S13-500 MOD4 LexEVS Lucene Project Roadmap	165 days		Wed 1/21/15	Thu 9/10/15			
1		0%	Execute	165 days		Wed 1/21/15	Thu 9/10/15			
2		0%	Technical Development	165 days		Wed 1/21/15	Thu 9/10/15			
3		0%	6.4 - Phase - Planning	10 days		Wed 1/21/15	Tue 2/3/15			
4	LEXEVS-692	0%	Project planning and estimates	10 days		Wed 1/21/15	Tue 2/3/15	Mayo Team		
5		0%	6.4 - Phase - Architecture and Design	10 days		Wed 2/4/15	Tue 2/17/15			
6	LEXEVS-722	0%	Document project design and architecture	2 wks 3		Wed 2/4/15	Tue 2/17/15	Mayo Team		
7		0%	6.4 - Phase - Phase 1	20 days		Wed 2/18/15	Tue 3/17/15			
8	LEXEVS-693	0%	Demonstrate viability of the new Lucene approach and update of all dependencies.	1 mon 5		Wed 2/18/15	Tue 3/17/15	Mayo Team		
9		0%	6.4 - Phase - Phase 2	20 days		Wed 3/18/15	Tue 4/14/15			
10	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	1 mon 7		Wed 3/18/15	Tue 4/14/15	Mayo Team		
11		0%	6.4 - Phase - Phase 3	20 days		Wed 4/15/15	Tue 5/12/15			
12	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	1 mon 9		Wed 4/15/15	Tue 5/12/15	Mayo Team		
13		0%	6.4 - Phase - Phase 4	40 days		Wed 5/13/15	Wed 7/8/15			
14	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	2 mons 11		Wed 5/13/15	Wed 7/8/15	Mayo Team		
15		0%	6.4 - Phase - Phase 5	20 days		Thu 7/9/15	Wed 8/5/15			
16	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	1 mon 13		Thu 7/9/15	Wed 8/5/15	Mayo Team		
17		0%	6.4 - Phase - Documentation	5 days		Thu 8/6/15	Wed 8/12/15			
18	LEXEVS-725	0%	Provide documentation for the product release	1 wk 15		Thu 8/6/15	Wed 8/12/15	Mayo Team		
19		0%	6.4 - Phase - Tier Deployment	20 days		Thu 8/13/15	Thu 9/10/15			
20	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	1 mon 17		Thu 8/13/15	Thu 9/10/15	Mayo Team		
21		0%	Milestone - Technical Development Complete	0 days 2		Thu 9/10/15	Thu 9/10/15			
22		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days 1		Thu 9/10/15	Thu 9/10/15			

S13-500 MOD4 LexEVS Lucene Project Roadmap

