

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		0%	S13-500 MOD4 LexEVS Lucene Project Roadmap	165 days		Mon 3/16/15	Tue 11/3/15				
1		0%	Execute	165 days		Mon 3/16/15	Tue 11/3/15				
2		0%	Technical Development	165 days		Mon 3/16/15	Tue 11/3/15				
3		0%	6.4 - Phase - Planning	10 days		Mon 3/16/15	Fri 3/27/15				
4	LEXEVS-692	0%	Project planning and estimates	10 days		Mon 3/16/15	Fri 3/27/15	Mayo Team			
5		0%	6.4 - Phase - Architecture and Design	10 days		Mon 3/30/15	Fri 4/10/15				
6	LEXEVS-722	0%	Document project design and architecture	2 wks	3	Mon 3/30/15	Fri 4/10/15	Mayo Team			
7		0%	6.4 - Phase - Phase 1	20 days		Mon 4/13/15	Fri 5/8/15				
8	LEXEVS-693	0%	Demonstrate viability of the new Lucene approach and update of all dependencies.	1 mon	5	Mon 4/13/15	Fri 5/8/15	Mayo Team			
9		0%	6.4 - Phase - Phase 2	20 days		Mon 5/11/15	Mon 6/8/15				
10	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	1 mon	7	Mon 5/11/15	Mon 6/8/15	Mayo Team			
11		0%	6.4 - Phase - Phase 3	20 days		Tue 6/9/15	Mon 7/6/15				
12	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	1 mon	9	Tue 6/9/15	Mon 7/6/15	Mayo Team			
13		0%	6.4 - Phase - Phase 4	40 days		Tue 7/7/15	Mon 8/31/15				
14	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	2 mons	11	Tue 7/7/15	Mon 8/31/15	Mayo Team			
15		0%	6.4 - Phase - Phase 5	20 days		Tue 9/1/15	Tue 9/29/15				
16	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	1 mon	13	Tue 9/1/15	Tue 9/29/15	Mayo Team			
17		0%	6.4 - Phase - Documentation	5 days		Wed 9/30/15	Tue 10/6/15				
18	LEXEVS-725	0%	Provide documentation for the product release	1 wk	15	Wed 9/30/15	Tue 10/6/15	Mayo Team			
19		0%	6.4 - Phase - Tier Deployment	20 days		Wed 10/7/15	Tue 11/3/15				
20	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	1 mon	17	Wed 10/7/15	Tue 11/3/15	Mayo Team			
21		0%	Milestone - Technical Development Complete	0 days	2	Tue 11/3/15	Tue 11/3/15				
22		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Tue 11/3/15	Tue 11/3/15				

S13-500 MOD4 LexEVS Lucene Project Roadmap

