

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessor	Start	Finish	Resource Names	Feb	Mar	2nd
0		6%	S13-500 MOD4 LexEVS Lucene Project Roadmap	165 days		Mon 3/9/15	Tue 10/27/15				
1		6%	Execute	165 days		Mon 3/9/15	Tue 10/27/15				
2		6%	Technical Development	165 days		Mon 3/9/15	Tue 10/27/15				
3		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
4	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
5		0%	6.4 - Phase - Architecture and Design	10 days		Mon 3/23/15	Fri 4/3/15				
6	LEXEVS-722	0%	Document project design and architecture	2 wks 3		Mon 3/23/15	Fri 4/3/15	Mayo Team			
7		0%	6.4 - Phase - Phase 1	20 days		Mon 4/6/15	Fri 5/1/15				
8	LEXEVS-693	0%	Demonstrate viability of the new Lucene approach and update of all dependencies.	1 mon 5		Mon 4/6/15	Fri 5/1/15	Mayo Team			
9		0%	6.4 - Phase - Phase 2	20 days		Mon 5/4/15	Mon 6/1/15				
10	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	1 mon 7		Mon 5/4/15	Mon 6/1/15	Mayo Team			
11		0%	6.4 - Phase - Phase 3	20 days		Tue 6/2/15	Mon 6/29/15				
12	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	1 mon 9		Tue 6/2/15	Mon 6/29/15	Mayo Team			
13		0%	6.4 - Phase - Phase 4	40 days		Tue 6/30/15	Mon 8/24/15				
14	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	2 mons 11		Tue 6/30/15	Mon 8/24/15	Mayo Team			
15		0%	6.4 - Phase - Phase 5	20 days		Tue 8/25/15	Tue 9/22/15				
16	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	1 mon 13		Tue 8/25/15	Tue 9/22/15	Mayo Team			
17		0%	6.4 - Phase - Documentation	5 days		Wed 9/23/15	Tue 9/29/15				
18	LEXEVS-725	0%	Provide documentation for the product release	1 wk 15		Wed 9/23/15	Tue 9/29/15	Mayo Team			
19		0%	6.4 - Phase - Tier Deployment	20 days		Wed 9/30/15	Tue 10/27/15				
20	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	1 mon 17		Wed 9/30/15	Tue 10/27/15	Mayo Team			
21		0%	Milestone - Technical Development Complete	0 days 2		Tue 10/27/15	Tue 10/27/15				
22		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days 1		Tue 10/27/15	Tue 10/27/15				

S13-500 MOD4 LexEVS Lucene Project Roadmap

