

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		12%	S13-500 MOD4 LexEVS Lucene Project Roadmap	177 days		Mon 3/9/15	Thu 11/12/15				
1		12%	Execute	177 days		Mon 3/9/15	Thu 11/12/15				
2		12%	Technical Development	177 days		Mon 3/9/15	Thu 11/12/15				
3	LEXEVS-849	12%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
6		50%	6.4 - Phase - Architecture and Design	20 days		Wed 3/25/15	Tue 4/21/15				
7	LEXEVS-722	50%	Document project design and architecture	20 days		Wed 3/25/15	Tue 4/21/15				
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team			
9		0%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team			
10		0%	6.4 - Phase - Phase 1	20 days		Wed 4/22/15	Tue 5/19/15				
11	LEXEVS-693	0%	Demonstrate viability of the new Lucene approach and update of all dependencies.	1 mon	6	Wed 4/22/15	Tue 5/19/15	Mayo Team			
12		0%	6.4 - Phase - Phase 2	20 days		Wed 5/20/15	Wed 6/17/15				
13	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	1 mon	10	Wed 5/20/15	Wed 6/17/15	Mayo Team			
14		0%	6.4 - Phase - Phase 3	20 days		Thu 6/18/15	Wed 7/15/15				
15	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	1 mon	12	Thu 6/18/15	Wed 7/15/15	Mayo Team			
16		0%	6.4 - Phase - Phase 4	40 days		Thu 7/16/15	Thu 9/10/15				
17	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	2 mons	14	Thu 7/16/15	Thu 9/10/15	Mayo Team			
18		0%	6.4 - Phase - Phase 5	20 days		Fri 9/11/15	Thu 10/8/15				
19	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	1 mon	16	Fri 9/11/15	Thu 10/8/15	Mayo Team			
20		0%	6.4 - Phase - Documentation	5 days		Fri 10/9/15	Thu 10/15/15				
21	LEXEVS-725	0%	Provide documentation for the product release	1 wk	18	Fri 10/9/15	Thu 10/15/15	Mayo Team			
22		0%	6.4 - Phase - Tier Deployment	20 days		Fri 10/16/15	Thu 11/12/15				
23	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	1 mon	20	Fri 10/16/15	Thu 11/12/15	Mayo Team			
24		0%	Milestone - Technical Development Complete	0 days	2	Thu 11/12/15	Thu 11/12/15				
25		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Thu 11/12/15	Thu 11/12/15				

S13-500 MOD4 LexEVS Lucene Project Roadmap

