


S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names
0		15%	S13-500 MOD4 LexEVS Lucene Project Roadmap	282 days		Mon 3/9/15	Thu 4/7/16	
1		15%	Execute	282 days		Mon 3/9/15	Thu 4/7/16	
2		15%	Technical Development	282 days		Mon 3/9/15	Thu 4/7/16	
3	LEXEVS-849	12%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15	
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15	
7	LEXEVS-722	100%	Document project design and architecture	35 days		Wed 3/25/15	Tue 5/12/15	
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team
9		100%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team
10		100%	Sprint 4 (6.3 focus)	3 wks	9	Wed 4/22/15	Tue 5/12/15	Mayo Team
11		0%	6.4 - Phase - Phase 1	15 days		Wed 5/13/15	Wed 6/3/15	
12	LEXEVS-693	0%	Demonstrate viability of the new Lucene approach and update of all dependencies.	15 days	6	Wed 5/13/15	Wed 6/3/15	Mayo Team
13		0%	Sprint 5	3 wks		Wed 5/13/15	Wed 6/3/15	
14		0%	6.4 - Phase - Phase 2	30 days		Thu 6/4/15	Wed 7/15/15	
15	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	30 days	11	Thu 6/4/15	Wed 7/15/15	Mayo Team
16		0%	6.4 - Phase - Phase 3	30 days		Thu 7/16/15	Wed 8/26/15	
17	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	30 days	14	Thu 7/16/15	Wed 8/26/15	Mayo Team
18		0%	6.4 - Phase - Phase 4	60 days		Thu 8/27/15	Thu 11/19/15	
19	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	60 days	16	Thu 8/27/15	Thu 11/19/15	Mayo Team
20		0%	6.4 - Phase - Phase 5	30 days		Fri 11/20/15	Thu 12/31/15	
21	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	18	Fri 11/20/15	Thu 12/31/15	Mayo Team
22		0%	6.4 - Phase - Documentation	10 days		Fri 1/1/16	Thu 1/14/16	
23	LEXEVS-725	0%	Provide documentation for the product release	10 days	20	Fri 1/1/16	Thu 1/14/16	Mayo Team
24		0%	6.4 - Phase - Tier Deployment	60 days		Fri 1/15/16	Thu 4/7/16	
25	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	22	Fri 1/15/16	Thu 4/7/16	Mayo Team
26		0%	Milestone - Technical Development Complete	0 days	2	Thu 4/7/16	Thu 4/7/16	
27		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Thu 4/7/16	Thu 4/7/16	



S13-500 MOD4 LexEVS Lucene Project Roadmap

