

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		27%	S13-500 MOD4 LexEVS Lucene Project Roadmap	307 days		Mon 3/9/15	Thu 5/12/16				
1		27%	Execute	307 days		Mon 3/9/15	Thu 5/12/16				
2		27%	Technical Development	307 days		Mon 3/9/15	Thu 5/12/16				
3	LEXEVS-849	24%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
7	LEXEVS-722	100%	Document project design and architecture	35 days		Wed 3/25/15	Tue 5/12/15				
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team			
9		100%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team			
10		100%	Sprint 4 (6.3 focus)	3 wks	9	Wed 4/22/15	Tue 5/12/15	Mayo Team			
11		99%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
12	LEXEVS-693	99%	Demonstrate viability of the new Lucene approach and update of all dependencies.	40 days	6	Wed 5/13/15	Wed 7/8/15	Mayo Team			
13		100%	Sprint 5	3 wks		Wed 5/13/15	Wed 6/3/15				
14		100%	Sprint 6	3 wks	13	Thu 6/4/15	Wed 6/24/15				
15		100%	Sprint 7	2 wks	14	Thu 6/25/15	Wed 7/8/15				
16		0%	6.4 - Phase - Phase 2	30 days		Thu 7/9/15	Wed 8/19/15				
17	LEXEVS-694	0%	All internal interfaces and code structure in place and documented	30 days	11	Thu 7/9/15	Wed 8/19/15	Mayo Team			
18		0%	6.4 - Phase - Phase 3	30 days		Thu 8/20/15	Thu 10/1/15				
19	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	30 days	16	Thu 8/20/15	Thu 10/1/15	Mayo Team			
20		0%	6.4 - Phase - Phase 4	60 days		Fri 10/2/15	Thu 12/24/15				
21	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	60 days	18	Fri 10/2/15	Thu 12/24/15	Mayo Team			
22		0%	6.4 - Phase - Phase 5	30 days		Fri 12/25/15	Thu 2/4/16				
23	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	20	Fri 12/25/15	Thu 2/4/16	Mayo Team			
24		0%	6.4 - Phase - Documentation	10 days		Fri 2/5/16	Thu 2/18/16				
25	LEXEVS-725	0%	Provide documentation for the product release	10 days	22	Fri 2/5/16	Thu 2/18/16	Mayo Team			
26		0%	6.4 - Phase - Tier Deployment	60 days		Fri 2/19/16	Thu 5/12/16				
27	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	24	Fri 2/19/16	Thu 5/12/16	Mayo Team			
28		0%	Milestone - Technical Development Complete	0 days	2	Thu 5/12/16	Thu 5/12/16				
29		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Thu 5/12/16	Thu 5/12/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

