

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		41%	S13-500 MOD4 LexEVS Lucene Project Roadmap	307 days		Mon 3/9/15	Thu 5/12/16				
1		41%	Execute	307 days		Mon 3/9/15	Thu 5/12/16				
2		41%	Technical Development	307 days		Mon 3/9/15	Thu 5/12/16				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
7	LEXEVS-722	100%	Document project design and architecture	35 days		Wed 3/25/15	Tue 5/12/15				
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team			
9		100%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team			
10		100%	Sprint 4 (6.3 focus)	3 wks	9	Wed 4/22/15	Tue 5/12/15	Mayo Team			
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
16		17%	6.4 - Phase - Phase 2	30 days		Thu 7/9/15	Wed 8/19/15				
17	LEXEVS-694	17%	All internal interfaces and code structure in place and documented	30 days	11	Thu 7/9/15	Wed 8/19/15				
18		50%	Sprint 8	2 wks		Thu 7/9/15	Wed 7/22/15	Mayo Team			
19		0%	Sprint 9	2 wks	18	Thu 7/23/15	Wed 8/5/15	Mayo Team			
20		0%	Sprint 10	2 wks	19	Thu 8/6/15	Wed 8/19/15	Mayo Team			
21		0%	6.4 - Phase - Phase 3	30 days		Thu 8/20/15	Thu 10/1/15				
22	LEXEVS-695	0%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	30 days	16	Thu 8/20/15	Thu 10/1/15	Mayo Team			
23		0%	6.4 - Phase - Phase 4	60 days		Fri 10/2/15	Thu 12/24/15				
24	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	60 days	21	Fri 10/2/15	Thu 12/24/15	Mayo Team			
25		0%	6.4 - Phase - Phase 5	30 days		Fri 12/25/15	Thu 2/4/16				
26	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	23	Fri 12/25/15	Thu 2/4/16	Mayo Team			
27		0%	6.4 - Phase - Documentation	10 days		Fri 2/5/16	Thu 2/18/16				
28	LEXEVS-725	0%	Provide documentation for the product release	10 days	25	Fri 2/5/16	Thu 2/18/16	Mayo Team			
29		0%	6.4 - Phase - Tier Deployment	60 days		Fri 2/19/16	Thu 5/12/16				
30	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	27	Fri 2/19/16	Thu 5/12/16	Mayo Team			
31		0%	Milestone - Technical Development Complete	0 days	2	Thu 5/12/16	Thu 5/12/16				
32		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Thu 5/12/16	Thu 5/12/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

