

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		48%	<b>S13-500 MOD4 LexEVS Lucene Project Roadmap</b>	<b>277 days</b>		<b>Mon 3/9/15</b>	<b>Thu 3/31/16</b>				
1		48%	<b>Execute</b>	<b>277 days</b>		<b>Mon 3/9/15</b>	<b>Thu 3/31/16</b>				
2		48%	<b>Technical Development</b>	<b>277 days</b>		<b>Mon 3/9/15</b>	<b>Thu 3/31/16</b>				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	<b>6.4 - Phase - Planning</b>	<b>10 days</b>		<b>Mon 3/9/15</b>	<b>Fri 3/20/15</b>				
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
6		100%	<b>6.4 - Phase - Architecture and Design</b>	<b>35 days</b>		<b>Wed 3/25/15</b>	<b>Tue 5/12/15</b>				
7	LEXEVS-722	100%	<b>Document project design and architecture</b>	<b>35 days</b>		<b>Wed 3/25/15</b>	<b>Tue 5/12/15</b>				
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team			
9		100%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team			
10		100%	Sprint 4 (6.3 focus)	3 wks	9	Wed 4/22/15	Tue 5/12/15	Mayo Team			
11		100%	<b>6.4 - Phase - Phase 1</b>	<b>40 days</b>		<b>Wed 5/13/15</b>	<b>Wed 7/8/15</b>				
16		100%	<b>6.4 - Phase - Phase 2</b>	<b>20 days</b>		<b>Thu 7/9/15</b>	<b>Wed 8/5/15</b>				
17	LEXEVS-694	100%	<b>All internal interfaces and code structure in place and documented</b>	<b>20 days</b>	11	<b>Thu 7/9/15</b>	<b>Wed 8/5/15</b>				
18		100%	Sprint 8	2 wks		Thu 7/9/15	Wed 7/22/15	Mayo Team			
19		100%	Sprint 9	2 wks	18	Thu 7/23/15	Wed 8/5/15	Mayo Team			
20		50%	<b>6.4 - Phase - Phase 3</b>	<b>10 days</b>		<b>Thu 8/6/15</b>	<b>Wed 8/19/15</b>				
21	LEXEVS-695	50%	<b>Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented</b>	<b>10 days</b>	16	<b>Thu 8/6/15</b>	<b>Wed 8/19/15</b>				
22		50%	Sprint 10	2 wks	19	Thu 8/6/15	Wed 8/19/15	Mayo Team			
23		0%	<b>6.4 - Phase - Phase 4</b>	<b>60 days</b>		<b>Thu 8/20/15</b>	<b>Thu 11/12/15</b>				
24	LEXEVS-696	0%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	60 days	20	Thu 8/20/15	Thu 11/12/15	Mayo Team			
25		0%	<b>6.4 - Phase - Phase 5</b>	<b>30 days</b>		<b>Fri 11/13/15</b>	<b>Thu 12/24/15</b>				
26	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	23	Fri 11/13/15	Thu 12/24/15	Mayo Team			
27		0%	<b>6.4 - Phase - Documentation</b>	<b>10 days</b>		<b>Fri 12/25/15</b>	<b>Thu 1/7/16</b>				
28	LEXEVS-725	0%	Provide documentation for the product release	10 days	25	Fri 12/25/15	Thu 1/7/16	Mayo Team			
29		0%	<b>6.4 - Phase - Tier Deployment</b>	<b>60 days</b>		<b>Fri 1/8/16</b>	<b>Thu 3/31/16</b>				
30	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	27	Fri 1/8/16	Thu 3/31/16	Mayo Team			
31		0%	<b>Milestone - Technical Development Complete</b>	<b>0 days</b>	2	Thu 3/31/16	Thu 3/31/16				
32		0%	<b>Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete</b>	<b>0 days</b>	1	Thu 3/31/16	Thu 3/31/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

