

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		61%	S13-500 MOD4 LexEVS Lucene Project Roadmap	266 days		Mon 3/9/15	Wed 3/16/16				
1		61%	Execute	266 days		Mon 3/9/15	Wed 3/16/16				
2		61%	Technical Development	266 days		Mon 3/9/15	Wed 3/16/16				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
5	LEXEVS-692	100%	Project planning and estimates	10 days		Mon 3/9/15	Fri 3/20/15	Mayo Team			
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
7	LEXEVS-722	100%	Document project design and architecture	35 days		Wed 3/25/15	Tue 5/12/15				
8		100%	Sprint 2	2 wks	4FS+2 days	Wed 3/25/15	Tue 4/7/15	Mayo Team			
9		100%	Sprint 3	2 wks	8	Wed 4/8/15	Tue 4/21/15	Mayo Team			
10		100%	Sprint 4 (6.3 focus)	3 wks	9	Wed 4/22/15	Tue 5/12/15	Mayo Team			
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
12	LEXEVS-693	100%	Demonstrate viability of the new Lucene approach and update of all dependencies.	40 days	6	Wed 5/13/15	Wed 7/8/15	Mayo Team			
13		100%	Sprint 5	3 wks		Wed 5/13/15	Wed 6/3/15				
14		100%	Sprint 6	3 wks	13	Thu 6/4/15	Wed 6/24/15				
15		100%	Sprint 7	2 wks	14	Thu 6/25/15	Wed 7/8/15				
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15				
17	LEXEVS-694	100%	All internal interfaces and code structure in place and documented	20 days	11	Thu 7/9/15	Wed 8/5/15				
18		100%	Sprint 8	2 wks		Thu 7/9/15	Wed 7/22/15	Mayo Team			
19		100%	Sprint 9	2 wks	18	Thu 7/23/15	Wed 8/5/15	Mayo Team			
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15				
21	LEXEVS-695	100%	Demonstrate functionality of any search being performed in the GUI and 25% of unit tests pass and documented	39 days	16	Thu 8/6/15	Wed 9/30/15				
22		100%	Sprint 10	2 wks	19	Thu 8/6/15	Wed 8/19/15	Mayo Team			
23		100%	Sprint 11	2 wks	22	Thu 8/20/15	Wed 9/2/15	Mayo Team			
24		100%	Sprint 12	9 days	23	Thu 9/3/15	Wed 9/16/15	Mayo Team			
25		100%	Sprint 13	2 wks	24	Thu 9/17/15	Wed 9/30/15	Mayo Team			
26		75%	6.4 - Phase - Phase 4 (60 days)	20 days		Thu 10/1/15	Wed 10/28/15				
27	LEXEVS-696	75%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	20 days	20	Thu 10/1/15	Wed 10/28/15	Mayo Team			
28		100%	Sprint 14	2 wks		Thu 10/1/15	Wed 10/14/15				
29		50%	Sprint 15	2 wks	28	Thu 10/15/15	Wed 10/28/15				
30		0%	6.4 - Phase - Phase 5	30 days		Thu 10/29/15	Wed 12/9/15				
31	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	26	Thu 10/29/15	Wed 12/9/15	Mayo Team			
32		0%	6.4 - Phase - Documentation	10 days		Thu 12/10/15	Wed 12/23/15				
33	LEXEVS-725	0%	Provide documentation for the product release	10 days	30	Thu 12/10/15	Wed 12/23/15	Mayo Team			
34		0%	6.4 - Phase - Tier Deployment	60 days		Thu 12/24/15	Wed 3/16/16				
35	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	32	Thu 12/24/15	Wed 3/16/16	Mayo Team			
36		0%	Milestone - Technical Development Complete	0 days	2	Wed 3/16/16	Wed 3/16/16				
37		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 3/16/16	Wed 3/16/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

