

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		68%	S13-500 MOD4 LexEVS Lucene Project Roadmap	346 days		Mon 3/9/15	Wed 7/6/16				
1		68%	Execute	346 days		Mon 3/9/15	Wed 7/6/16				
2		68%	Technical Development	346 days		Mon 3/9/15	Wed 7/6/16				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15				
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15				
26		95%	6.4 - Phase - Phase 4 (60 days)	110 days		Thu 10/1/15	Wed 3/2/16				
27	LEXEVS-696	95%	Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass	110 days	20	Thu 10/1/15	Wed 3/2/16	Mayo Team			
28		100%	Sprint 14	2 wks		Thu 10/1/15	Wed 10/14/15				
29		100%	Sprint 15	2 wks	28	Thu 10/15/15	Wed 10/28/15				
30		100%	Sprint 16	2 wks	29	Thu 10/29/15	Wed 11/11/15				
31		100%	Sprint 17	9 days	30	Thu 11/12/15	Tue 11/24/15				
32		100%	Sprint 18	2 wks	31	Thu 11/26/15	Wed 12/9/15				
33		100%	Sprint 19	2 wks	32	Thu 12/10/15	Wed 12/23/15				
34		100%	Sprint 20	2 wks	33	Thu 12/24/15	Wed 1/6/16				
35		100%	Sprint 21	2 wks	34	Thu 1/7/16	Wed 1/20/16				
36		100%	Sprint 22	2 wks	35	Thu 1/21/16	Wed 2/3/16				
37		100%	Sprint 23	2 wks	36	Thu 2/4/16	Wed 2/17/16				
38		50%	Sprint 24	2 wks	37	Thu 2/18/16	Wed 3/2/16				
39		0%	6.4 - Phase - Phase 5	30 days		Thu 3/3/16	Wed 4/13/16				
40	LEXEVS-697	0%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	26	Thu 3/3/16	Wed 4/13/16	Mayo Team			
41		0%	Milestone - Functionality Complete	0 days	16,20,26,39	Wed 4/13/16	Wed 4/13/16				
42		0%	6.4 - Phase - Documentation	10 days		Thu 4/14/16	Wed 4/27/16				
43	LEXEVS-725	0%	Provide documentation for the product release	10 days	39	Thu 4/14/16	Wed 4/27/16	Mayo Team			
44		0%	6.4 - Phase - Tier Deployment	60 days		Thu 4/14/16	Wed 7/6/16				
45	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	39	Thu 4/14/16	Wed 7/6/16	Mayo Team			
46		0%	Milestone - Technical Development Complete	0 days	2	Wed 7/6/16	Wed 7/6/16				
47		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 7/6/16	Wed 7/6/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

