

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names
0		74%	S13-500 MOD4 LexEVS Lucene Project Roadmap	346 days		Mon 3/9/15	Wed 7/6/16	
1		74%	Execute	346 days		Mon 3/9/15	Wed 7/6/16	
2		74%	Technical Development	346 days		Mon 3/9/15	Wed 7/6/16	
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15	
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15	
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15	
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15	
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15	
26		100%	6.4 - Phase - Phase 4 (60 days)	110 days		Thu 10/1/15	Wed 3/2/16	
39		83%	6.4 - Phase - Phase 5	30 days		Thu 3/3/16	Wed 4/13/16	
40	LEXEVS-697	83%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	30 days	26	Thu 3/3/16	Wed 4/13/16	Mayo Team
41		100%	Sprint 25	2 wks		Thu 3/3/16	Wed 3/16/16	
42		100%	Sprint 26	2 wks	41	Thu 3/17/16	Wed 3/30/16	
43		50%	Sprint 27	2 wks	42	Thu 3/31/16	Wed 4/13/16	
44		0%	Milestone - Functionality Complete	0 days	16,20,26,39	Wed 4/13/16	Wed 4/13/16	
45		0%	6.4 - Phase - Documentation	10 days		Thu 4/14/16	Wed 4/27/16	
46	LEXEVS-725	0%	Provide documentation for the product release	10 days	39	Thu 4/14/16	Wed 4/27/16	Mayo Team
47		0%	6.4 - Phase - Tier Deployment	60 days		Thu 4/14/16	Wed 7/6/16	
48	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	39	Thu 4/14/16	Wed 7/6/16	Mayo Team
49		0%	Milestone - Technical Development Complete	0 days	2	Wed 7/6/16	Wed 7/6/16	
50		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 7/6/16	Wed 7/6/16	