

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		75%	S13-500 MOD4 LexEVS Lucene Project Roadmap	376 days		Mon 3/9/15	Wed 8/17/16				
1		75%	Execute	376 days		Mon 3/9/15	Wed 8/17/16				
2		75%	Technical Development	376 days		Mon 3/9/15	Wed 8/17/16				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase - Planning	10 days		Mon 3/9/15	Fri 3/20/15				
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15				
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15				
26		100%	6.4 - Phase - Phase 4 (60 days)	110 days		Thu 10/1/15	Wed 3/2/16				
39		92%	6.4 - Phase - Phase 5	60 days		Thu 3/3/16	Wed 5/25/16				
40	LEXEVS-697	92%	Demonstrate complete LexEVS functionality including remote API and CTS2 services	60 days	26	Thu 3/3/16	Wed 5/25/16	Mayo Team			
41		100%	Sprint 25	2 wks		Thu 3/3/16	Wed 3/16/16				
42		100%	Sprint 26	2 wks	41	Thu 3/17/16	Wed 3/30/16				
43		100%	Sprint 27	2 wks	42	Thu 3/31/16	Wed 4/13/16				
44		100%	Sprint 28	2 wks	43	Thu 4/14/16	Wed 4/27/16				
45		100%	Sprint 29	2 wks	44	Thu 4/28/16	Wed 5/11/16				
46		50%	Sprint 30	2 wks	45	Thu 5/12/16	Wed 5/25/16				
47		0%	Milestone - Functionality Complete	0 days	16,20,26,39	Wed 5/25/16	Wed 5/25/16				
48		0%	6.4 - Phase - Documentation	10 days		Thu 5/26/16	Wed 6/8/16				
49	LEXEVS-725	0%	Provide documentation for the product release	10 days	39	Thu 5/26/16	Wed 6/8/16	Mayo Team			
50		0%	6.4 - Phase - Tier Deployment	60 days		Thu 5/26/16	Wed 8/17/16				
51	LEXEVS-728	0%	Demonstrate complete LexEVS functionality running on NCI production.	60 days	39	Thu 5/26/16	Wed 8/17/16	Mayo Team			
52		0%	Milestone - Technical Development Complete	0 days	2	Wed 8/17/16	Wed 8/17/16				
53		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 8/17/16	Wed 8/17/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

