

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		76%	<b>S13-500 MOD4 LexEVS Lucene Project Roadmap</b>	<b>376 days</b>		<b>Mon 3/9/15</b>	<b>Wed 8/17/16</b>				
1		76%	<b>Execute</b>	<b>376 days</b>		<b>Mon 3/9/15</b>	<b>Wed 8/17/16</b>				
2		76%	<b>Technical Development</b>	<b>376 days</b>		<b>Mon 3/9/15</b>	<b>Wed 8/17/16</b>				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	<b>6.4 - Phase - Planning</b>	<b>10 days</b>		<b>Mon 3/9/15</b>	<b>Fri 3/20/15</b>				
6		100%	<b>6.4 - Phase - Architecture and Design</b>	<b>35 days</b>		<b>Wed 3/25/15</b>	<b>Tue 5/12/15</b>				
11		100%	<b>6.4 - Phase - Phase 1</b>	<b>40 days</b>		<b>Wed 5/13/15</b>	<b>Wed 7/8/15</b>				
16		100%	<b>6.4 - Phase - Phase 2</b>	<b>20 days</b>		<b>Thu 7/9/15</b>	<b>Wed 8/5/15</b>				
20		100%	<b>6.4 - Phase - Phase 3</b>	<b>39 days</b>		<b>Thu 8/6/15</b>	<b>Wed 9/30/15</b>				
26		100%	<b>6.4 - Phase - Phase 4 (60 days)</b>	<b>110 days</b>		<b>Thu 10/1/15</b>	<b>Wed 3/2/16</b>				
39		99%	<b>6.4 - Phase - Phase 5</b>	<b>60 days</b>		<b>Thu 3/3/16</b>	<b>Wed 5/25/16</b>				
40	LEXEVS-697	99%	<b>Demonstrate complete LexEVS functionality including remote API and CTS2 services</b>	<b>60 days</b>	26	<b>Thu 3/3/16</b>	<b>Wed 5/25/16</b>	Mayo Team			
41		100%	Sprint 25	2 wks		Thu 3/3/16	Wed 3/16/16				
42		100%	Sprint 26	2 wks	41	Thu 3/17/16	Wed 3/30/16				
43		100%	Sprint 27	2 wks	42	Thu 3/31/16	Wed 4/13/16				
44		100%	Sprint 28	2 wks	43	Thu 4/14/16	Wed 4/27/16				
45		100%	Sprint 29	2 wks	44	Thu 4/28/16	Wed 5/11/16				
46		100%	Sprint 30	2 wks	45	Thu 5/12/16	Wed 5/25/16				
47		0%	<b>Milestone - Functionality Complete</b>	0 days	16,20,26,39	Wed 5/25/16	Wed 5/25/16				
48		0%	<b>6.4 - Phase - Documentation (10 Days)</b>	<b>10 days</b>		<b>Thu 5/26/16</b>	<b>Wed 6/8/16</b>				
49	LEXEVS-725	0%	Provide documentation for the product release	10 days	39	Thu 5/26/16	Wed 6/8/16	Mayo Team			
50		0%	<b>6.4 - Phase - Tier Deployment (60 Days)</b>	<b>60 days</b>		<b>Thu 5/26/16</b>	<b>Wed 8/17/16</b>				
51	LEXEVS-728	0%	<b>Demonstrate complete LexEVS functionality running on NCI production.</b>	<b>60 days</b>	39	<b>Thu 5/26/16</b>	<b>Wed 8/17/16</b>	Mayo Team			
52		0%	Sprint 31	2 wks	40	Thu 5/26/16	Wed 6/8/16				
53		0%	Sprint 32	2 wks	52	Thu 6/9/16	Wed 6/22/16				
54		0%	Sprint 33	2 wks	53	Thu 6/23/16	Wed 7/6/16				
55		0%	Sprint 34	2 wks	54	Thu 7/7/16	Wed 7/20/16				
56		0%	Sprint 35	2 wks	55	Thu 7/21/16	Wed 8/3/16				
57		0%	Sprint 36	2 wks	56	Thu 8/4/16	Wed 8/17/16				
58		0%	<b>Milestone - Technical Development Complete</b>	0 days	2	Wed 8/17/16	Wed 8/17/16				
59		0%	<b>Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete</b>	0 days	1	Wed 8/17/16	Wed 8/17/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

