

S13-500 MOD4 LexEVS Lucene Project Roadmap

| ID | JIRA# | % Complete | Task Name | Duration | Predecessors | Start | Finish | Resource Names | Feb | Mar | 2nd |
|----|------------|------------|---|-----------------|--------------|--------------------|--------------------|----------------|-----|-----|-----|
| 0 | | 81% | S13-500 MOD4 LexEVS Lucene Project Roadmap | 376 days | | Mon 3/9/15 | Wed 8/17/16 | | | | |
| 1 | | 81% | Execute | 376 days | | Mon 3/9/15 | Wed 8/17/16 | | | | |
| 2 | | 81% | Technical Development | 376 days | | Mon 3/9/15 | Wed 8/17/16 | | | | |
| 3 | LEXEVS-849 | 62% | Provide support to the existing LexEVS project | 8 mons | | Mon 3/9/15 | Tue 10/20/15 | Mayo Team | | | |
| 4 | | 100% | 6.4 - Phase - Planning | 10 days | | Mon 3/9/15 | Fri 3/20/15 | | | | |
| 6 | | 100% | 6.4 - Phase - Architecture and Design | 35 days | | Wed 3/25/15 | Tue 5/12/15 | | | | |
| 11 | | 100% | 6.4 - Phase - Phase 1 | 40 days | | Wed 5/13/15 | Wed 7/8/15 | | | | |
| 16 | | 100% | 6.4 - Phase - Phase 2 | 20 days | | Thu 7/9/15 | Wed 8/5/15 | | | | |
| 20 | | 100% | 6.4 - Phase - Phase 3 | 39 days | | Thu 8/6/15 | Wed 9/30/15 | | | | |
| 26 | | 100% | 6.4 - Phase - Phase 4 (60 days) | 110 days | | Thu 10/1/15 | Wed 3/2/16 | | | | |
| 39 | | 99% | 6.4 - Phase - Phase 5 | 60 days | | Thu 3/3/16 | Wed 5/25/16 | | | | |
| 40 | LEXEVS-697 | 99% | Demonstrate complete LexEVS functionality including remote API and CTS2 services | 60 days | 26 | Thu 3/3/16 | Wed 5/25/16 | Mayo Team | | | |
| 41 | | 100% | Sprint 25 | 2 wks | | Thu 3/3/16 | Wed 3/16/16 | | | | |
| 42 | | 100% | Sprint 26 | 2 wks | 41 | Thu 3/17/16 | Wed 3/30/16 | | | | |
| 43 | | 100% | Sprint 27 | 2 wks | 42 | Thu 3/31/16 | Wed 4/13/16 | | | | |
| 44 | | 100% | Sprint 28 | 2 wks | 43 | Thu 4/14/16 | Wed 4/27/16 | | | | |
| 45 | | 100% | Sprint 29 | 2 wks | 44 | Thu 4/28/16 | Wed 5/11/16 | | | | |
| 46 | | 100% | Sprint 30 | 2 wks | 45 | Thu 5/12/16 | Wed 5/25/16 | | | | |
| 47 | | 100% | Milestone - Functionality Complete | 0 days | 16,20,26,39 | Wed 5/25/16 | Wed 5/25/16 | | | | |
| 48 | | 0% | 6.4 - Phase - Documentation (10 Days) | 10 days | | Thu 5/26/16 | Wed 6/8/16 | | | | |
| 49 | LEXEVS-725 | 0% | Provide documentation for the product release | 10 days | 39 | Thu 5/26/16 | Wed 6/8/16 | Mayo Team | | | |
| 50 | | 42% | 6.4 - Phase - Tier Deployment (60 Days) | 60 days | | Thu 5/26/16 | Wed 8/17/16 | | | | |
| 51 | LEXEVS-728 | 42% | Demonstrate complete LexEVS functionality running on NCI production. | 60 days | 39 | Thu 5/26/16 | Wed 8/17/16 | Mayo Team | | | |
| 52 | | 100% | Sprint 31 | 2 wks | 40 | Thu 5/26/16 | Wed 6/8/16 | | | | |
| 53 | | 100% | Sprint 32 | 2 wks | 52 | Thu 6/9/16 | Wed 6/22/16 | | | | |
| 54 | | 50% | Sprint 33 | 2 wks | 53 | Thu 6/23/16 | Wed 7/6/16 | | | | |
| 55 | | 0% | Sprint 34 | 2 wks | 54 | Thu 7/7/16 | Wed 7/20/16 | | | | |
| 56 | | 0% | Sprint 35 | 2 wks | 55 | Thu 7/21/16 | Wed 8/3/16 | | | | |
| 57 | | 0% | Sprint 36 | 2 wks | 56 | Thu 8/4/16 | Wed 8/17/16 | | | | |
| 58 | | 0% | Milestone - Technical Development Complete | 0 days | 2 | Wed 8/17/16 | Wed 8/17/16 | | | | |
| 59 | | 0% | Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete | 0 days | 1 | Wed 8/17/16 | Wed 8/17/16 | | | | |

S13-500 MOD4 LexEVS Lucene Project Roadmap

