

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names	Feb	Mar	2nd
0		87%	S13-500 MOD4 LexEVS Lucene Project Roadmap	376 days		Mon 3/9/15	Wed 8/17/16				
1		87%	Execute	376 days		Mon 3/9/15	Wed 8/17/16				
2		89%	Technical Development	366 days		Mon 3/9/15	Wed 8/3/16				
3	LEXEVS-849	62%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team			
4		100%	6.4 - Phase -Planning	10 days		Mon 3/9/15	Fri 3/20/15				
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15				
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15				
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15				
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15				
26		100%	6.4 - Phase - Phase 4 (60 days)	110 days		Thu 10/1/15	Wed 3/2/16				
39		99%	6.4 - Phase - Phase 5	60 days		Thu 3/3/16	Wed 5/25/16				
47		100%	Milestone - Functionality Complete	0 days	16,20,26,39	Wed 5/25/16	Wed 5/25/16				
48		100%	6.4 - Phase - Documentation (10 Days)	10 days		Thu 5/26/16	Wed 6/8/16				
50		100%	6.4 - Phase - Tier Deployment (60 Days)	50 days		Thu 5/26/16	Wed 8/3/16				
57		0%	LexEVS Development	10 days		Thu 8/4/16	Wed 8/17/16				
58		0%	Sprint 36	2 wks	56	Thu 8/4/16	Wed 8/17/16				
59		0%	Milestone - Technical Development Complete	0 days	2	Wed 8/3/16	Wed 8/3/16				
60		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 8/17/16	Wed 8/17/16				

S13-500 MOD4 LexEVS Lucene Project Roadmap

