

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	2nd Quarter				3rd Quarter	
				Feb	Mar	Apr	May	Jun	Jul
0		88%	S13-500 MOD4 LexEVS Lucene Project Roadmap						
1		88%	Execute						
2		89%	Technical Development						
3	LEXEVS-849	62%	Provide support to the existing LexEVS project						
4		100%	6.4 - Phase -Planning						
6		100%	6.4 - Phase - Architecture and Design						
11		100%	6.4 - Phase - Phase 1						
16		100%	6.4 - Phase - Phase 2						
20		100%	6.4 - Phase - Phase 3						
26		100%	6.4 - Phase - Phase 4 (60 days)						
39		99%	6.4 - Phase - Phase 5						
47		100%	Milestone - Functionality Complete						
48		100%	6.4 - Phase - Documentation (10 Days)						
50		100%	6.4 - Phase - Tier Deployment (60 Days)						
57		50%	LexEVS Development						
58		50%	Sprint 36						
59		0%	Milestone - Technical Development Complete						
60		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete						

S13-500 MOD4 LexEVS Lucene Project Roadmap

