

S13-500 MOD4 LexEVS Lucene Project Roadmap

ID	JIRA#	% Complete	Task Name	Duration	Predecessors	Start	Finish	Resource Names
0		99%	S13-500 MOD4 LexEVS Lucene Project Roadmap	415.5 days		Mon 3/9/15	Wed 10/12/16	
1		99%	Execute	415.5 days		Mon 3/9/15	Wed 10/12/16	
2		99%	Technical Development	366 days		Mon 3/9/15	Wed 8/3/16	
3	LEXEVS-849	100%	Provide support to the existing LexEVS project	8 mons		Mon 3/9/15	Tue 10/20/15	Mayo Team
4		100%	6.4 - Phase -Planning	10 days		Mon 3/9/15	Fri 3/20/15	
6		100%	6.4 - Phase - Architecture and Design	35 days		Wed 3/25/15	Tue 5/12/15	
11		100%	6.4 - Phase - Phase 1	40 days		Wed 5/13/15	Wed 7/8/15	
16		100%	6.4 - Phase - Phase 2	20 days		Thu 7/9/15	Wed 8/5/15	
20		100%	6.4 - Phase - Phase 3	39 days		Thu 8/6/15	Wed 9/30/15	
26		100%	6.4 - Phase - Phase 4 (60 days)	110 days		Thu 10/1/15	Wed 3/2/16	
39		99%	6.4 - Phase - Phase 5	60 days		Thu 3/3/16	Wed 5/25/16	
47		100%	Milestone - Functionality Complete	0 days	16,20,26,39	Wed 5/25/16	Wed 5/25/16	
48		100%	6.4 - Phase - Documentation (10 Days)	10 days		Thu 5/26/16	Wed 6/8/16	
50		100%	6.4 - Phase - Tier Deployment (60 Days)	50 days		Thu 5/26/16	Wed 8/3/16	
57		90%	LexEVS Development	415.5 days		Mon 3/9/15	Wed 10/12/16	
58		100%	Sprint 36	2 wks	56	Thu 8/4/16	Wed 8/17/16	
59		100%	Sprint 37	2 wks	58	Mon 3/9/15	Wed 8/31/16	
60		100%	Sprint 38	2 wks	59	Wed 8/31/16	Wed 9/14/16	
61		100%	Sprint 39	2 wks	60	Wed 9/14/16	Wed 9/28/16	
62		50%	Sprint 40	2 wks	61	Wed 9/28/16	Wed 10/12/16	
63		0%	Milestone - Technical Development Complete	0 days	2	Wed 8/3/16	Wed 8/3/16	
64		0%	Milestone: S13-500 MOD4 LexEVS Lucene Project Roadmap Complete	0 days	1	Wed 10/12/16	Wed 10/12/16	