


LexEVS S16-237 Agile Project Roadmap

ID	% Complete	Task Name	Duration	Predecessors	Start	Finish	2017				2018								
							Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4			
0	16%	<b>LexEVS S16-237 Agile Project Roadmap</b>	<b>260 days</b>		<b>Sat 10/1/16</b>	<b>Fri 9/29/17</b>													
1	16%	<b>Execute</b>	<b>260 days</b>		<b>Sat 10/1/16</b>	<b>Fri 9/29/17</b>													
2	16%	<b>Project Management</b>	<b>260 days</b>		<b>Sat 10/1/16</b>	<b>Fri 9/29/17</b>													
3	16%	Ongoing Project Management	13 mons		Mon 10/3/16	Fri 9/29/17													
4	100%	Deliverable: Project Wiki Site	0 days		Sat 10/1/16	Sat 10/1/16													
5	100%	Deliverable: Project Management Plan (PMP)	0 days		Sat 10/1/16	Sat 10/1/16													
6	100%	Deliverable: Project Financial Plan (PFP)	0 days		Sat 10/1/16	Sat 10/1/16													
7	0%	Deliverable: Monthly Technical and Financial Status Reports	<b>240 days</b>		<b>Mon 10/10/16</b>	<b>Sun 9/10/17</b>													
8	100%	Deliverable: Monthly Technical and Financial Status Reports 1	0 days		Mon 10/10/16	Mon 10/10/16													
9	0%	Deliverable: Monthly Technical and Financial Status Reports 2	0 days		Thu 11/10/16	Thu 11/10/16													
10	0%	Deliverable: Monthly Technical and Financial Status Reports 3	0 days		Sat 12/10/16	Sat 12/10/16													
11	0%	Deliverable: Monthly Technical and Financial Status Reports 4	0 days		Tue 1/10/17	Tue 1/10/17													
12	0%	Deliverable: Monthly Technical and Financial Status Reports 5	0 days		Fri 2/10/17	Fri 2/10/17													
13	0%	Deliverable: Monthly Technical and Financial Status Reports 6	0 days		Fri 3/10/17	Fri 3/10/17													
14	0%	Deliverable: Monthly Technical and Financial Status Reports 7	0 days		Mon 4/10/17	Mon 4/10/17													
15	0%	Deliverable: Monthly Technical and Financial Status Reports 8	0 days		Wed 5/10/17	Wed 5/10/17													
16	0%	Deliverable: Monthly Technical and Financial Status Reports 9	0 days		Sat 6/10/17	Sat 6/10/17													
17	0%	Deliverable: Monthly Technical and Financial Status Reports 10	0 days		Mon 7/10/17	Mon 7/10/17													
18	0%	Deliverable: Monthly Technical and Financial Status Reports 11	0 days		Thu 8/10/17	Thu 8/10/17													
19	0%	Deliverable: Monthly Technical and Financial Status Reports 12	0 days		Sun 9/10/17	Sun 9/10/17													
20	16%	<b>Software Development and Support</b>	<b>250 days</b>		<b>Thu 10/13/16</b>	<b>Wed 9/27/17</b>													
21	16%	<b>Iterative Development and Support</b>	<b>250 days</b>		<b>Thu 10/13/16</b>	<b>Wed 9/27/17</b>													
22	100%	Sprint 41	2 wks		Thu 10/13/16	Wed 10/26/16													
23	100%	Sprint 42	2 wks	22	Thu 10/27/16	Wed 11/9/16													
24	100%	Sprint 43	2 wks	23	Thu 11/10/16	Wed 11/23/16													
25	100%	Sprint 44	2 wks	24	Thu 11/24/16	Wed 12/7/16													
26	0%	Sprint 45	2 wks	25	Thu 12/8/16	Wed 12/21/16													
27	0%	Sprint 46	2 wks	26	Thu 12/22/16	Wed 1/4/17													
28	0%	Sprint 47	2 wks	27	Thu 1/5/17	Wed 1/18/17													
29	0%	Sprint 48	2 wks	28	Thu 1/19/17	Wed 2/1/17													
30	0%	Sprint 49	2 wks	29	Thu 2/2/17	Wed 2/15/17													
31	0%	Sprint 50	2 wks	30	Thu 2/16/17	Wed 3/1/17													
32	0%	Sprint 51	2 wks	31	Thu 3/2/17	Wed 3/15/17													
33	0%	Sprint 52	2 wks	32	Thu 3/16/17	Wed 3/29/17													
34	0%	Sprint 53	2 wks	33	Thu 3/30/17	Wed 4/12/17													
35	0%	Sprint 54	2 wks	34	Thu 4/13/17	Wed 4/26/17													
36	0%	Sprint 55	2 wks	35	Thu 4/27/17	Wed 5/10/17													
37	0%	Sprint 56	2 wks	36	Thu 5/11/17	Wed 5/24/17													
38	0%	Sprint 57	2 wks	37	Thu 5/25/17	Wed 6/7/17													
39	0%	Sprint 58	2 wks	38	Thu 6/8/17	Wed 6/21/17													
40	0%	Sprint 59	2 wks	39	Thu 6/22/17	Wed 7/5/17													
41	0%	Sprint 60	2 wks	40	Thu 7/6/17	Wed 7/19/17													
42	0%	Sprint 61	2 wks	41	Thu 7/20/17	Wed 8/2/17													
43	0%	Sprint 62	2 wks	42	Thu 8/3/17	Wed 8/16/17													
44	0%	Sprint 63	2 wks	43	Thu 8/17/17	Wed 8/30/17													
45	0%	Sprint 64	2 wks	44	Thu 8/31/17	Wed 9/13/17													
46	0%	Sprint 65	2 wks	45	Thu 9/14/17	Wed 9/27/17													
47	0%	<b>Close</b>	<b>0 days</b>		<b>Fri 9/29/17</b>	<b>Fri 9/29/17</b>													
48	0%	Deliverable: Requirements Definition Document	0 days	2,20	Fri 9/29/17	Fri 9/29/17													
49	0%	Deliverable: Design Document	0 days	2,20	Fri 9/29/17	Fri 9/29/17													
50	0%	Deliverable: Information Systems Security Plan (ISSP)	0 days	2,20	Fri 9/29/17	Fri 9/29/17													
51	0%	Deliverable: Technical Documentation	0 days	2,20	Fri 9/29/17	Fri 9/29/17													
52	0%	Deliverable: Software Codebase	0 days	2,20	Fri 9/29/17	Fri 9/29/17													

LexEVS S16-237 Agile Project Roadmap

ID	 % Complete	Task Name	Duration	Predecessors	Start	Finish	2017				2018				2		
							Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2		Qtr 3	Qtr 4
53	0%	<a href="#">Deliverable: Issue Tracking List</a>	0 days	2,20	Fri 9/29/17	Fri 9/29/17											
54	0%	<a href="#">Deliverable: Updated Documentation</a>	0 days	2,20	Fri 9/29/17	Fri 9/29/17											
55	0%	<a href="#">Deliverable: Project Summary Report</a>	0 days	2,20	Fri 9/29/17	Fri 9/29/17											

