

LexEVs S16-237 Agile Project Roadmap

ID	% Complete	Task Name	Duration	Predecessors	Start	Finish	2017				2018					
							Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
0	38%	LexEVs S16-237 Agile Project Roadmap	260 days		Sat 10/1/16	Fri 9/29/17										
1	38%	Execute	260 days		Sat 10/1/16	Fri 9/29/17										
2	16%	Project Management	260 days		Sat 10/1/16	Fri 9/29/17										
3	16%	Ongoing Project Management	13 mons		Mon 10/3/16	Fri 9/29/17										
4	100%	Deliverable: Project Wiki Site	0 days		Sat 10/1/16	Sat 10/1/16										
5	100%	Deliverable: Project Management Plan (PMP)	0 days		Sat 10/1/16	Sat 10/1/16										
6	100%	Deliverable: Project Financial Plan (PFP)	0 days		Sat 10/1/16	Sat 10/1/16										
7	0%	Deliverable: Monthly Technical and Financial Status Reports	240 days		Mon 10/10/16	Sun 9/10/17										
8	100%	Deliverable: Monthly Technical and Financial Status Reports 1	0 days		Mon 10/10/16	Mon 10/10/16										
9	100%	Deliverable: Monthly Technical and Financial Status Reports 2	0 days		Thu 11/10/16	Thu 11/10/16										
10	100%	Deliverable: Monthly Technical and Financial Status Reports 3	0 days		Sat 12/10/16	Sat 12/10/16										
11	100%	Deliverable: Monthly Technical and Financial Status Reports 4	0 days		Tue 1/10/17	Tue 1/10/17										
12	100%	Deliverable: Monthly Technical and Financial Status Reports 5	0 days		Fri 2/10/17	Fri 2/10/17										
13	100%	Deliverable: Monthly Technical and Financial Status Reports 6	0 days		Fri 3/10/17	Fri 3/10/17										
14	100%	Deliverable: Monthly Technical and Financial Status Reports 7	0 days		Mon 4/10/17	Mon 4/10/17										
15	100%	Deliverable: Monthly Technical and Financial Status Reports 8	0 days		Wed 5/10/17	Wed 5/10/17										
16	0%	Deliverable: Monthly Technical and Financial Status Reports 9	0 days		Sat 6/10/17	Sat 6/10/17										
17	0%	Deliverable: Monthly Technical and Financial Status Reports 10	0 days		Mon 7/10/17	Mon 7/10/17										
18	0%	Deliverable: Monthly Technical and Financial Status Reports 11	0 days		Thu 8/10/17	Thu 8/10/17										
19	0%	Deliverable: Monthly Technical and Financial Status Reports 12	0 days		Sun 9/10/17	Sun 9/10/17										
20	60%	Software Development and Support	250 days		Thu 10/13/16	Wed 9/27/17										
21	60%	Iterative Development and Support	250 days		Thu 10/13/16	Wed 9/27/17										
22	100%	Sprint 41	2 wks		Thu 10/13/16	Wed 10/26/16										
23	100%	Sprint 42	2 wks	22	Thu 10/27/16	Wed 11/9/16										
24	100%	Sprint 43	2 wks	23	Thu 11/10/16	Wed 11/23/16										
25	100%	Sprint 44	2 wks	24	Thu 11/24/16	Wed 12/7/16										
26	100%	Sprint 45	2 wks	25	Thu 12/8/16	Wed 12/21/16										
27	100%	Sprint 46	2 wks	26	Thu 12/22/16	Wed 1/4/17										
28	100%	Sprint 47	2 wks	27	Thu 1/5/17	Wed 1/18/17										
29	100%	Sprint 48	2 wks	28	Thu 1/19/17	Wed 2/1/17										
30	100%	Sprint 49	2 wks	29	Thu 2/2/17	Wed 2/15/17										
31	100%	Sprint 50	2 wks	30	Thu 2/16/17	Wed 3/1/17										
32	100%	Sprint 51	2 wks	31	Thu 3/2/17	Wed 3/15/17										
33	100%	Sprint 52	2 wks	32	Thu 3/16/17	Wed 3/29/17										
34	100%	Sprint 53	2 wks	33	Thu 3/30/17	Wed 4/12/17										
35	100%	Sprint 54	2 wks	34	Thu 4/13/17	Wed 4/26/17										
36	100%	Sprint 55	2 wks	35	Thu 4/27/17	Wed 5/10/17										
37	0%	Sprint 56	2 wks	36	Thu 5/11/17	Wed 5/24/17										
38	0%	Sprint 57	2 wks	37	Thu 5/25/17	Wed 6/7/17										
39	0%	Sprint 58	2 wks	38	Thu 6/8/17	Wed 6/21/17										
40	0%	Sprint 59	2 wks	39	Thu 6/22/17	Wed 7/5/17										
41	0%	Sprint 60	2 wks	40	Thu 7/6/17	Wed 7/19/17										
42	0%	Sprint 61	2 wks	41	Thu 7/20/17	Wed 8/2/17										
43	0%	Sprint 62	2 wks	42	Thu 8/3/17	Wed 8/16/17										
44	0%	Sprint 63	2 wks	43	Thu 8/17/17	Wed 8/30/17										
45	0%	Sprint 64	2 wks	44	Thu 8/31/17	Wed 9/13/17										
46	0%	Sprint 65	2 wks	45	Thu 9/14/17	Wed 9/27/17										
47	0%	Close	0 days		Fri 9/29/17	Fri 9/29/17										
48	0%	Deliverable: Requirements Definition Document	0 days	2,20	Fri 9/29/17	Fri 9/29/17										
49	0%	Deliverable: Design Document	0 days	2,20	Fri 9/29/17	Fri 9/29/17										
50	0%	Deliverable: Information Systems Security Plan (ISSP)	0 days	2,20	Fri 9/29/17	Fri 9/29/17										
51	0%	Deliverable: Technical Documentation	0 days	2,20	Fri 9/29/17	Fri 9/29/17										

LexEVS S16-237 Agile Project Roadmap

ID	Complete	Task Name	Duration	Predecessors	Start	Finish	2017				2018							
							Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4		
52		Deliverable: Software Codebase	0 days	2,20	Fri 9/29/17	Fri 9/29/17												
53		Deliverable: Issue Tracking List	0 days	2,20	Fri 9/29/17	Fri 9/29/17												
54		Deliverable: Updated Documentation	0 days	2,20	Fri 9/29/17	Fri 9/29/17												
55		Deliverable: Project Summary Report	0 days	2,20	Fri 9/29/17	Fri 9/29/17												

