

# **Monthly Technical Status Report**

**LexEVS Operations and Maintenance**

**Subcontract No. 16X237**

**December 2016**

November 1 – November 30, 2016

**Submitted by:**

**Craig Stancl, Scott Bauer, Cory Endle**

**Date:**

**December 10, 2016**

# Contents

- Monthly Technical Status Report .....1
- A. Technical Overview.....3
- B. New Releases of the Software .....5
- C. Presentations, Documentation Updates, Community Communication .....5
- D. Outstanding Issues Being Actively Worked .....5
- E. Critical Risks or External Dependencies .....5
- F. Status of Deliverables/Milestones Overview .....6
- G. Status of Deliverables .....6
- H. Description of Work/Activities Planned for the next Month.....6
- I. Additional Reporting .....7

## A. Technical Overview

Sprint 42 (October 27, 2016 - November 9, 2016) has been completed. In this sprint, the CTS2 service, Remote client, and URI Resolver were updated to be compatible with Java 8. The LexEVS 6.4.1.2 patch was built. Other issues fixed included loader and search issues.

Sprint 43 (November 10, 2016 - November 22, 2016) has been completed. In this sprint, several admin user interface and command line issues were resolved. Additional issues were resolved for Java 8 compatibility. Additionally, there were updates to the Docker scripts to ensure the tests ran on MySQL 5.5 and there was time set aside for our Face-to-Face preparation in Washington D.C at the end of November.

Sprint 44 (November 24, 2016 - November 22, 2016) has been started. During the sprint, the Mayo development team traveled to Washington D.C. for meetings November 28<sup>th</sup> through December 3<sup>rd</sup>. The main objectives of this trip were to get through the process to receive a PIV card and to have Face-to-Face meetings with the NCI team to discuss features and requirements to work on for the next year.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes>

Issues Resolved Over the Covered Period

<b>Sprint</b>	<b>Activity</b>	<b>Description/Comments</b>
Sprint 42	<a href="#">LexEVS Development - Sprint 42</a>	LexEVS Development Sprint 42 Stories
Sprint 42	<a href="#">CTS2FW-10</a>	Java 8: Jetty builtin Console fails in java 8
Sprint 42	<a href="#">CTS2FW-23</a>	Java 8: Code System Read Soap Endpoint fails in Java 8
Sprint 42	<a href="#">LEXEVS-2316</a>	Nexus: Remove Mayo Proxy in NCI's Nexus server.
Sprint 42	<a href="#">LEXEVS-2412</a>	OBI search failing for some values
Sprint 42	<a href="#">LEXEVS-2414</a>	Search by source code in Meta fails
Sprint 42	<a href="#">LEXEVS-2415</a>	Investigate loading of duplicated resolved value sets
Sprint 42	<a href="#">LEXEVS-2430</a>	Create Jenkins Configuration for lexevs 6.4.2 (Java 8) testing

<b>Sprint</b>	<b>Activity</b>	<b>Description/Comments</b>
Sprint 42	<a href="#">LEXEVS-2434</a>	6.4.1.2 Patch: Build artifacts for 6.4.1.2 patch
Sprint 42	<a href="#">LEXEVS-2439</a>	6.4.1.2 Patch: Put lexevs 6.4.1.2 artifacts on NCI Nexus server
Sprint 42	<a href="#">LEXEVS-2442</a>	6.4.1.2 Patch: Update Wiki for 6.4.1.2 patch release
Sprint 42	<a href="#">LEXEVS-2448</a>	OWL1 load fails on manifest load
Sprint 42	<a href="#">LEXEVS-2455</a>	Update PTEs for 6.4.1.2 patch release
Sprint 42	<a href="#">LEXEVSCTS2-94</a>	6.4.1.2 Patch: Build artifacts for 6.4.1.2 patch
Sprint 42	<a href="#">LEXEVSREM-29</a>	Java 8: Update lexevs-remote to Java 1.8
Sprint 42	<a href="#">LEXEVSREM-52</a>	6.4.1.2 Patch: Build artifacts for 6.4.1.2 patch
Sprint 42	<a href="#">LEXREMCLI-5</a>	Java 8: Update and publish lexevs-remote client in 6.4.0 branch for java 1.8 updates
Sprint 42	<a href="#">URIRESOLV-6</a>	Java 8: Update and publish URI RESOLVER for java 1.8 updates
Sprint 43	<a href="#">LexEVS Development - Sprint 43</a>	LexEVS Development Sprint 41 Stories
Sprint 43	<a href="#">CTS2FW-11</a>	Java 8: Update and publish cts2-framework for java 1.8 updates
Sprint 43	<a href="#">LEXEVS-2241</a>	CLI: Externalize representsVersion from manifest to a command line parameter
Sprint 43	<a href="#">LEXEVS-2288</a>	LB GUI: Sort columns in LexBIG GUI
Sprint 43	<a href="#">LEXEVS-2459</a>	LB GUI: 'Load Terminology' menu needs sorted
Sprint 43	<a href="#">LEXEVS-2463</a>	CLI: ResolvedValueSet Loading script does not apply Tag
Sprint 43	<a href="#">LEXEVS-2464</a>	Face-to-Face Preparation
Sprint 43	<a href="#">LEXEVS-2477</a>	Nexus: Investigate how to publish Maven artifacts to NCI Nexus server
Sprint 43	<a href="#">LEXEVS-2483</a>	LB GUI: Investigate why the "Next Load" button is enabled before the process is complete
Sprint 43	<a href="#">LEXEVS-2493</a>	I want Docker scripts to be able to run with MySQL 5.5 for LexEVS 6.4.2
Sprint 43	<a href="#">LEXEVS-2494</a>	I want Docker scripts to be able to run with MySQL 5.5 for LexEVS 6.4.0
Sprint 43	<a href="#">LEXEVSCTS2-81</a>	Java 8: Update and publish supporting artifacts for lexevs-service for java 1.8 updates

## B. New Releases of the Software

Release	Description of the Release
<p>Release Date: Sprint 42 – November 9, 2016</p> <p>The LexEVS 6.4.1.2 patch release consists of the following 3 components:</p> <p>LexEVS API</p> <ul style="list-style-type: none"> <li>LexEVS-install-config-6.4.1.2.FINAL.xml</li> <li>LexEVS-install-6.4.1.2.FINAL.jar</li> <li>extLib-6.4.1.2.FINAL.zip</li> <li>lexbig-6.4.1.2.FINAL.jar</li> </ul> <p>LexEVS Remote API</p> <ul style="list-style-type: none"> <li>lexevsapi64-6.4.1.2.FINAL.war</li> </ul> <p>Lexevs CTS2</p> <ul style="list-style-type: none"> <li>lexevs-service-1.5.1.2.FINAL.war</li> </ul>	<p>LexEVS 6.4.1.2 FINAL Release</p> <p><a href="#">LexEVS 6.4.1.2 Release Notes</a> for the final release.</p> <p>Defects fixed since the previous release:</p> <p><a href="#">LEXEVS-2413</a> hashCode Method in CodingSchemeReference can fail.</p>

## C. Presentations, Documentation Updates, Community Communication

Activity	Description of the Activity
<p>Added new wiki pages for LexEVS 6.4.1.2 patch release</p>	<ul style="list-style-type: none"> <li><a href="https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.2+Installation+Options">https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.2+Installation+Options</a></li> <li><a href="https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.2+Release+Notes">https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.2+Release+Notes</a></li> <li><a href="https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.1">https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.4.1.1</a></li> </ul>

## D. Outstanding Issues Being Actively Worked

Sprint	Activity/Issue	Description/Comments
Sprint 44	<a href="#">LexEVS Development - Sprint 44</a>	LexEVS 6.4 Sprint 44 Stories
Sprint 44	<a href="#">LEXEVS-2505</a>	Provide continued Administrative Support (Sprint 44) – Face-to-Face

## E. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue

## F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

- <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents>

We have created a JIRA agile board for the LexEVS Development at:

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a brief summary. This site will evolve throughout the lifecycle of this project.

## G. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Project Management Plan (PMP)	20 days following Project Kickoff	In Process
Project Financial Plan (PFP)	20 days following Project Kickoff	Complete
Maintenance of Software System	09/30/2017	In Process
Provide Technical Expertise	09/30/2017	In Process
Project Wiki	10/20/2017	Complete
Monthly Technical Reports: October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
Monthly Financial Reports: October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
Project Summary Report	30 Days Before Project Completion	Not Started

## H. Description of Work/Activities Planned for the next Month

Activity	Description
Post Face-To-Face planning	Plan and prioritize features for to work on over the next year.

Activity	Description
LexEVS 6.4.1.3 Patch	Loader and admin changes.
6.4.2 development	Complete Java 1.8 upgrade.
Continued support for LexEVS	Continue to work with the NCI team on new and existing issues.

## I. Additional Reporting

Activity	Description
Project Roadmaps	<ul style="list-style-type: none"> <li>• <a href="#">Roadmap 2016.11.01</a></li> <li>• <a href="#">Roadmap 2016.11.08</a></li> </ul>
Sprint Status	<ul style="list-style-type: none"> <li>• <a href="#">Sprint 42</a></li> <li>• <a href="#">Sprint 43</a></li> <li>• <a href="#">Sprint 44</a></li> </ul>