

# **Monthly Technical Status Report**

**LexEVS Operations and Maintenance  
Subcontract No. 16X237**

**December 2017**  
December 1 – December 31, 2017

**Submitted by:**

**Craig Stancl, Scott Bauer, Cory Endle**

**Date:**  
**January 10, 2018**

## Contents

Monthly Technical Status Report.....	1
A. Technical Overview .....	3
B. New Releases of the Software .....	4
C. Presentations, Documentation Updates, Community Communication .....	4
D. Outstanding Issues Being Actively Worked .....	4
E. Critical Risks or External Dependencies .....	4
F. Status of Deliverables/Milestones Overview.....	4
G. Status of Deliverables .....	5
H. Description of Work/Activities Planned for the next Month .....	6
I. Additional Reporting .....	6

## A. Technical Overview

Sprint 70 (November 24, 2017 – December 6, 2017) has been completed. In this sprint, the team organized our backlog of LexEVS issues in Jira. Preparations were also made for our face to face meeting at NCI. Part of this sprint was consumed with our face to face meeting at NCI December 5-7.

Sprint 71 (December 7, 2017 – December 20, 2017) has been completed. The beginning of this sprint was spent at our face to face meeting at NCI December 5-7 and following up with requirements that came out of this meeting. Additionally, the LexEVS remote client was updated to pull 6.5 artifacts in its build. The LexEVS system tests were also updated to use NCI Docker CentOS 7 images.

Sprint 72 (December 21, 2017 – January 3, 2017) has been started, and will be reported on next month.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes>

Issues Resolved Over the Covered Period:

<b>Sprint</b>	<b>Activity</b>	<b>Description/Comments</b>
Sprint 70	<a href="#">LexEVS Development - Sprint 70</a>	LexEVS 6.5 Sprint 70 Stories
Sprint 70	<a href="#">LEXEVS-3355</a>	JIRA - Clean up Versions in JIRA
Sprint 70	<a href="#">LEXEVS-3356</a>	JIRA - Clean up Epics in JIRA
Sprint 70	<a href="#">LEXEVS-3354</a>	JIRA - Clean up F2F stories.
Sprint 70	<a href="#">LEXEVS-3357</a>	JIRA - Groom the JIRA items for correct releases.
Sprint 70	<a href="#">LEXEVS-3358</a>	JIRA - Set up Review Meetings.
Sprint 70	<a href="#">LEXEVS-3441</a>	F2F Preparations
Sprint 70	<a href="#">LEXEVS-3444</a>	F2F Participation
Sprint 71	<a href="#">LexEVS Development - Sprint 71</a>	LexEVS 6.5 Sprint 71 Stories
Sprint 71	<a href="#">LEXEVS-3445</a>	F2F Follow Up
Sprint 71	<a href="#">LEXEVS-3452</a>	Create epics to cover broader Face to Face work priorities
Sprint 71	<a href="#">LEXEVS-3445</a>	Create prioritization list from F2F activities
Sprint 71	<a href="#">LEXEVS-3452</a>	Create epics to cover broader Face to Face work priorities
Sprint 71	<a href="#">LEXEVS-3463</a>	Move Marker for LexEVS issues Kept as Unit tests
Sprint 71	<a href="#">LEXEVS-3466</a>	Draft 6.5.0 release note for end users.

Sprint	Activity	Description/Comments
Sprint 71	<a href="#">LEXEVS-3470</a>	Move Marker for LexEVS issues Kept as Unit tests for 6.5 branch
Sprint 71	<a href="#">LEXREMCLI-21</a>	Determine Remote Client Jars needed for 6.5.0
Sprint 71	<a href="#">LEXSYSTEST-50</a>	Update Docker scripts to work with CentOS 7/Tomcat 85 image

## B. New Releases of the Software

Release	Description of the Release

## C. Presentations, Documentation Updates, Community Communication

Activity	Description of the Activity
NCI Face-to-Face Meeting	<ul style="list-style-type: none"> <li>Annual Face-to-Face meeting with NCI to review accomplishments of the past year as well as collaboratively plan the future roadmap of LexEVS.</li> <li>Meeting dates: December 5 – December 7</li> <li>Wiki for the meetings and notes: <ul style="list-style-type: none"> <li><a href="https://wiki.nci.nih.gov/display/LexEVS/2017.12+Technical+Face-To-Face+Meetings">https://wiki.nci.nih.gov/display/LexEVS/2017.12+Technical+Face-To-Face+Meetings</a></li> </ul> </li> </ul>

## D. Outstanding Issues Being Actively Worked

Sprint	Activity/Issue	Description/Comments
Sprint 72	<a href="#">LexEVS Development - Sprint 72</a>	LexEVS 6.5 Sprint 72 Stories
Sprint 72	<a href="#">LEXEVS-3468</a>	isActive not properly loaded
Sprint 72	<a href="#">LEXEVS-3473</a>	I would like an Index creation layer to be written for Source Asserted Value Sets

## E. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue

## F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

- <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents>

We have created a JIRA agile board for the LexEVS Development at:

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a summary. This site will evolve throughout the lifecycle of this project.

## G. Status of Deliverables

<b>Deliverable/Milestone</b>	<b>Delivery Date</b>	<b>Status</b>
Project Management Plan (PMP)	20 days following Project Kickoff	In Process
Project Financial Plan (PFP)	20 days following Project Kickoff	Complete
Maintenance of Software System	09/30/2017	In Process
Provide Technical Expertise	09/30/2017	In Process
Project Wiki	10/20/2017	Complete
Monthly Technical Reports:		
October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
December 2016	01/10/2017	Complete
January 2017	02/10/2017	Complete
February 2017	03/10/2017	Complete
March 2017	04/10/2017	Complete
April 2017	05/10/2017	Complete
May 2017	06/10/2017	Complete
June 2017	07/10/2017	Complete
July 2017	08/10/2017	Complete
August 2017	09/10/2017	Complete
September 2017	10/10/2017	Complete
October 2017	11/10/2017	Complete
November 2017	12/10/2017	Complete
December 2017	01/10/2018	Complete

<b>Deliverable/Milestone</b>	<b>Delivery Date</b>	<b>Status</b>
Monthly Financial Reports:		
October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
December 2016	01/10/2017	Complete
January 2017	02/10/2017	Complete
February 2017	03/10/2017	Complete
March 2017	04/10/2017	Complete
April 2017	05/10/2017	Complete
May 2017	06/10/2017	Complete
June 2017	07/10/2017	Complete
July 2017	08/10/2017	Complete
August 2017	09/10/2017	Complete
September 2017	10/10/2017	Complete
October 2017	11/10/2017	Complete
November 2017	12/10/2017	Complete
December 2017	01/10/2018	Complete
Project Summary Report	30 Days Before Project Completion	Not Started

## **H. Description of Work/Activities Planned for the next Month**

<b>Activity</b>	<b>Description</b>
Value Set Architecture/Design	<ul style="list-style-type: none"> <li>• Continue development on new value set architecture.</li> <li>• Review with NCI team.</li> </ul>
Loader Updates	<ul style="list-style-type: none"> <li>• Updates to the OWL2 loader.</li> </ul>
Participation in EVS integrated services meetings	<ul style="list-style-type: none"> <li>• Cross-functional team including many of the users of EVS and developers. Meetings to understand current APIs available and determine what new ones need to be created and by what teams.</li> </ul>
Continued support for LexEVS	<ul style="list-style-type: none"> <li>• Continue to work with the NCI team on new and existing issues.</li> </ul>

## **I. Additional Reporting**

<b>Activity</b>	<b>Description</b>
-----------------	--------------------

<b>Activity</b>	<b>Description</b>
Sprint Status	<ul style="list-style-type: none"><li data-bbox="857 237 1015 268">• <a href="#">Sprint 70</a></li><li data-bbox="857 273 1015 304">• <a href="#">Sprint 71</a></li><li data-bbox="857 308 1015 340">• <a href="#">Sprint 72</a></li></ul>