

# **Monthly Technical Status Report**

**LexEVS Operations and Maintenance  
Subcontract No. 16X237  
Option Year 2**

**July 2018**  
July 1 – July 31, 2018

**Submitted by:**

**Craig Stancl, Scott Bauer, Cory Endle**

**Date:**  
**August 10, 2018**

# Contents

- Monthly Technical Status Report..... 1
- A. Technical Overview ..... 3
- B. New Releases of the Software ..... 4
- C. Presentations, Documentation Updates, Community Communication ..... 4
- D. Outstanding Issues Being Actively Worked ..... 5
- E. Critical Risks or External Dependencies ..... 5
- F. Status of Deliverables/Milestones Overview..... 5
- G. Status of Deliverables ..... 5
- H. Description of Work/Activities Planned for the next Month ..... 7
- I. Additional Reporting ..... 8

## A. Technical Overview

Sprint 85 (June 21, 2018 – July 4, 2018) has been completed. In this sprint, there was continued work on a whitepaper and poster. There was also a release candidate (RC2) built for our LexEVS remote and CTS2 components.

Sprint 86 (July 5, 2018 – July 18, 2018) has been completed. In this sprint, there was continued work on the LexEVS poster. Additionally, the team created the final builds for all of our LexEVS components and performed final updates to our projects in Github as well as updating the LexEVS wiki for the 6.5.1 release.

Sprint 87 (July 19, 2018 – August 1, 2018) has been started and will be reported on next month.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes>

Issues Resolved Over the Covered Period:

<b>Sprint</b>	<b>Activity</b>	<b>Description/Comments</b>
Sprint 85	<a href="#">LexEVS Development - Sprint 85</a>	LexEVS 6.5 Sprint 85 Stories
Sprint 85	<a href="#">LEXEVS-3851</a>	Whitepaper: Format, publication set up
Sprint 85	<a href="#">LEXEVS-3900</a>	CDISC: We will provide an abstract based on LexEVS and its value set implementation
Sprint 85	<a href="#">LEXEVSCTS2-271</a>	6.5.1 Release: Build Artifacts for 1.6.1.RC.2
Sprint 85	<a href="#">LEXEVSREM-265</a>	6.5.1 Release: Build Artifacts for 6.5.1.RC2
Sprint 86	<a href="#">LexEVS Development - Sprint 86</a>	LexEVS 6.5 Sprint 86 Stories
Sprint 86	<a href="#">CTS2FW-111</a>	6.5.1 Release: Build Artifacts for 6.5.1.FINAL
Sprint 86	<a href="#">CTS2FW-117</a>	Merge Dev branch to Master branch
Sprint 86	<a href="#">LEXEVS-3478</a>	6.5.1 Release: Build Artifacts for 6.5.1.FINAL
Sprint 86	<a href="#">LEXEVS-3737</a>	Unit Tests: CleanUp Utility has limited to no functional capability
Sprint 86	<a href="#">LEXEVS-3796</a>	RELEASE: Request AppScan on QA for LexEVS
Sprint 86	<a href="#">LEXEVS-3852</a>	Poster: Create Draft
Sprint 86	<a href="#">LEXEVS-3893</a>	Update 6.5.1 wiki pages after 6.5.1 artifacts are available
Sprint 86	<a href="#">LEXEVS-3909</a>	Review and Cleanup the JIRA backlog
Sprint 86	<a href="#">LEXEVS-3926</a>	Merge Dev branch to Master branch

Sprint	Activity	Description/Comments
Sprint 86	<a href="#">LEXEVS-3933</a>	Investigate Inconsistent value set URIs are returned by different API methods (LEXEVS-3905).
Sprint 86	<a href="#">LEXEVSCTS2-201</a>	6.5.1 Release: Build Artifacts for 6.5.1.FINAL
Sprint 86	<a href="#">LEXEVSCTS2-282</a>	Merge Dev branch to Master branch
Sprint 86	<a href="#">LEXEVSREM-167</a>	6.5.1 Release: Build Artifacts for 6.5.1.FINAL
Sprint 86	<a href="#">LEXEVSREM-279</a>	Merge Dev branch to Master branch
Sprint 86	<a href="#">LEXREMCLI-24</a>	6.5.1 Release: Build Artifacts for 6.5.1.FINAL
Sprint 86	<a href="#">LEXSYSTEST-115</a>	Update referenced version of CTS2 to FINAL
Sprint 86	<a href="#">LEXSYSTEST-117</a>	Merge Dev branch to Master branch

## B. New Releases of the Software

Release	Description of the Release
<p>Release Date: Sprint 85: June 21, 2018 – July 4, 2018</p> <p>The LexEVS 6.5.1.RC.2 release consists of the following components:</p> <p>LexEVS API</p> <ul style="list-style-type: none"> <li>LexEVS-install-config-6.5.2. RC.1.xml</li> <li>LexEVS-install-6.5.1. RC.2.jar</li> <li>extLib-6.5.1. RC.2.zip</li> <li>lexbig-6.5.1. RC.2.jar</li> </ul>	<p>LexEVS 6.5.1. RC.2 Release</p> <p>Highlights</p> <ul style="list-style-type: none"> <li>Release Candidate 2</li> </ul> <p>Details of the features and defects fixed can be found here: <a href="#">LexEVS 6.5.1.RC.2 issues</a></p>
<p>Release Date: Sprint 86: July 5, 2018 – July 18, 2018</p> <p>The LexEVS 6.5.1.FINAL release consists of the following components:</p> <p>LexEVS API</p> <ul style="list-style-type: none"> <li>LexEVS-install-config-6.5.2. FINAL.xml</li> <li>LexEVS-install-6.5.1. FINAL.jar</li> <li>extLib-6.5.1. FINAL.zip</li> <li>lexbig-6.5.1. FINAL.jar</li> </ul>	<p>LexEVS 6.5.1. FINAL Release</p> <p>Highlights</p> <ul style="list-style-type: none"> <li>6.5.1 Final Release</li> </ul> <p>Details of the features and defects fixed can be found here: <a href="#">LexEVS 6.5.1.FINAL issues</a></p>

## C. Presentations, Documentation Updates, Community Communication

Activity	Description of the Activity
----------	-----------------------------

--	--

#### D. Outstanding Issues Being Actively Worked

Sprint	Activity/Issue	Description/Comments
Sprint 87	<a href="#">LexEVS Development - Sprint 87</a>	LexEVS 6.5 Sprint 87 Stories
Sprint 87	<a href="#">LEXEVS-3464</a>	Loader: Sources for Properties are not loaded for Meta Thesaurus
Sprint 87	<a href="#">LEXEVS-3948</a>	Review all of lexevs code base to determine if SSL TLS v1.0 is being used
Sprint 87	<a href="#">LEXEVS-3953</a>	Investigate what DB work needs to be done to increase the size of text for the qualifierValue column

#### E. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue
----------------	--

#### F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

- <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents>

We have created a JIRA agile board for the LexEVS Development at:

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a summary. This site will evolve throughout the lifecycle of this project.

#### G. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Project Management Plan (PMP)	20 days following Project Kickoff	In Process
Project Financial Plan (PFP)	20 days following Project Kickoff	Complete
Maintenance of Software System	09/30/2017	In Process
Provide Technical Expertise	09/30/2017	In Process
Project Wiki	10/20/2017	Complete

<b>Deliverable/Milestone</b>	<b>Delivery Date</b>	<b>Status</b>
Monthly Technical Reports:		
October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
December 2016	01/10/2017	Complete
January 2017	02/10/2017	Complete
February 2017	03/10/2017	Complete
March 2017	04/10/2017	Complete
April 2017	05/10/2017	Complete
May 2017	06/10/2017	Complete
June 2017	07/10/2017	Complete
July 2017	08/10/2017	Complete
August 2017	09/10/2017	Complete
September 2017	10/10/2017	Complete
October 2017	11/10/2017	Complete
November 2017	12/10/2017	Complete
December 2017	01/10/2018	Complete
January 2018	02/10/2018	Complete
February 2018	03/10/2018	Complete
March 2018	04/10/2018	Complete
April 2018	05/10/2018	Complete
May 2018	06/10/2018	Complete
June 2018	07/10/2018	Complete
July 2018	08/10/2018	Complete

<b>Deliverable/Milestone</b>	<b>Delivery Date</b>	<b>Status</b>
Monthly Financial Reports:		
October 2016	11/10/2016	Complete
November 2016	12/10/2016	Complete
December 2016	01/10/2017	Complete
January 2017	02/10/2017	Complete
February 2017	03/10/2017	Complete
March 2017	04/10/2017	Complete
April 2017	05/10/2017	Complete
May 2017	06/10/2017	Complete
June 2017	07/10/2017	Complete
July 2017	08/10/2017	Complete
August 2017	09/10/2017	Complete
September 2017	10/10/2017	Complete
October 2017	11/10/2017	Complete
November 2017	12/10/2017	Complete
December 2017	01/10/2018	Complete
January 2018	02/10/2018	Complete
February 2018	03/10/2018	Complete
March 2018	04/10/2018	Complete
April 2018	05/10/2018	Complete
May 2018	06/10/2018	Complete
June 2018	07/10/2018	Complete
July 2018	08/10/2018	Complete
Project Summary Report	30 Days Before Project Completion	Not Started

## **H. Description of Work/Activities Planned for the next Month**

<b>Activity</b>	<b>Description</b>
Completing LexEVS 6.5.1 release	<ul style="list-style-type: none"> <li>Deliver the final version of LexEVS 6.5.1 codebase.</li> <li>Work with NCI team members with any issues that arise from this release.</li> </ul>
Start working on requirements for the next LexEVS release	<ul style="list-style-type: none"> <li>Work with NCI to determine requirements for the next LexEVS release</li> </ul>
Loader and UI enhancements	<ul style="list-style-type: none"> <li>Work on known loader and UI JIRA issues.</li> </ul>
Continued support for LexEVS	<ul style="list-style-type: none"> <li>Continue to work with the NCI team on new and existing issues.</li> </ul>

## I. Additional Reporting

Activity	Description
Sprint Status	<ul style="list-style-type: none"><li data-bbox="857 312 1013 344">• <a href="#">Sprint 85</a></li><li data-bbox="857 348 1013 380">• <a href="#">Sprint 86</a></li><li data-bbox="857 384 1013 415">• <a href="#">Sprint 87</a></li></ul>