

# CDISC Implementation Committee

*Neesha Desai*

# Agenda

- NCI Requirement
- Project Updates
- Project Timeline
- CTSU GLIB Demo
- CDISC LPO Support Plan

# NCI Requirement

- January 2020 \*Date will be assessed based on LPO Impact Analysis
  - All CTEP IND studies activated after 1/1/2020 shall be CDISC compliant.

# Project Updates

- **CDISC Mailbox**

- [ncicdiscsupport@nih.gov](mailto:ncicdiscsupport@nih.gov)

- **CDISC Wiki**

- In progress

- **CDISC Harmonization Working Group**

- Email the name of 1 representative and 1 back up representative to be a party of this working group. Email to the CDISC Mailbox.

# CDISC Implementation Timeline

| Milestone   | Completion Date        |
|---|------------------------|
| Create CDISC Rave GLIB ALS  | Completed              |
| Internal Compliance review on Beta CDISC Rave GLIB ALS  | February 27, 2019      |
| Release Beta CDISC Rave GLIB ALS to LPOs  | March 5, 2019          |
| Create CDISC-compliant OPEN Integration ALS v7.0  | March 7, 2019          |
| Compliance review on CDISC-compliant OPEN Integration ALS v7.0                                      | March 20, 2019         |
| Beta Release CDISC-compliant OPEN ALS v7.0  | April 1, 2019          |
| Create CDISC-compliant CTEP-AERS Integration ALS v4.0   | March 7, 2019          |
| Compliance review on CDISC-compliant CTEP-AERS Integration ALS v4.0                                 | March 20, 2019         |
| Beta Release CDISC-compliant Rave-CTEP-AERS Integration ALS v4.0.                                   | April 1, 2019          |
| Perform CDISC Rave GLIB Impact Analysis   | May 3, 2019            |
| Manage IA updates to CDISC Rave GLIB  | May 17, 2019           |
| Create Final CDISC Rave GLIB ALS  | May 29, 2019           |
| Compliance review on Final CDISC Rave GLIB ALS, CDISC-compliant Rave-CTEP-AERS Integration ALS v4.0 | June 14, 2019          |
| Release Final CDISC Rave GLIB ALS to LPOs   | July 9, 2019           |
| Build Seed Study in collaboration with CDISC SME  | December 31, 2019      |
| <b>All Groups to use CDISC Standards on all studies. *All CTEP IND Trials</b>                       | <b>January 1, 2020</b> |

# LPO Support Plan: SME Support Meetings

- **Time: 10:00am -12:00pm EST**
- **Pre-planned agendas based on requests**
  - Tuesday March 5<sup>th</sup>
  - Tuesday March 20<sup>th</sup>
  - Wednesday April 10<sup>th</sup>
  - Wednesday April 24<sup>th</sup>
  - Wednesday May 1<sup>st</sup>
  - Wednesday May 22<sup>nd</sup>
  - Tuesday July 9<sup>th</sup>
  - Tuesday July 23<sup>rd</sup>
  - Tuesday August 6<sup>th</sup>
  - Tuesday August 20<sup>th</sup>
  - Tuesday September 3<sup>rd</sup>
  - Tuesday September 17<sup>th</sup>
  - Tuesday October 1<sup>st</sup>
  - Tuesday October 15<sup>th</sup>
  - Tuesday October 29<sup>th</sup>
  - Tuesday November 5<sup>th</sup>
  - Tuesday November 19<sup>th</sup>
  - Tuesday December 3<sup>rd</sup>
  - Tuesday December 17<sup>th</sup>

# LPO Support Plan: 90 Minute CDISC Overview Webinar

- **March 7<sup>th</sup>, 2019**

- **Webinar 1:** 10:00-11:30 EST

- **Webinar 2:** 3:00pm-4:30 EST

- **Learning Outcomes:**

- Describe the CDISC organization and purpose

- Explain the high-level principles of CDASH, SDTM and Controlled Terminology (CT) standardization

- Demonstrate finding and downloading the standards documentation, including how to create a CDISC online account and access SHARE documentation

- Brief demos of ALS to show how CDISC standards are built in

# LPO Support Plan: 90 Minute Webinar: Variable Naming, NSV

- **March 28<sup>th</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
- **Learning Outcomes:**
  - Variable naming conventions
  - Non-standard variables



# LPO Support Plan: 90 Minute Webinar: Controlled Terminology

- **April 2<sup>nd</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
  
- **Learning Outcomes:**
  - Using Controlled Terminology
  - New Term Requests

# LPO Support Plan: 90 Minute Webinar - Custom Domains

- **April 17<sup>th</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
- **Learning Outcomes:**
  - Custom Domains

## LPO Support Plan: 90 Minute Webinar - Using QRS Supplements

- **April 18<sup>th</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
- **Learning Outcomes:**
  - Using QRS Supplements

## LPO Support Plan: 90 Minute Webinar - Using TA User Guides

- **April 30<sup>th</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
- **Learning Outcomes:**
  - Using TA User Guides

# LPO Support Plan: 90 Minute Webinar - Overview of Supporting Tools

- **May 14<sup>th</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:00pm-4:30 EST
  
- **Learning Outcomes:**
  - Validation
  - Creation of Define-XML

## LPO Support Plan: 90 Minute Webinar - Overview of FDA Submission Process

- **May 21<sup>st</sup>, 2019**
  - **Webinar 1:** 10:00-11:30 EST
  - **Webinar 2:** 3:30pm-5:00 EST
- **Learning Outcomes:**
  - FDA Submission Process

## LPO Support Plan: 90 Minute Webinar – CDASH/SDTM/ADaM

- **May 28<sup>th</sup>, 2019**

- **Webinar 1:** 10:00-11:30 EST

- **Webinar 2:** 3:00pm-4:30 EST

- **Learning Outcomes:**

- How to get from CDASH to SDTM to ADaM

# Beta CDISC Rave GLIB ALS to LPOs

- **Members on the CDISC Implementation Committee will receive an email with the following items**
  - Beta CDISC Rave GLIB ALS
  - Implementation Notes
  - Draft Best Practices Document
  - Instructions on how to send question/feedback
  
- **LPO Impact Analysis Phase**
  - LPOs can build sample study with a few specific forms from CTSU global library
  - Provide feedback from sample study build to [ncicdiscsupport@nih.gov](mailto:ncicdiscsupport@nih.gov)
  - CTSU will update global library based on feedback




## Next Steps

- Next Meeting is March 27<sup>th</sup>, 2019
- Send email to [ncicdiscsupport@nih.gov](mailto:ncicdiscsupport@nih.gov) for 1 representative and 1 back up representative for CDISC Harmonization WG

# Status Updates

| NCI/Group  | Status  | Supplemental Questions  | Version Management   |
|------------|---|---|--|
| Alliance   | Initial planning phase  |   | Roll it into the global library process, quarterly updates for form changes  |
| Theradex   | Initial planning phase<br>Waiting for tools; working on DMU updates                             | Continue to do curation through caDSR that are not part of standard CDASH | Changes to standard forms, keep track of which studies need changes, custom forms – update based on need, have an SOP to maintain versions |
| NRG        | Rolling out using CDISC from start to finish; Initial planning phase – Beginning of study build |   | Have a standard global library, make updates as needed   |
| SWOG       | Initial planning phase<br>Made change to standard forms to try CDASH                            | EC Questions discussions internally                                       | Each form as a form #, date and those are updated based on updates for standard forms  |
| ECOG-ACRIN | Initial planning phase<br>Tools   | Utilize caDSR   | Global library – replace forms with new ones in library based on CDISC updates   |
| CCTG       | Initial planning phase  |   | Global Library, changes made based on need for existing studies  |
| COG        | Initial planning phase  |   |  |

# LPO Management of Supplemental Questions Workflow





**NATIONAL  
CANCER  
INSTITUTE**

[www.cancer.gov](http://www.cancer.gov)

[www.cancer.gov/espanol](http://www.cancer.gov/espanol)