

CDISC Implementation Committee

Neesha Desai
Ginger L Riley

Agenda

- NCI Requirement
- NCI CDISC Harmonization WG Update
- CTSU Standard Forms ALS
- LPO Status Updates
- Appendix

NCI Requirement

- All CTEP IND studies activated on/after 3/1/2020 shall be CDISC compliant (submit to FDA in SDTM format)
- Studies activated prior to 2/29/20 do NOT need to be CDASH compliant but-LPOs are encouraged to launch CDASH compliant studies prior to the March 1st deadline, if possible.
- Waivers will only be considered by the NCI for truly extenuating circumstances that meet both of the following criteria:
 - The justification is for something beyond LPO control
 - The activation date was anticipated to be prior to 1/1/20

NCI Requirement- *Waiver Request Examples*

- Examples:
 - Acceptable waiver request: Study with an OEWG date of 12/1/19 whose activation is delayed due to drug supply until 3/15/20.
 - Unacceptable waiver request: Study with an OEWG date of 2/1/20 whose activation is delayed due to drug supply until 3/15/20. This study should have been built with the intention of meeting the original CDISC implementation date.

NCI Requirement- *Waiver Request Process*

- Send email to ncicdiscsupport@nih.gov
- Specify the following information in the email:
 - Protocol #
 - OEWG Date
 - Initial Production Date
 - New Production Date (if known)
 - Waiver Request Details

To...

Cc...

Subject

{insert LPO} is requesting a waiver for the study specified below:

Protocol #	OEWG Date	Initial Production Date	New Production Date	NCI CDISC Waiver Request Details
<i>{insert protocol}</i>	<i>{insert date, mm/dd/yyyy}</i>	<i>{insert date, mm/dd/yyyy}</i>	<i>{insert date, mm/dd/yyyy}</i>	<i>{specify details regarding why the waiver is being requested, including cause of delay, considerations, etc.}</i>

CDISC Harmonization WG Activities

- Status Update
 - Review/ discussion regarding:
 - Off Treatment Code List
 - Primary Cause of Death Code List
 - Comments are under NCI review, followup is pending
 - Fragments List Reviewed/Updated as needed
 - Management of ad hoc LPO questions/ feedback as needed
 - Completed NCI Standard Forms – *NO CHANGE*
 - RECIST
 - iRECIST
 - Finalizing the following forms – *NO CHANGE*
 - Screening
 - Off Treatment
 - Off Study

CTSU Standard Forms ALS

- v2.3 Non-CDISC CTSU Standard Forms ALS
 - Updates pending per feedback/technical updates
 - No new version needed at this time (no v2.4 scheduled)
 - Central Study ALS v2.3 to be updated
 - Timeframe TBD
- v7.0 CDISC CTSU Standard Forms ALS – *no changes*
- v7.1 CDISC CTSU Standard Forms ALS – *pending*
 - Potential updates under review include
 - LPO-requested changes
 - Required technical updates
 - List of LPO-requested changes will be provided for LPO review
 - Corresponding new Central Study ALS v7.1 will be developed by CTSU
 - Timeframe TBD

CTSU Standard Forms ALS- v7.1

- Planning/Projected Next Steps – *Timeline TBD*
 - NCI PM receives & incorporates CTIS feedback
 - Focus Group finalizes review & decisions
 - NCI PM summarizes & prepares documentation for LPO-requested changes
 - LPOs review & achieve consensus for LPO-requested changes
 - CTSU manages technical updates development & testing
 - NCI PM verifies implementation plan details & release dates
 - CDISC CTSU Standard Forms ALS v7.1
 - Includes CDISC SME & NRDS compliance reviews
 - CTSU Central Study ALS v7.1
 - Includes upload to LPO Rave URLs

CTSU Standard Forms ALS- 02/26 Meeting Notes

- v7.1 Potential release date per 02/25/2020 CSC LWG discussion: late 2020
- CTSU Central Study ALS details clarified
 - Houses custom functions (CFs) needed for CTSU integrations
 - Allows for updates to be made without requiring LPO migration activities
 - Maintained by CTSU for all LPO urls except for the Alliance Rave url
 - CTSU does not have access to the Alliance Rave url
 - Alliance manages/ maintains Central Study updates for their url
- CDISC CTSU Standard Forms must be used as-is
 - Questions should not be removed by LPOs
 - Questions can be added as needed by LPOs
- CTSU is working with multiple LPOs individually on integration issues
 - Patches are applied as needed per issues identified by an LPO (*due to LPO-specific study builds*)
 - Patches are applied across LPOs for common issues
 - CTSU will post challenges/issues/resolutions details to the Collaboration Portal
- CTSU will work with AMC in March 2020 to implement the CTEP AERS integration
 - Includes uploading the Central Study ALS v7.0 to the AMC Rave url

LPO Status Updates- *Theradex*

Current Update 02/26/2020	<ul style="list-style-type: none"> Seed study is ready, final testing of AERS integration. Verifying the integration before initiating study builds 16 study builds pending Pushing studies into production prior to activation, trying to avoid study rebuilds for CDISC; 5 pushed in February, only 2 activated; PIO is aware, if mods are needed, Theradex will manage updates 	
Current Issues/ Considerations	<ul style="list-style-type: none"> 1 study may need to be considered for a waiver due to a drug supply issue 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> <i>In final UAT, project to have everything validated by the end of the month.</i> <i>Working through integration with ALS7.0.</i> <i>Have a backlog of studies that will need parallel processing once the validation is complete.</i> <i>5 studies activated before 12/31, will have a few more.</i> 	
Seed Study	<i>Identified Y/N: Yes</i>	<i>Date Completed: ~11/25/2019</i>
Rave Study Build	<i>Initiated Y/N: Yes</i>	<i>Date Initiated: xx/xx/2019</i> <ul style="list-style-type: none"> <i>(01/22/2020) Should have the first study built in Rave in a few weeks and then working on edit checks</i>
# CDASH/ SDTM harmonized CRFs:		<ul style="list-style-type: none"> <i>All forms have been built and imported into Rave</i> <i>Working on edit checks</i>
# CTEP IND Studies planned for Q1 2020 activation:		<ul style="list-style-type: none"> 02/26/2020 update: 2 studies activated in February (5 pushed to production) 01/22/2020 update: <ul style="list-style-type: none"> <i>~5 studies w/ Dec 2019 OEWG deadlines (some study builds already initiated, may need to be rebuilt)</i> <i>~7 studies w/ Jan 2020 OEWG deadlines</i> <i>~1 study w/ March 2020 OEWG deadline</i> <i>5 studies activated by 12/31</i> <i>One study has a 2/7 deadline with old standards since seed study is still being validated</i>

LPO Status Updates- SWOG

Current Update 02/26/2020	<ul style="list-style-type: none"> 1 study is planned for March activation 	
Current Issues/ Considerations	<ul style="list-style-type: none"> Experiencing CTEP AERS integration challenges, identified during testing Currently working with CTSU regarding the integration items Requested information sharing to be implemented to assist LPOs regarding challenges/issues/resolutions identified by LPOs during integration testing activities; could be helpful to SWOG & other LPOs (e.g., awareness, similar experiences, etc.) <ul style="list-style-type: none"> CTSU will communicate challenges/issues/resolutions details and post to the Collaboration Portal 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> 1 study in Rave, mock ups finalized for the other studies on the list for March 	
Seed Study	<i>Identified Y/N: Yes</i>	<i>Date Completed: ~01/xx/2020</i>
Rave Study Build	<i>Initiated Y/N: Yes</i>	<i>Date Initiated: xx/xx/2020</i> <ul style="list-style-type: none"> (01/22/2020) Should have the first study built in Rave in a few weeks and then working on edit checks
# CDASH/ SDTM harmonized CRFs:		<ul style="list-style-type: none"> (01/22/2020) 28 forms fully mapped to SDTM and built in Rave, have 28 forms left
# CTEP IND Studies planned for Q1 2020 activation:		<ul style="list-style-type: none"> 02/26/2020 update: 1 study to activate in March 2020 01/22/2020 update: 6 studies to activate in March 2020 <ul style="list-style-type: none"> 1918 1929 1933 1925 1929 1914 (March or April) 1918 – mostly built

LPO Status Updates- *ECOG-ACRIN*

Current Update 02/26/2020	<ul style="list-style-type: none"> EA8185 – seed study scheduled for April, currently testing the integration 5191 – scheduled for late May activation 5182 – scheduled for mid July activation 	
Current Issues/ Considerations	<ul style="list-style-type: none"> 2 possible studies may need waivers, asked for waiver process information <ul style="list-style-type: none"> “Send an email to the NCICDISC mailbox, specify study details and reason for waiver request, NCI will review and advise.” Agreed with SWOG’s request for information sharing (challenges/issues/resolutions identified by LPOs during integration testing activities), such information would be helpful 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> EA5191 – Build in CDISC format EA2187 – 1/31/20 – working to getting this activated prior to March 1 	
Seed Study	<i>Identified Y/N: Yes</i>	<i>Date Completed: ~April 2020 (EA8158)</i>
Rave Study Build	<i>Initiated Y/N: Yes</i>	<i>Date Initiated: ~09/01/2019</i>
	# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> All forms have been identified for harmonization, # to be confirmed 10 standard forms in seed study
	# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> 02/26/2020 update: (Q2 activities) EA8185 seed study scheduled for April; 5191 scheduled for late May activation; 5182 scheduled for mid-July activation 01/22/2020 update: <ul style="list-style-type: none"> EA5191 – Build in CDISC format EA2187 – OEWG date is 1/31/2020, working to activate before 3/1 EA8185 (Seed study) Late March/Early April EA5191 – Late May EA5182 – July 10th

LPO Status Updates- Alliance

Current Update 02/26/2020	<ul style="list-style-type: none"> Completed GLIB forms 1st study is built (A081801 or A071702) No waivers needed 	
Current Issues/ Considerations	<ul style="list-style-type: none"> Experiencing some integration challenges, working with CTSU 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> TBD (Dec 2019 update) Taking existing standard forms and seed study and comparing them with both ALS files. Some building has been started, moving forward and making progress; 2 studies are ready for activations but OEWG keeps extending deadline – activated; 1 study had an OEWG study of 1/20, preparing it to activate on time. – rebuilding protocol 	
Seed Study	<i>Identified Y/N: Yes</i>	<i>Date Completed: 1/1/2020 (Alliance Global Library)</i>
Rave Study Build	<i>Initiated Y/N: TBD</i>	<i>Date Initiated: TBD</i>
	# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> 39 forms fully harmonized with CDASH with unit test completed 15 have been built in Rave, but only touched on edit checks, just started on custom functions All forms have been harmonized with CDASH and built Working on custom functions with the first three studies for CDASH study specific fields
	# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> 02/26/2020 update: (Q2 activities) <ul style="list-style-type: none"> EA8185 seed study scheduled for April; 5191 scheduled for late May activation; 5182 scheduled for mid-July activation 01/22/2020 update: Looking to see if there will be a third study, potential activations January...internal discussions <ul style="list-style-type: none"> A081801 - March A021804 - TBD A071702 – April

LPO Status Updates- CCTG

Current Update 02/26/2020	<ul style="list-style-type: none"> Completed internal GLIB review Started Rave builds (~60 forms) Reviewing internal dictionaries versus CDISC CT; will makes updates as needed 	
Current Issues/ Considerations	<ul style="list-style-type: none"> {None communicated at this time} 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> Almost complete with internal review of GLIB Two studies will be using CDISC 	
Seed Study	<i>Identified Y/N: TBD</i>	<i>Date Completed: TBD (Building Global Library first)</i>
Rave Study Build	<i>Initiated Y/N: TBD</i>	<i>Date Initiated: TBD (Working through Global Library and mock templates)</i>
# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> 39 forms fully harmonized with CDASH with unit test completed 15 have been built in Rave, but only touched on edit checks, just started on custom functions All forms have been harmonized with CDASH and built Working on custom functions with the first three studies for CDASH study specific fields 	
# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> <u>02/26/2020 update:</u> (Identified Q2/Q3 studies) <ul style="list-style-type: none"> MA40 OV27 HD11 PR21 First IND Trial in late 2020: AL6 <u>01/22/2020 update:</u> No studies identified at this point. Main concern is not the Rave build, more the SDTM and items touched by our SAS programs. <ul style="list-style-type: none"> MA40 OB27 First IND Trial in late 2020: AL6 	

LPO Status Updates- NRG

Current Update 02/26/2020	<ul style="list-style-type: none"> • First study has been built • Second study (BN006) has been built but not yet approved • 4 additional studies planned for production in Q2 2020 	
Current Issues/ Considerations	<ul style="list-style-type: none"> • {None communicated at this time} 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> • <i>Seed study has been built in Rave, planning to send ALS for review to verify</i> • <i>Working on 2nd Rave study build</i> • <i>2nd study is nearing completion</i> 	
Seed Study	<i>Identified Y/N: Yes</i>	<i>Date Completed: TBD</i>
Rave Study Build	<i>Initiated Y/N: Yes</i>	<i>Date Initiated: ~March 2019</i>
# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> • <i>Every external form (~50) has been harmonized</i> • <i>internal forms are pending</i> 	
# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> • <u>02/26/2020 update: (targeted Q2 studies)</u> <ul style="list-style-type: none"> - HN007 - HN008 - BN007 - LU007 • <u>01/22/2020 update:</u> <ul style="list-style-type: none"> - NRGY020 – Feb activation – will implement the CTSU AE forms - BN006 – Activate mid January *Pushed back but before end of Feb. 	

LPO Status Updates- COG

Current Update 02/26/2020	<ul style="list-style-type: none"> • {TBD- not present for February Committee Meeting} 	
Current Issues/ Considerations	<ul style="list-style-type: none"> • {TBD- not present for February Committee Meeting} 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> • TBD • (Dec 2019 update) Started bi-weekly meetings with Westat; Working on CRFs 	
Seed Study	Identified Y/N: No	Date Completed: TBD
Rave Study Build	Initiated Y/N: No	Date Initiated: TBD
	# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> • TBD
	# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> • 02/26/2020 update: {TBD- not present for February Committee Meeting} • 01/22/2020 update: No studies planned for Q1

LPO Status Updates- *PBTC*

Current Update 02/26/2020	<ul style="list-style-type: none"> No IND studies planned in near future CDISC workshop scheduled for March; planning to build CDISC-harmonized studies post workshop (all studies, including non-CTEP IND studies) Reviewed ALS v7.0 No study builds initiated yet 	
Current Issues/ Considerations	<ul style="list-style-type: none"> {None communicated at this time} 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> TBD 	
Seed Study	<i>Identified Y/N: No</i>	<i>Date Completed: TBD</i>
Rave Study Build	<i>Initiated Y/N: No</i>	<i>Date Initiated: TBD</i>
# CDASH/ SDTM harmonized CRFs:		<ul style="list-style-type: none"> TBD
# CTEP IND Studies planned for Q1 2020 activation:		<ul style="list-style-type: none"> 02/26/2020 update: TBD 01/22/2020 update: TBD

LPO Status Updates- AMC

Current Update 02/26/2020	<ul style="list-style-type: none"> • 1st targeted protocol will be AMC107, still working through the details • Training/ planning activities ongoing (includes Medidata Rave training & CDE review) 	
Current Issues/ Considerations	<ul style="list-style-type: none"> • Communicated they need the Central Study v7.0 uploaded to their Rave url <ul style="list-style-type: none"> - CTSU is planning to manage this as part of ongoing onboarding activities for AMC 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> • TBD 	
Seed Study	<i>Identified Y/N: No</i>	<i>Date Completed: TBD</i>
Rave Study Build	<i>Initiated Y/N: No</i>	<i>Date Initiated: TBD</i>
# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> • TBD 	
# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> • 02/26/2020 update: <ul style="list-style-type: none"> - AMC107 • 01/22/2020 update: TBD 	

LPO Status Updates- ABTC

Current Update 02/26/2020	<ul style="list-style-type: none"> N/A- per Leadership, no follow-up/ future updates required for ABTC regarding CDISC activities 	
Current Issues/ Considerations	<ul style="list-style-type: none"> N/A 	
Prior Update 01/22/2020	<ul style="list-style-type: none"> TBD 	
Seed Study	<i>Identified Y/N: No</i>	<i>Date Completed: TBD</i>
Rave Study Build	<i>Initiated Y/N: No</i>	<i>Date Initiated: TBD</i>
# CDASH/ SDTM harmonized CRFs:	<ul style="list-style-type: none"> TBD 	
# CTEP IND Studies planned for Q1 2020 activation:	<ul style="list-style-type: none"> <u>02/26/2020 update</u>: N/A <u>01/22/2020 update</u>: TBD 	

Next Steps

- Next Meeting is March 25th 2020, from 2-3pm

Appendix

CDISC Harmonization Workflow
NCI CBIIT: CDEs for EC Forms Overview
CDISC Implementation Workflow
CTSU Change Matrix
eCRF Build Scenarios
LPO I.A.: Beta Release GLIB

CDISC Harmonization Workflow v06/25/2019

- 1) LPO submits new supplemental question details to CDISC Project team via ALS file within 15 business days of question implementation.
- 2) CDISC Project team adds the new supplemental question to the **CDISC LPO Supplemental Question Listing**¹.
- 3) CDISC Project team prepares and submits the supplemental questions (partial or no match) to the CDISC Harmonization Working Group (WG).
- 4) CDISC Harmonization WG reviews, standardizes and harmonizes the supplemental question/s.
- 5) CDISC Project team prepares a supplemental questions review request for submission to CDSIC.
- 6) CDISC Project team submits and tracks review requests to CDISC.

Footnotes

1. The **CDISC LPO Supplemental Question Listing** is a document created and maintained by the NCI CDISC Project team. This document will specify:
 - a. Supplemental questions that have been recently created and implemented by an LPO for a specific protocol;
 - b. Supplemental questions that have been harmonized/ standardized by the **CDISC Harmonization WG** and submitted by the CDISC Project team to CDISC for review.

Project Updates (1)

- **CDISC Mailbox**

- ncicdiscsupport@nih.gov

- **CDISC Wiki**

- CDISC Webinars, Recording and Slides Posted
- LPO FAQs
- CDISC LPO Impact Analysis Feedback Posted
- CDISC Harmonization WG Meeting Materials

NCI CBIIT: CDEs for EC Forms Overview

1. EC CDEs – Inclusion/Exclusion Criteria

- CDASH does not provide a variable for individual inclusion/exclusion questions
- Continue to curate these CDEs using your current process

TI – Examples for Trial Inclusion/Exclusion Criteria Dataset

This example shows records for a trial that had two versions of inclusion/exclusion criteria.

Rows 1-3 show the two inclusion criteria and one exclusion criterion for version 1 of the protocol.


Rows 4-6 show the inclusion/exclusion criteria for version 2.2 of the protocol, which changed the minimum age entry from 21 to 18.

Row	STUDYID	DOMAIN	IETESTCD	IETEST	IECAT	TIVERS
1	XYZ	TI	INCL01	Has disease under study	INCLUSION	1
2	XYZ	TI	INCL02	Age 21 or greater	INCLUSION	1
3	XYZ	TI	EXCL01	Pregnant or lactating	EXCLUSION	1
4	XYZ	TI	INCL01	Has disease under study	INCLUSION	2.2
5	XYZ	TI	INCL02A	Age 18 or greater	INCLUSION	2.2
6	XYZ	TI	EXCL01	Pregnant or lactating	EXCLUSION	2.2

2. EC CDEs – Supplemental Qualifiers Domain Questions

- NCI CBIIT team will curate CDEs for the LPOs requesting assistance please submit request(s) to the NCI CDISC Mailbox
- Will curate only EC Forms where questions are not already curated CDASH or Inclusion/Exclusion
- For curation we will need CDISC details – LPOs provide map to SDTM:
 - Variable label
 - Variable name
 - Data format
 - List of values (if enumerated)

CDISC Implementation Workflow



CDISC Rave Global Library: CTSU Change Matrix

Rave Attribute	caDSR/ OCI Attribute	CTSU CDISC Global library	Change Management
Form Name	caDSR Form Long Name <i>(e.g., DEMOGRAPHICS)</i>	CDASH Domain Name <i>(e.g., DEMOGRAPHICS)</i>	<no change: same as caDSR>
Form OID	caDSR Form Long Name <i>(e.g., DEMOGRAPHICS)</i>	2 letter CDASH Domain Name <i>(e.g., DM)</i>	Update by CTSU
Variable OID	Short Name of the CDE <i>(e.g., RACE)</i>	CDASH/SDTM Variable Name <i>(e.g., RACE)</i>	<no change: same as caDSR>
Field Name	caDSR CDE Long Name + PID + MajorV + MinorV <i>(e.g., Race PID6343384_V1_0)</i>	Variable Label + PID + MajorV + MinorV <i>(e.g., Race PID6343384_V1_0)</i>	<no change: same as caDSR>
Field OID	2 letter domain prefix + CDASH/ SDTM variable <i>(e.g., RACE)</i>	2 letter domain prefix + CDASH/SDTM Variable Name <i>(e.g., RACE)</i>	<no change: same as caDSR>
Field Label	Question Text <i>(e.g., Which of the following five racial designations best describes you? (More than one choice is acceptable.))</i>	Question Text or Variable label <i>(e.g., Which of the following five racial designations best describes you? (More than one choice is acceptable.))</i>	Update by CTSU **Specify the Variable label for Field Labels without question text **
Data Dictionary Name	caDSR Value Domain Long Name + PID + MajorV <i>(e.g., CDISC_SDTM_RACE_PID6343345_V1_0F)</i>	caDSR Value Domain Long Name + PID + MajorV	<no change: same as caDSR>
Data Dictionary Values-User Data String	Permissible Value Meaning (PVM) <i>(e.g., Native Hawaiian or Other Pacific Islander)</i>	NCI preferred term <i>(e.g., Native Hawaiian or Other Pacific Islander)</i>	<no change: same as caDSR>
Data Dictionary Values-Coded Data String	Permissible Value (PV) <i>(e.g., NATIVE HAWAIIAN OR OTHER PACIFIC ISLANDER)</i>	Submission Value <i>(e.g., NATIVE HAWAIIAN OR OTHER PACIFIC ISLANDER)</i>	<no change: same as caDSR>
Format- Date	char - \$11	dd MMM yyyy	Update by CTSU
Format- Time	char - \$10	24 hr HH:nn:ss	Update by CTSU
Format- Char (W/ Dictionary)	char <i>(may be either the max length of dictionary value or extendable value;; e.g., \$100)</i>	char <i>(may be either the max length of dictionary value or extendable value; e.g., \$100)</i>	<no change: same as caDSR>
Format- Char (W/O Dictionary)	char -\$200	char -\$200	<no change: same as caDSR>
Format- Numeric	num	num	<no change: same as caDSR>
Control Type	<i>(e.g., DropDownList)</i>	DATE/TIME update	Update by CTSU
SAS Label	n/a	Variable Label from SDTM; if no SDTM variable, use CDASH variable label	Update by CTSU
Auto-Query for Required data entry	n/a	SDTM -Required & Expected Variables CDASH - HR and R/C	Update by CTSU
Auto-Query for future Date	n/a	Set flag in the CDISC Rave GLIB ALS	Update by CTSU **Applicable to all dates**

eCRFs Build Scenarios (1)

Rave eCRFs may have different build scenarios:

- 1) Variables from a **single domain**
- 2) Variables from **multiple domains**
- 3) Custom variables that do not map to CDASH/SDTM

1) **Single Domain:** All variables in an eCRF are from a single domain.

Example: Concomitant Medication (CM) domain

- Set the CDISC Global library as the copy source for the study.
- Identify the Domain variables needed for the CRF.
- Use copy wizard to select and copy the variables from the domain identified for eCRF build.
- Multiple eCRFs can be built using the same domain by changing the FORM OID during the copy process.

eCRFs Build Scenarios (2)

2) **Multiple Domains:** Variables in an eCRF are from more than one domain.

Example: an Exposure form with variables from the EX and AE domains

- Follow the steps specified in the “eCRFs Build Scenarios: Single Domain” slide to build an Exposure form with variables from the EX domain.
- Using the copy wizard, copy the required variables from the AE domain to the study draft.
- Add AE domain variables to an Exposure form:

Option 1


- Open the Exposure form; click add a new variable.
- Use the “**Find**” link on the variable definition screen to select the AE variable; click Apply to copy.

Note: the “Find” link brings only the Variable OID, Format and Data/Unit dictionary, not the associated Field attributes.

Option 2

- Download the ALS for the selected domains.
- Copy and paste the AE domain variables to the Exposure Form.
- Upload the ALS into Rave.

eCRFs Build Scenarios (3-Examples)



Concomitant medication [OID=F.CM_2011-10-24]

General information
[OID=IG.CMYN_2011-10-24]

Any meds? NO [N] YES [Y]
[OID=CM_1_2011-10-24|CDASH=CMYN] [OID=CL.NY.SUB.Y.N_2011-10-24]

1st. Details
[OID=IG.CM_2011-10-24|Repeating]

Medication or Therapy
[OID=CM_3_2011-10-24|CDASH=CMTRT|CDASH/SDTM=CMTRT]

[999]

Taken Prior to Study? NO [N] YES [Y]
[OID=CM_19_2011-10-24|CDASH=CMPRIOR] [OID=CL.NY.SUB.Y.N_2011-10-24]

Start Date _____ dd-mmm-yyyy
[OID=CM_17_2011-10-24|CDASH=CMSTDAT]

Ongoing NO [N] YES [Y]
[OID=CM_23_2011-10-24|CDASH=CMONGO] [OID=CL.NY.SUB.Y.N_2011-10-24]

End Date _____ dd-mmm-yyyy
[OID=CM_21_2011-10-24|CDASH=CMENDAT]

Exposure Form

EXSTDAT Start Date (dd- MMM- yyyy) _____

EXSTTIM Actual Start Time _____

EXENTIM Actual End Time _____

EXIVINTR Was the infusion temporarily interrupted for more than 10 minutes at a time? Yes No

EXINTTIM Actual Time of Interruption _____

Was the planned dose administered? Yes No

EXPOCCUR _____

EXVAMT If 'No,' specify the total amount administered (mL) _____

AEDSL If 'No' due to AE, select corresponding AE log line number, start date, and term _____

AESPID AE log line number _____

LPO Impact Analysis: Beta Release GLIB (1)

#	Document	LPO Findings/ Recommendations/ Questions	Decision
1	GLIB ALS	<p>04/18/2019: I'm assuming a new release of the Controlled Terminology (CT) will be released prior to July. I wanted to confirm the final ALS release will contain the most up-to-date information. KL</p> <p>With the final release in July, will the GLIB and other ALS files be updated using the newest CDASH and SDTM controlled terminology packages?</p>	<p>CTSU will do an impact analysis (for CT Packages released by CDISC before July 2019) to understand the potential impact to our timeline.</p> <p>The intent is to provide documents as current as possible to CDISC releases/ updates; this must be done in consideration of the implementation timelines.</p>
2	GLIB Release Notes: Section 3.2 Standard Conventions – Table 6	<p>This table states that we cannot modify the Field OID. However, on the Variable Naming NVS webinar (3/28), Shannon presented several instances where it is expected and best practice to rename field OIDs in Rave for data collection purposes. In addition, the guide provides examples in 6.3 where it is OK/expected to change the field OIDs thus conflicting with the table. Please confirm Table 6 will be updated to reflect this.</p>	<p>05/02/2019 CDISC Integration FG:</p> <ul style="list-style-type: none"> LPOs can not change the field OIDs on Standard Forms LPOs can change the field OIDs on Non-Standard forms if they have a strong reason to do so. <p>“Standard Forms” applies to the CTSU Standard Forms ALS, “Non-Standard Forms applies to variables not specified in the CTSU Standard Forms ALS.</p>
3	GLIB Release Notes: Section 3.2 Standard Conventions – Table 7	<p>Given the needed updates to the Field OID to be specific (see situations/comment from 2), the SAS label should be modified for Rave data collection to ensure our programmers using CDASH Rave outputs can correctly identify the fields using the OIDs and Labels. Therefore, the SAS Label should be allowed to be modified when the Form OID is changed. (When data is transformed into SDTM format, the SAS Label can also be updated)</p>	<p>Maintain the same SAS label as in the CDISC GLIB for consistency across LPOs.</p>
4	GLIB ALS	<p>In the ALS, the Field name is the Variable Label + PID. Why the Variable Label? At the Alliance, we find having the Field Name match the Field OID + PID is much easier for specification writing, debugging and general viewing. (Medidata help guides state that in most cases, the Field name is the same as the Field OID.) As far as we understand, the Field Name isn't used for anything site facing or outputs. If the global ALS will not be changed, can the Alliance modify this?</p>	<p>No changes to the Rave Field Names in the CDISC GLIB ALS and CDISC CTSU Standard Forms ALS; the default naming convention will remain as-is, “the caDSR Long Name of the CDE + PID details”.</p> <p>LPOs can use “the caDSR Long Name of the CDE + PID details” or choose to use “the caDSR Short Name of the CDE + PID details” as the Rave field name as needed. If the LPO chooses to use “the caDSR Short Name of the CDE + PID details” for the Rave field name, they are responsible for this update in Rave.</p>

LPO Impact Analysis: Beta Release GLIB (2)

#	Document	LPO Findings/ Recommendations/ Questions	Decision
5	GLIB Release Notes: Table 6	For the User Data String, Table 6 states we must use the NCI Preferred term. However, CDISC training has stated we can use the NCI Preferred Term or CDISC Synonym. Please clarify which is correct.	<p>LPOs can decide to use the NCI Preferred Term or the CDISC Synonym for the User Data String in Rave.</p> <p>If LPOs decide to use the CDISC Synonym instead of the NCI Preferred Term, they will be responsible for related study build activities and mapping activities for SDTM submission.</p> <p>The 'CDISC GLIB Release Notes' document will be updated to provide details for use of the CDSIC Synonym versus the NCI Preferred Term. The CDISC GLIB ALS will remain as is, no changes will be made to the User Data String and NCI Preferred Terms.</p>
6	GLIB ALS	<p>Why is the Data Dictionary Name not modifiable? Some dictionaries will be used across several fields; however, different sub-sets of responses will be needed for the questions.</p> <p>i. Rave does not allow us to subset the dictionary choices at the field level – a separate dictionary must be created</p> <p>ii. Example: NY. Sometimes Unknown or Not Applicable are not valid responses for a question</p> <p>iii. The Alliance would be open to a standard naming convention in this situation.</p>	<p>If authoring a form directly in Rave: LPOs should use the vetted CSC Data Elements Work Group (DEWG) naming convention (caDSR Value Domain Long Name + PID + MajorV + MinorV + _0F) for dictionary names and append an integer when subsetting a dictionary.</p> <p>If building a form in the caDSR/ using the OCI to import the form into Rave: the OCI will append an integer to the dictionary name when a dictionary is reused/ subsetted.</p> <p>Dictionary Names have been reverted to No changes will be made to the CDISC GLIB ALS. The CDISC GLIB Release Notes will be updated to include this naming convention for subsetted dictionary names.</p>
7	GLIB ALS	When the GLIB is updated/versioned, can we get a detailed change log with the future releases?	A change log will be provided in the release notes for each updated GLIB release.

LPO Impact Analysis: Beta Release GLIB (3)

#	Document	LPO Findings/ Recommendations/ Questions	Decision
8	NCI/CDISC Best Practices Document	<p>04/18/2019: In this section, it talked about all of these documents needed to be provided. I'm curious if there is any guidance to expected/required format and/or the level that we have to have prepared for CTEP-IND trials. We do not submit data directly to the FDA; I'm curious if we have to have annotated CRFs, and all these other documents that are listed for all trials. And if the trial has intent to submit to FDA, can we negotiate with our pharma partner on these. KL</p> <p>Section 4.3: What does this mean for us as LPO's? We are not translating all of these statements into what actions need to be done on Alliance trials. (Maybe the training is still coming?)</p>	<p>All CTEP IND studies activated on/after 1/1/2020 must be CDISC compliant.</p> <p>CDISC Compliance is highly recommended for studies that activate prior to the 2020 date.</p> <p>The CDISC SME to provide additional feedback at the "Overview of FDA Submission Process" Webinar on May 22nd, 2019.</p>
9	NCI/CDISC Best Practices Document	<p>Could a real life example/demo of the described best practices for the Eligibility Checklist Forms be provided? We're not following the workflows, when to curate/not curate, etc.</p>	<p>The CBIIT caDSR team presented the curation support/process for eligibility criteria at the December Committee Meeting and an overview of this process at the April Committee Meeting.</p>
10	NCI/CDISC Best Practices Document	<p>Does NCI/CTEP submit data to FDA on NCTN trials? If so, study by study or aggregated across studies?</p>	<p>No decision required, NCI does not submit to the FDA.</p>
11	NCI/CDISC Best Practices Document	<p>Throughout the entire document, please be specific what CDISC compliant means. CDASH, SDTM, ADaM, etc.</p> <p>a. Additionally, our understanding from previous meetings is that the requirement is to be CDASH compliant only. We understood that it is up to the LPOs discretion and negotiations with the Pharma partner on SDTM programming. Please be specific in the document about whether we are referring to CDISC-CDASH or CDISC-SDTM.</p>	<p>The FDA requirement is SDTM. the NCI requirement is CDASH.</p> <p>CDASH compliance makes SDTM compliance easier to achieve.</p> <p>CDISC PM to review and update the NCI CDISC Best Practices document as needed to ensure clear communication of the NCI requirement for CDASH compliance.</p>



**NATIONAL
CANCER
INSTITUTE**

www.cancer.gov

www.cancer.gov/espanol