

Monthly Technical Status Report

**LexEVS Operations and Maintenance
Subcontract No. 20X048F
Option Year 1**

April 2021
March 1 – March 31, 2020

Submitted by:

Craig Stancl, Scott Bauer, Cory Endle

Date:
April 10, 2021

Contents

- Monthly Technical Status Report1
- A. Technical Overview.....3
- B. New Releases of the Software.....4
- C. Presentations, Documentation Updates, Community Communication4
- D. Outstanding Issues Being Actively Worked4
- E. Critical Risks or External Dependencies.....4
- F. Status of Deliverables/Milestones Overview4
- G. Status of Deliverables5
- H. Description of Work/Activities Planned for the next Month.....6
- I. Additional Reporting7

A. Technical Overview

Sprint 155 (February 25, 2021 – March 10, 2021) has been completed. In this sprint, the team worked on the Report Exporter application. The team integrated Google Analytic reporting with the tool, updated internal dependencies, and determined what EVS pages will need to be linked to the Report Exporter application. The team also gathered requirements for the new survey and roles export features.

Sprint 156 (March 11, 2021 – March 24, 2021) has been completed. In this sprint, the team worked on the Report Exporter application. The team created a survey feature and a roles export option.

Sprint 157 (March 25, 2021 – April 7, 2021) has been started and will be reported on next month.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

<https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes>

Issues Resolved Over the Covered Period:

Sprint	Activity	Description/Comments
Sprint 155	LexEVS Development - Sprint 155	LexEVS 6.5 Sprint 155 Stories
Sprint 155	EVSREPEXP-213	Add Google Analytics to Report Exporter
Sprint 155	EVSREPEXP-306	Request EVS page to have links to Report Exporter
Sprint 155	EVSREPEXP-316	Update jackson data bind dependency
Sprint 155	EVSREPEXP-317	EVS-NCI term browser link when clicked takes to the evs explorer page
Sprint 155	EVSREPEXP-322	Create a Brand Tile and Integrate into the EVS Exporter landing page
Sprint 155	EVSREPEXP-323	Investigate Survey for Report Exporter
Sprint 155	EVSREPEXP-327	Investigate and report on Roles Implementation
Sprint 156	LexEVS Development - Sprint 156	LexEVS 6.5 Sprint 156 Stories
Sprint 156	EVSREPEXP-331	Evs Report Exporter Survey Email service
Sprint 156	EVSREPEXP-332	Report Exporter Role Service
Sprint 156	EVSREPEXP-334	Add a survey to the UI for user feedback
Sprint 156	EVSREPEXP-348	Add Roles Export to UI

B. New Releases of the Software

Release	Description of the Release
---------	----------------------------

C. Presentations, Documentation Updates, Community Communication

Activity	Description of the Activity
----------	-----------------------------

D. Outstanding Issues Being Actively Worked

Sprint	Activity/Issue	Description/Comments
Sprint 157	LexEVS Development - Sprint 157	LexEVS 6.5 Sprint 157 Stories
Sprint 157	EVSREPEXP-359	integration, unit testing for Survey, Roles implementation
Sprint 157	EVSREPEXP-360	Associations Implementation
Sprint 157	EVSREPEXP-362	Review/Investigate: Website Concept Clearance Process and Branding Guidelines
Sprint 157	EVSREPEXP-363	UI: Roles selection - based on roles selected, show what concept codes are associated to them
Sprint 157	EVSREPEXP-370	UI: refactor code to create reusable plugin for export format
Sprint 157	EVSREPEXP-380	UI: Association selection - based on associations selected, show what concept codes are associated to them
Sprint 157	EVSREPEXP-387	UI: Add Documentation for Associations
Sprint 157	EVSREPEXP-388	UI: Add Documentation for Roles

E. Critical Risks or External Dependencies

Activity/Issue	Description to corrective activity/issue
----------------	--

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

- <https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents>

We have created a JIRA agile board for the LexEVS Development at:

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly technical status reports, an area for documentation and a summary. This site will evolve throughout the lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone	Delivery Date	Status
Project Management Plan (PMP)	20 days following Project Kickoff	In Process
Project Financial Plan (PFP)	20 days following Project Kickoff	Complete
Maintenance of Software System	Ongoing	In Process
Provide Technical Expertise	Ongoing	In Process
Project Wiki	10/20/2019	Complete
Monthly Technical Reports:		
August 2019	09/10/2019	Complete
September 2019	10/10/2019	Complete
October 2019	11/10/2019	Complete
November 2019	12/10/2019	Complete
December 2019	01/10/2020	Complete
January 2020	02/10/2020	Complete
February 2020	03/10/2020	Complete
March 2020	04/10/2020	Complete
April 2020	05/10/2020	Complete
May 2020	06/10/2020	Complete
June 2020	07/10/2020	Complete
July 2020	08/10/2020	Complete
August 2020	09/10/2020	Complete
September 2020	10/10/2020	Complete
October 2020	11/10/2020	Complete
November 2020	12/10/2020	Complete
December 2020	01/10/2021	Complete
January 2021	02/10/2021	Complete
February 2021	03/10/2021	Complete
March 2021	04/10/2021	Complete

Deliverable/Milestone	Delivery Date	Status
Monthly Financial Reports:		
August 2019	09/10/2019	Complete
September 2019	10/10/2019	Complete
October 2019	11/10/2019	Complete
November 2019	12/10/2019	Complete
December 2019	01/10/2020	Complete
January 2020	02/10/2020	Complete
February 2020	03/10/2020	Complete
March 2020	04/10/2020	Complete
April 2020	05/10/2020	Complete
May 2020	06/10/2020	Complete
June 2020	07/10/2020	Complete
July 2020	08/10/2020	Complete
August 2020	09/10/2020	Complete
September 2020	10/10/2020	Complete
October 2020	11/10/2020	Complete
November 2020	12/10/20 20	Complete
December 2020	01/10/2021	Complete
January 2021	02/10/2021	Complete
February 2021	03/10/2021	Complete
March 2021	04/10/2021	Complete
Project Summary Report	30 Days Before Project Completion	Not Started

H. Description of Work/Activities Planned for the next Month

Activity	Description
Continued support for LexEVS	<ul style="list-style-type: none"> Continue to work with the NCI team on new and existing issues.
Support for LexEVS release	<ul style="list-style-type: none"> Support of LexEVS 6.5.4 release, including loader updates as needed.
Work on Report Explorer	<ul style="list-style-type: none"> Development on new report exporter application features roles export and associations export. Make updates to the report exported based on user feedback. Support for web clearance process to get the Report Exporter application deployed on production.

I. Additional Reporting

Activity	Description
Sprint Status	<ul style="list-style-type: none"><li data-bbox="857 312 1029 344">• Sprint 155<li data-bbox="857 348 1029 380">• Sprint 156<li data-bbox="857 384 1029 415">• Sprint 157