










ID	Task Name	% Complete	Duration	Start	Finish	Resource Names	Predecessors
0	LexEVS_MaintenanceReleasev2	93%	102.04 days	Tue 1/3/12	Thu 5/24/12		
1	6.0.2 Release	100%	57 days	Wed 1/4/12	Thu 3/22/12		
2	246	100%	0 days	Tue 1/10/12	Tue 1/10/12	Scott[50%]	
3	456	100%	0 days	Tue 1/10/12	Tue 1/10/12	Pradip[35%]	
4	457	100%	0 days	Tue 1/10/12	Tue 1/10/12	Pradip[35%]	
5	483	100%	0 days	Tue 1/10/12	Tue 1/10/12	Pradip[35%]	
6	488	100%	0 days	Tue 1/10/12	Tue 1/10/12	Scott[50%]	
7	490	100%	0 days	Tue 1/10/12	Tue 1/10/12	Scott[50%]	
8	477	100%	1 wk	Wed 1/4/12	Tue 1/10/12	Scott[50%]	
9	458	100%	8 days	Thu 1/12/12	Mon 1/23/12	Scott[50%]	17SS+
10	489	100%	2 days	Tue 1/10/12	Wed 1/11/12	Scott[50%]	
11	Create & Test 6.0.2 (includes configuration)	100%	5 wks	Fri 1/27/12	Thu 3/1/12	Scott[50%], Sahana	
12	BDA build/process	100%	3 wks	Fri 3/2/12	Thu 3/22/12	Scott[50%]	11
13	6.0.3 Release (4/3/12 deadline)	100%	54.21 days	Tue 1/3/12	Mon 3/19/12		
14	498	100%	13 days	Thu 1/26/12	Mon 2/13/12	Pradip[35%]	
15	505	100%	2 days	Fri 2/3/12	Mon 2/6/12	Scott[19%]	11SS+
16	470	100%	1 wk	Tue 2/7/12	Mon 2/13/12	Scott[31%]	15
17	491	100%	1.5 wks	Tue 1/3/12	Thu 1/12/12	Scott	
18	484	100%	1 wk	Tue 2/7/12	Mon 2/13/12	Scott[13%]	16SS
19	486	100%	2.8 wks	Mon 2/13/12	Thu 3/1/12	Pradip[13%]	14
20	487	100%	10 days	Mon 2/13/12	Fri 2/24/12	Pradip[25%]	19SS
21	466	100%	1 wk	Wed 2/29/12	Tue 3/6/12	Pradip[35%]	
22	485	100%	8.21 days	Wed 3/7/12	Mon 3/19/12	Pradip[35%]	21
23	483	100%	7.96 days	Thu 2/9/12	Mon 2/20/12	Pradip[35%]	14
24	468	100%	7 days	Mon 3/5/12	Tue 3/13/12	Sahana[25%]	
25	Tier Deployment	81%	51.04 days	Wed 3/14/12	Thu 5/24/12		
26	Create NCI PTE	100%	2 days	Mon 3/19/12	Wed 3/21/12	Scott[50%]	
27	Mayo Dev	100%	10.21 days	Wed 3/14/12	Wed 3/28/12		
28	Create 6.0.3 Build & Put on Mayo Dev	100%	5 days	Wed 3/21/12	Wed 3/28/12	Scott	26
29	Load Content on Dev	100%	2 wks	Wed 3/14/12	Tue 3/27/12	Sahana[25%]	24
30	Dev	100%	16.79 days	Mon 3/19/12	Tue 4/10/12		
31	Deployment	100%	16.79 days	Mon 3/19/12	Tue 4/10/12		
32	Promote to NCI Dev (for early testing)	100%	1.33 hrs	Wed 3/21/12	Thu 3/29/12	Scott[50%], Dave Y	28SS
33	Load Content to Dev	100%	1.2 wks	Wed 3/21/12	Thu 3/29/12	Tracy	32SS
34	Complete BDA build & deploy to Dev	100%	12 days	Mon 3/19/12	Tue 4/3/12	Scott[25%]	
35	Manually update Dev w/6.0.3	100%	2 hrs	Mon 4/2/12	Mon 4/2/12	Scott[50%]	
36	Update content of test cases	100%	1.6 wks	Thu 3/29/12	Mon 4/9/12	Scott[15%], Pradip[34FS-4	
37	Fix errors	100%	4 days	Wed 4/4/12	Tue 4/10/12	Scott[15%], Pradip[36FF	
38	Update 6.0.3 tag for distributed	100%	1 hr	Tue 4/10/12	Tue 4/10/12	Scott[50%]	37,34

Project: LexEVS_MaintenanceReleasev2 Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	% Complete	Duration	Start	Finish	Resource Names	Predecessors
39	Milestone: Dev completed	100%	0 days	Tue 4/10/12	Tue 4/10/12		31
40	QA	100%	18.04 days	Wed 4/4/12	Mon 4/30/12		
41	Create QA tag in SVN	100%	2 hrs	Tue 4/10/12	Wed 4/11/12	Scott[50%]	39
42	Deployment QA	100%	18.04 days	Wed 4/4/12	Mon 4/30/12		
43	Email about Deployment Request for content promotion	100%	0.8 hrs	Wed 4/4/12	Wed 4/4/12	Arthur,Scott[50%]	
44	Promote LexEVS to QA (give instructions)	100%	1.5 days	Wed 4/11/12	Thu 4/12/12	Arthur	39,41
45	Promote content to QA	100%	3 days	Thu 4/19/12	Mon 4/23/12	Tracy,Systems	44
46	Execute Test cases (LexEVS junits & QA suite)	100%	5 days	Wed 4/11/12	Wed 4/18/12	Dave Y,Arthur	44SS
47	Bug fixes	100%	3 days	Wed 4/18/12	Mon 4/23/12	Scott[50%],Pradip	46
48	Re-deploy	100%	1 day	Mon 4/23/12	Tue 4/24/12	Arthur	47
49	Regression test	100%	4 days	Tue 4/24/12	Mon 4/30/12	Dave Y,Arthur	48
50	Prepare Grid service deployments for upper tiers	100%	2 days	Wed 4/18/12	Thu 4/19/12	Scott[50%]	
51	Release 6.0.3 & 6.0.4 to VKC	100%	1 day	Wed 4/18/12	Wed 4/18/12	Pradip[35%]	
52	Request & schedule AppScan	100%	1 hr	Thu 4/12/12	Thu 4/12/12	Jason	44
53	Verify AppScan complete	100%	1 hr	Wed 4/18/12	Wed 4/18/12	Jason	52FS+
54	Milestone: QA completed	0%	0 days	Mon 4/30/12	Mon 4/30/12		42
55	Stage	5%	10.31 days	Fri 4/27/12	Fri 5/11/12		54
56	Obtain approval to move to Stage	100%	1 hr	Fri 4/27/12	Fri 4/27/12	Jason,Arthur	
57	Create Stage tag in SVN	100%	2 hrs	Fri 4/27/12	Fri 4/27/12	Dave	56
58	Create Stage grid services	100%	1 hr	Fri 4/27/12	Fri 4/27/12	Scott[50%]	57
59	Deployment	1%	8.88 days	Fri 4/27/12	Thu 5/10/12		
60	Request deployment for Stage (DRT & PTE)	100%	1 hr	Fri 4/27/12	Fri 4/27/12	Arthur	56
61	NCI Promote to Stage	0%	5 days	Mon 4/30/12	Mon 5/7/12	Systems[50%]	60
62	Execute test cases	0%	3 days	Mon 5/7/12	Thu 5/10/12	QA	61
63	Request & schedule external AppScan & Firewall excep	0%	0.5 hrs	Mon 5/7/12	Mon 5/7/12	Jason	61
64	UAT Testing	0%	3 days	Mon 5/7/12	Thu 5/10/12	Tracy,Kim	62SS
65	Verify AppScan complete	0%	2 hrs	Fri 5/11/12	Fri 5/11/12	Jason	63FS+
66	Milestone: Stage Completed	0%	0 days	Fri 5/11/12	Fri 5/11/12		65,62
67	Production	2%	17.5 days	Fri 4/27/12	Wed 5/23/12		
68	Create Production grid services	100%	1 hr	Fri 4/27/12	Fri 4/27/12	Scott[50%]	58
69	Deployment - Prod	0%	4.38 days	Fri 5/11/12	Thu 5/17/12		59
70	Obtain approval to Production	0%	1 hr	Fri 5/11/12	Fri 5/11/12	Jason,Dave	66
71	Create Build	0%	0.5 days	Fri 5/11/12	Fri 5/11/12	Dave	70SS
72	Complete DRT Request for Production	0%	2 hrs	Fri 5/11/12	Fri 5/11/12	Dave	70
73	Promote to Production	0%	3 days	Fri 5/11/12	Wed 5/16/12	Systems	72
74	Request & schedule external AppScan	0%	0.5 hrs	Wed 5/16/12	Wed 5/16/12	Jason	73
75	Testing	0%	1 day	Wed 5/16/12	Thu 5/17/12	Dave Y[50%],QA	73
76	Verify AppScan complete	0%	2 hrs	Tue 5/22/12	Wed 5/23/12	Jason	74FS+
77	Milestone - Production Deployment Complete	0%	0 days	Wed 5/23/12	Wed 5/23/12		76

Project: LexEVS_MaintenanceRelease Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	










ID	Task Name	% Complete	Duration	Start	Finish	Resource Names	Predecessors
78	6.0.3 Announcements	0%	1 day	Wed 5/23/12	Thu 5/24/12	Larry, Sherri	77
79	VKC Announcements	0%	1 day	Wed 5/23/12	Thu 5/24/12	Larry	78SS
80	Update Documentation	100%	7.5 days	Tue 4/24/12	Thu 5/3/12		
81	Readme	100%	2.5 days	Tue 4/24/12	Thu 4/26/12	Scott[50%]	45
82	Updated Wiki	100%	2.5 days	Thu 4/26/12	Mon 4/30/12	Scott[50%]	81
83	Change Log	100%	2.5 days	Tue 5/1/12	Thu 5/3/12	Scott[50%]	82
84	6.0.4 Release	100%	30 days	Mon 3/19/12	Fri 4/27/12		
85	453	100%	30 days	Mon 3/19/12	Fri 4/27/12	Sridhar[25%]	
86	248	100%	4 days	Mon 4/2/12	Thu 4/5/12	Sridhar[25%]	85
87	253	100%	14.29 days	Mon 3/19/12	Thu 4/26/12	Pradip[35%]	
88	513	100%	2.86 days	Mon 3/26/12	Wed 3/28/12	Pradip[35%]	
89	494	100%	4 days	Thu 3/22/12	Tue 3/27/12	Sridhar[25%]	
90	447	100%	4 days	Mon 4/9/12	Thu 4/12/12	Sridhar[25%]	
91	445	100%	4 days	Mon 4/9/12	Thu 4/12/12	Sridhar[25%]	
92	Create & Test 6.0.4	0%	1 day	Wed 5/2/12	Wed 5/2/12	Sridhar[25%]	84

Project: LexEVS_MaintenanceRelease Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


Customer	Work	% Work Complete	Tue Jan 3, 8 AM				Tue Jan 3, 9 AM				Tue Jan 3, 10 AM				Tue Jan 3, 11 AM				Tue Jan 3, 12 PM				Tue Jan 3, 1 PM							
			45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45			
	1,154.55 hrs	86%																												
	204 hrs	100%																												
	0 hrs	100%																												
	0 hrs	100%																												
	0 hrs	100%																												
	0 hrs	100%																												
	0 hrs	100%																												
	40 hrs	100%																												
	64 hrs	100%																												
	16 hrs	100%																												
	24 hrs	100%																												
	60 hrs	100%																												
	193.97 hrs	100%																												
	34.1 hrs	100%																												
	3 hrs	100%																												
Browser	6.9 hrs	100%																												
	60 hrs	100%																												
Browser	5 hrs	100%																												
Browser	13 hrs	100%																												
Browser	9.37 hrs	100%																												
McGill	14 hrs	100%																												
Browser	23 hrs	100%																												
	11.6 hrs	100%																												
McGill	14 hrs	100%																												
	614.58 hrs	74%																												
	8 hrs	100%																												
	60 hrs	100%																												
	40 hrs	100%																												
	20 hrs	100%																												
	102.3 hrs	100%																												
	102.3 hrs	100%																												
	2 hrs	100%																												
	48 hrs	100%																												
	24 hrs	100%																												
	1 hr	100%																												
	19.2 hrs	100%																												
	7.6 hrs	100%																												
	0.5 hrs	100%																												

Project: LexEVS_MaintenanceRelease Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Customer	Work	% Work Complete	Tue Jan 3, 8 AM				Tue Jan 3, 9 AM				Tue Jan 3, 10 AM				Tue Jan 3, 11 AM				Tue Jan 3, 12 PM				Tue Jan 3, 1 PM			
			45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30
	0 hrs	100%																								
	248.2 hrs	100%																								
	1 hr	100%																								
	245.2 hrs	100%																								
	2 hrs	100%																								
	12 hrs	100%																								
	48 hrs	100%																								
	80 hrs	100%																								
	20.4 hrs	100%																								
	8 hrs	100%																								
	64 hrs	100%																								
	8 hrs	100%																								
	2.8 hrs	100%																								
	1 hr	100%																								
	1 hr	100%																								
	0 hrs	0%																								
	100 hrs	6%																								
	2 hrs	100%																								
	2 hrs	100%																								
	0.5 hrs	100%																								
	93.5 hrs	1%																								
	1 hr	100%																								
	20 hrs	0%																								
	24 hrs	0%																								
	0.5 hrs	0%																								
	48 hrs	0%																								
	2 hrs	0%																								
	0 hrs	0%																								
	42.08 hrs	1%																								
	0.5 hrs	100%																								
	39.58 hrs	0%																								
	2 hrs	0%																								
	4 hrs	0%																								
	2 hrs	0%																								
	24 hrs	0%																								
	0.5 hrs	0%																								
	7.08 hrs	0%																								
	2 hrs	0%																								
	0 hrs	0%																								

Project: LexEVS_MaintenanceRelease Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Customer	Work	% Work Complete	Tue Jan 3, 8 AM				Tue Jan 3, 9 AM				Tue Jan 3, 10 AM				Tue Jan 3, 11 AM				Tue Jan 3, 12 PM				Tue Jan 3, 1 PM			
			45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30	45	0	15	30
	16 hrs	0%																								
	8 hrs	0%																								
	30 hrs	100%																								
	10 hrs	100%																								
	10 hrs	100%																								
	10 hrs	100%																								
	140 hrs	100%																								
MD	60 hrs	100%																								
	8 hrs	100%																								
	40 hrs	100%																								
	8 hrs	100%																								
VKC	8 hrs	100%																								
	8 hrs	100%																								
	8 hrs	100%																								
	2 hrs	100%																								



Project: LexEVS_MaintenanceRelease Date: Thu 5/3/12	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	