

LexEVS Meeting Minutes - 2022.06.15

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 183 (March 24, 2021 – April 3, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183 <ul style="list-style-type: none">• Activities<ul style="list-style-type: none">◦ Updates to Spring for LexEVS - working through the DAO and Performance Tasks◦ Completed CodedNodeGraph, Several Value Set DAOs, Investigation of Loading Recode◦ Batch Testing Recode in Progress
LexEVS Spring Updates	Discussion Points: <ul style="list-style-type: none">• Value Sets• Performance/Batch Loading• Triaging Remote Service, PickList Dao• Alternatives to Loading if Query Testing is Valid against old loader code. Decision Points:
Meta Tree investigation	Discussion Points: <ul style="list-style-type: none">• Nothing new to report Decision Points:

CTS2 Mapping/URI Resolver	Discussion Points: <ul style="list-style-type: none"> • On Hold Decision Points:
Statistics Dashboard	Discussion Points: <ul style="list-style-type: none"> • Manish has been working with them • Waiting for Data Refresh Decision Points:
Comparison/Mapping Tool	Discussion Points <ul style="list-style-type: none"> • On Hold Decision Points:
EVS transition to virtual machines	Discussion Points: <ul style="list-style-type: none"> • Server Migration 2021 Decision Points:
Team Absences	Mayo Team <ul style="list-style-type: none"> • Scott - Late July • Tracy - 6.16
Vulnerability testing	
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	Discussion Points: Decision Points:
DATA UPDATES	
Data	Discussion Points: Decision Points:
BROWSER UPDATES	
Browser	Discussion Points: Decision Points:
QA UPDATES	
QA	Discussion Points:Decision Points:
TERMINOLOGIES LIFECYCLE REPORT	
	Terminology Updates and Schedule Discussion Points: Decision Points:

LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Spring Related Update	Estimated Effort	Status

Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	Complete
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	In Progress
System Release Dao / Code Corrections	1 day	Complete
Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Complete
Value Set Definitions Dao / Code Corrections	10 days	Complete
Value set Hierarchy Dao / Code Corrections	1 day	Complete
Value set Definition Entry Dao / Code Corrections	2 days	Complete
Value Set Entry State Dao / Code Corrections	2 days	Complete
Value Set Property Dao / Code Corrections	1 week	Complete
Versions Dao / Code Corrections	2 days	In Progress
Testing/ Verification	1 week	Not Started
Load tests	2 weeks	In Progress
Testing verification Recoding	10 days	In Progress
Full system test	1 day	Not Started
LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	Not Started
Total Effort (Approximately)	4-5 months	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.05e	05/31/2022	yes	06/03/22	06/06/22
NCIt-HGNC	NCIt-HGNC	May2022	05/31/2022	yes	06/03/22	06/06/22
SwissProt	SwissProt	May2022	05/31/2022	yes	06/03/22	06/06/22

ChEBI	ChEBI					
GO	GO	Jun2022	6/6/2022	yes	06/07/22	06/08/22
HGNC	HGNC	Jun2022	6/6/2022	yes	06/07/22	06/08/22
MED-RT	MED-RT	Jun2022	6/6/2022	yes		06/06/22

QA Schedule and Status

see [QA Scheduling and Status](#)

SECTION FOR UPCOMING RELEASES ::

Application and Version	Scope of Release	DEV team's estimate for Release Candidate Date	QA team's estimated Time to Test per Iteration (Days)

SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

