

# LexEVS Meeting Minutes - 2022.06.08

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

## Agenda

### EVS Discussion

	SYSTEMS
Systems	Discussion Points: No discussion today Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 183 (March 24, 2021 – April 3, 2022) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183</a> <ul style="list-style-type: none"><li>• Activities<ul style="list-style-type: none"><li>◦ Updates to Spring for LexEVS - working through the DAO and Performance Tasks</li><li>◦ Working on CodedNodeGraph, which is a complicated part of the DAO</li><li>◦ Performance of batch testing is poor and we are looking at restructuring</li></ul></li></ul>
LexEVS Spring Updates	Discussion Points: <ul style="list-style-type: none"><li>• CodedNode Graph</li><li>• Performance/Batch Loading</li></ul> Decision Points:
Meta Tree investigation	Discussion Points: <ul style="list-style-type: none"><li>• Nothing new to report</li></ul> Decision Points:

CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• We have started a conversation with Sumo about replaying the indexes.</li> <li>• Completed Reports from Scott/Mark</li> <li>• Looking at doing a vertical slice covering a month</li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">Server Migration 2021</a></li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Scott - Possibly out 6.10</li> <li>• Tracy - 6.17</li> </ul>
Vulnerability testing	
	<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	<b>DATA UPDATES</b>
Data	<p>Discussion Points: Monthly vocabularies are up on Stage and validated.</p> <p>Decision Points:</p>
	<b>BROWSER UPDATES</b>
Browser	<p>Discussion Points: Have been consolidating scope items. Have not set a data for the next deployment but are working on issues.</p> <p>Decision Points:</p>
	<b>QA UPDATES</b>
QA	<p>Discussion Points: Update is on chart below</p> <p>Decision Points:</p>
	<b>TERMINOLOGIES LIFECYCLE REPORT</b>
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points:</p> <p>Decision Points:</p>

## LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
<b>Spring Related Update</b>	<b>Estimated Effort</b>	<b>Status</b>
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	In progress
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	In Progress
System Release Dao / Code Corrections	1 day	In Progress
Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Not Started
Value Set Definitions Dao / Code Corrections	10 days	Not Started
Value set Hierarchy Dao / Code Corrections	1 day	Not Started
Vaue set Definition Entry Dao / Code Corrections	2 days	Not Started
Value Set Entry State Dao / Code Corrections	2 days	Not Started
Value Set Property Dao / Code Corrections	1 week	Not Started
Versions Dao / Code Corrections	2 days	In Progress
Testing/ Verification	1 week	Not Started
Load tests	2 weeks	In Progress
Testing verification Recoding	10 days	Not Started
Full system test	1 day	Not Started
LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	Not Started
Total Effort (Approximately)	4-5 months	

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.05e	05/31/2022	yes	06/03/22	06/06/22

NCIt-HGNC	NCIt-HGNC	May2022	05/31/2022	yes	06/03/22	06/06/22
SwissProt	SwissProt	May2022	05/31/2022	yes	06/03/22	06/06/22
ChEBI	ChEBI					
GO	GO	Jun2022	6/6/2022	yes	06/07/22	06/08/22
HGNC	HGNC	Jun2022	6/6/2022	yes	06/07/22	06/08/22
MED-RT	MED-RT	Jun2022	6/6/2022	yes		06/06/22

## QA Schedule and Status

see [QA Scheduling and Status](#)

### SECTION FOR UPCOMING RELEASES ::

Application and Version	Scope of Release	DEV team's estimate for Release Candidate Date	QA team's estimated Time to Test per Iteration (Days)

### SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::


Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + HGNC Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + HGNC Deployment)	100%	6/6/2022	High	Regression	Production	6/6/2022

## JIRA Issues

### Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### Recent CTS2 Service Related Issues (within last week)

key summary type created updated duedate assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### 6.5 LexEVS Related Issues

key summary type created updated duedate assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### 6.5 CTS2 Service Related Issues

key summary type created updated due date assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---