

# LexEVS Meeting Minutes - 2022.06.01

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

## Agenda

### EVS Discussion

	<b>SYSTEMS</b>
Systems	Discussion Points: Decision Points:
	<b>LEXEVS UPDATES</b>
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 183 (March 24, 2021 – April 3, 2022)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183</a></p> <ul style="list-style-type: none"> <li>• Activities               <ul style="list-style-type: none"> <li>◦ Updates to Spring for LexEVS - working through the DAO and registry work</li> <li>◦ Noted Vulnerability now known to earlier Spring Version</li> </ul> </li> </ul>

LexEVS Spring Updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Meeting to be scheduled with Denise? <ul style="list-style-type: none"> <li>◦ No longer dependencies on caDSR app</li> <li>◦ There is a link from caDSR browser to old browser</li> </ul> </li> <li>• Awareness of vulnerability</li> <li>• Completed several dao layers</li> <li>• Need to add Metathesaurus RRF, other formats for loading to scope</li> <li>• Still on schedule</li> <li>• OCPL relies on CTS2 - still trying to understand how they are using it <ul style="list-style-type: none"> <li>◦ Reply arrived this morning</li> </ul> </li> <li>• .Multiple teams - trying to identify which groups are using it and how</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Agreed that CTS2 is the priority as remote is not used.</li> <li>• Jason mentioned Kim uses the remoteAPI to do development. Need to document changes that he will need to know <ul style="list-style-type: none"> <li>◦ Kim asked for a link to the code branch we are working upon</li> </ul> </li> <li>• Scott mentioned we would need to reload all of the data</li> </ul>
CBIIT's enterprise github	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Complete</li> </ul> <p>Decision Points:</p>
BOD 22-01 HHS Vulnerability Disclosure Link	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Complete</li> </ul> <p>Decision Points:</p>
Meta Tree investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Nothing new to report</li> </ul> <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Met with Manish and others</li> <li>• logs cannot be restored for the missing weeks of April and Months before that.</li> <li>• We should now have at least 90 days of logs.</li> <li>• Scheduled view was supposed to be the replacement.</li> <li>• Still no set of implementation instructions.</li> </ul> <p>Decision Points:</p> <p>2-prong effort:</p> <ul style="list-style-type: none"> <li>• Mark to communicate with group to explain our dependencies and the situation we have been placed in. Request a written response and the ID of the Federal person overseeing this.</li> <li>• Scott Put together a plan or description of the efforts we will go through to mitigate the issues going forward.</li> </ul>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• On Hold</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">Server Migration 2021</a></li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Scott -</li> <li>• Tracy - Thursday AM this week</li> </ul>

Vulnerability testing	
	<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>
EVS Service and Architecture Group	Discussion Points: Decision Points:
	<b>DATA UPDATES</b>
Data	Discussion Points: New NCI started May 31 (yesterday) Decision Points:
	<b>BROWSER UPDATES</b>
Browser	Discussion Points: No releases going through tiers currently Decision Points:
	<b>QA UPDATES</b>
QA	Discussion Points: <ul style="list-style-type: none"> <li>Finished EVSRestAPI and Explorer 1.6, being deployed to Stage</li> <li>Data deployment to Stardog today 22.05e</li> </ul> Decision Points:
	<b>TERMINOLOGIES LIFECYCLE REPORT</b>
	<a href="#">Terminology Updates and Schedule</a> Discussion Points: Decision Points:

## LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
<b>Spring Related Update</b>	<b>Estimated Effort</b>	<b>Status</b>
Ivy Dependency Update	3 days	Complete
Ibatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	In progress
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	In Progress
System Release Dao / Code Corrections	1 day	In Progress

Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Not Started
Value Set Definitions Dao / Code Corrections	10 days	Not Started
Value set Hierarchy Dao / Code Corrections	1 day	Not Started
Vaue set Definition Entry Dao / Code Corrections	2 days	Not Started
Value Set Entry State Dao / Code Corrections	2 days	Not Started
Value Set Property Dao / Code Corrections	1 week	Not Started
Versions Dao / Code Corrections	2 days	In Progress
Testing/ Verification	1 week	Not Started
Load tests	2 weeks	Not Started
Testing verification Recoding	10 days	Not Started
Full system test	1 day	Not Started
LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	Not Started
Total Effort (Approximately)	4-5 months	

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
SwissProt	SwissProt	May2022	05/31/2022	yes	06/03/22	06/06/22
NCIt-HGNC	NCIt-HGNC	May2022	05/31/2022	yes	06/03/22	06/06/22
NCI Thesaurus	NCIt	22.05e	05/31/2022	yes	06/03/22	06/06/22
MED-RT	MED-RT	Jun2022				
HGNC	HGNC	Jun22				
GO	GO					
ChEBI	ChEBI					

## QA Schedule and Status

see [QA Scheduling and Status](#)

**Section for upcoming releases ::**

Application and Version	Scope of Release	DEV team's estimate for Release Candidate Date	QA team's estimated Time to Test per Iteration (Days)

Section for Functional System Testing Status ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	
EVS REST API(v1.6)	20%	6/1/2022	High	Regression	Stage	
EVS Explore(v1.6)	10%	6/2/2022	High	Regression	Stage	
EVS REST API(22.05e) - Monthly Data Deployment		6/1/2022	High	Regression	Stage	
EVS REST API(22.05e) - Monthly Data Deployment		6/1/2022	High	Regression	Production	

## JIRA Issues

### Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status


 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)

key summary type created updated duedate assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	duedate	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	---------	----------	----------	----------	--------	------------

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	duedate	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	---------	----------	----------	----------	--------	------------

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---