

LexEVS Meeting Minutes - 2022.07.13

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• I brought up that we do discuss the Spring security issue every week and asked Chuck to keep security team informed. Scott then went to update about our actual progress.<ul style="list-style-type: none">◦ Lyubov asked about the whether he is the correct person to inform. He said Tracy Truong might be the best person to update• I also mentioned we are going to discuss data vs software promotions and he might want to stay for that. <p>Decision Points:</p>
	LEXEVS UPDATES
Data Deployment Processes	<p>Discussion Points:</p> <ul style="list-style-type: none">• How does this work in regards to QA tier<ul style="list-style-type: none">◦ Question of whether QA tier should have the most recent software AND data◦ Wants to test data on QA before we move to Stage◦ Issues have occurred in the past with data being delayed or software being corrupted on loaders◦ Adding QA to the cycle will create tasks for the Systems team - Chuck requested a meeting and a ticket.<ul style="list-style-type: none">▪ Chao will enter a ticket• EVS SOPs <p>Decision Points:</p>
LexEVS Sprint Status	<p>Current Sprint - Sprint 190 (June 30 – July 13, 2022)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint190</p> <ul style="list-style-type: none">• Activities<ul style="list-style-type: none">◦ Updates to Spring for LexEVS - CodedNodeGraph, Value Sets, Mappings◦ Working on CTS2 Framework/LexEVS CTS2 Service

LexEVS Spring Updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> • CTS2 • Full Query Test CodedNodeGraph/Mappings/ValueSets <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> • On Hold <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • The April, May and June reports sent out next week. • The EOL report sent out yesterday <ul style="list-style-type: none"> ◦ CTS2 has low usage so Lyubov asked if we could de-prioritize it and focus on the LexEVS API. <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • On Hold <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Scott - July 26th - August 2nd • Tracy - September 20th through October 1st. <p>Leidos</p>
Team Additions	<p>Lybov queried and we said we had a new person starting at Mayo on July 25th</p>
Vulnerability testing	
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Wiki security has been tightened. It should be reviewed to determine if there are any pages that are obscured that should be public • Vice versa, check if there are additional pages that should be hidden <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <ul style="list-style-type: none"> • No browser work this week. • Kim raised the issue with RMI, saying retirement will make development work difficult. I said there could be other solutions to that and we agreed to talk offline. <p>Decision Points:</p>
QA UPDATES	

QA	Discussion Points: Latest testing complete last week (see chart) Decision Points:
TERMINOLOGIES LIFECYCLE REPORT	
	Terminology Updates and Schedule Discussion Points: Decision Points:

LexEVS Spring Migration Progress

Spring Related Update	Estimated Effort	Status
Spring Related Update	Estimated Effort	Status
Ivy Dependency Update	3 days	Complete
lbatis to Mybatis xml conversion	3 days	Complete
Compile capable code conversion	3 days	Complete
Application context startup	1 week	Complete
CodingSchemeDao Verification tests / Code Corrections	10 days	Complete
Association Dao Verification tests / Code Corrections	10 days	Complete
Registry Dao Verification / Code Corrections	10 days	Complete
Coded Node Graph Dao / Code Corrections	10 days	Complete
Entity Dao / Code Corrections	10 days	Complete
NCI History Dao / Code Corrections	3 days	Complete
Property Dao / Code Corrections	10 days	Complete
Revision Dao / Code Corrections	2 days	In Progress
System Release Dao / Code Corrections	1 day	Complete
Pick List Dao / Code Corrections	1 week	Not Started
Pick List Entry Dao / Code Corrections	1 week	Not Started
Source Asserted Value Set Dao / Code Corrections	2 days	Complete
Value Set Definitions Dao / Code Corrections	10 days	Complete
Value set Hierarchy Dao / Code Corrections	1 day	Complete
Vaue set Definition Entry Dao / Code Corrections	2 days	Complete
Value Set Entry State Dao / Code Corrections	2 days	Complete
Value Set Property Dao / Code Corrections	1 week	Complete
Versions Dao / Code Corrections	2 days	In Progress
Testing/ Verification	2 weeks	In Progress
Load tests	2 weeks	In Progress
Testing verification Recoding	10 days	In Progress
Full system test	1 day	Not Started

LexEVS Remote	3-4 weeks	Not Started
LexEVS CTS2 Service	2-3 weeks	In progress
Total Effort (Approximately)	4-5 months	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.06d	06/29/2022	yes	07/07/22	07/08/22
NCIt-HGNC	NCIt-HGNC	n/a				
SwissProt	SwissProt	n/a				
ChEBI	ChEBI	v211	07/06/2022	yes	07/12/22	07/13/22
GO	GO	Jul2022	07/06/2022	yes	07/12/22	07/13/22
HGNC	HGNC	Jul2022	07/06/2022	yes	07/12/22	07/13/22
MED-RT	MED-RT		07/05/2022	yes	07/06/22	07/06/22

QA Schedule and Status

see [QA Scheduling and Status](#)

SECTION FOR UPCOMING RELEASES ::

Application and Version	Scope of Release	DEV team's estimate for Release Candidate Date	QA team's estimated Time to Test per Iteration (Days)


SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	duedate	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	---------	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	duedate	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	---------	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)