

EVS Focus Meeting Minutes - 29 June 2016

- Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	
Report Writer	
Term Browser	Neoplasm Core Support: Exploring a more efficient way to retrieve role relationships from the NCI by parsing the OWL file directly.
Term Suggestion Application	
NCIm Browser	
Triple Store Prototype	

JIRA Issues

Issue Number	Description	Status
LexEVS-1729	<ul style="list-style-type: none">Unexpected behavior found in searching value set using LexEVSValueSetDefinitionServices API.	Developed code for verify the bug fix. Updated lexbig.jar according to LexEVS sprint 32. Ran the test program and verified the fix.
LexEVS-1999	TreeServer API fails on RadLex, Version 3_13_1.	Performed trouble shooting and observed that the JSON string returned by the "tree-extension" API is incorrect.

- Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details
Term Browser 2.9 Release	Start development of the 2.9 Term Browser release.

--	--

- Risks, Issues, Dependencies

- Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	09/10/2015			H	H		AppScan are taking long periods of time to complete. For Term browser, the minimum has been 5 days.	We are working on both the code base and configuration of the scan to try to improve performance. We are also looking at open source code scanners that could possibly be used ahead of the AppScan to at least limit the number appscans required.

- Issues

#	Opened Date	Description	Impact	Assigned	Status
	7/17/2014	Deployment of software, even small upgrades, have been a lengthy process.	This especially affects smaller releases in which there are security or bug fixes.		The Agile practices migration have been put on hold for now.
	09/10/2014	Getting the environment in place for the Mayo trip to NCI.	Need to get each of the environment (DEV,QA,Stage) in place before the Mayo trip on September 22nd. We are currently one week behind. The impact is that the Mayo developer will be onsite to work on the deployments and the tiers will not be in place.		Currently we only have the DEV environment setup for the LexEVS API>

- Dependencies

Opened Date	Description	Assigned