

EVS Tools Meeting Minutes - 10 January 2018

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	Reported a duplicated NCI_Thesaurus root nodes issue relating to the SourceAssertedValueSetHierarchyServicesImpl API to Mayo.
Report Writer	
Term Browser	Held the value set design meeting and believe we have a path for move forwarding. Still have a dependency on an update to LexEVS before we can proceed with the deployment of the 2.12 release. Explored a possible solution to the display of resolved value sets with multiple supported sources (i.e., the Values button). The current implementation uses the first supported source returned by the LexEVS API. An alternative solution may involve creating a configurable partially ordered set of all possible supported sources.
NCIm Browser	Completed fixes for the 508 compliance but awaiting to see if there are other features required before deploying.
Term Suggestion Application	
EVS REST API	
Biomarkers Support	
SPARQL Report Writer	Continued development of the UI. Development on schedule to complete mid January
Other Support	

JIRA Issues

Issue Number	Description	Status
LEXEVS-2183	Tree Extension: TreeService API returns JSON String containing anonymous nodes.	Reproduced and tested code segment in responding to Mayo's inquiry about the submitted JIRA item.
NCITERM-769	Rebuild value set trees using SourceAssertedValueSetHierarchyServicesImpl.	Modified LexEVSTreeItem2TreeItem.java and ValueSetTreeUtils.java

--	--	--

Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	09/10/2015			H	H		AppScan are taking long periods of time to complete. For Term browser, the minimum has been 5 days.	We are working on both the code base and configuration of the scan to try to improve performance. We are also looking at open source code scanners that could possibly be used ahead of the AppScan to at least limit the number appscans required.

Issues

#	Opened Date	Description	Impact	Assigned	Status
	09/10/2014	Getting the environment in place for the Mayo trip to NCI.	Need to get each of the environment (DEV,QA,Stage) in place before the Mayo trip on September 22nd. We are currently one week behind. The impact is that the Mayo developer will be onsite to work on the deployments and the tiers will not be in place.		Currently we only have the DEV environment setup for the LexEVS API>

Dependencies

Opened Date	Description	Assigned