

EVS Focus Meeting Minutes - 03 August 2016

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	The 6.4 API has been deployed to QA. Testing starting now.
Report Writer	
Term Browser	Made updates to the Value Set Tree view as discussed in the EVS meeting last week. The changes are deployed to DEV awaiting additional input from the group. Updated lexevs.jar based on lexevsapi64-6.4.0.FINAL. Produced a new Neoplasm Core package based on NCI version 16.07d.
Term Suggestion Application	
NCIm Browser	Deployed the 2.7 release to the DEV tier. This release most entails the compatibility with LexEVS 6.4 API.
Triple Store Prototype	Met with operations group to install the application to their environment for testing. Was able to get it to run on 2 of the 3 evaluation triplestores so far.

JIRA Issues

Issue Number	Description	Status
LEXEVS-1299	Unable to associate property code with property label.	LexEVS loaded property names and codes in separate SupportedProperty, resulting in both name and code showing up in the advanced search property combo-box, as described in [NCITERM-738]. Implemented a work-around for [NCITERM-738].
LEXEVS-2183	TreeService API returns JSON String containing anonymous nodes.	Submitted for evaluation and prioritization by LexEVS dev team.
NCITERM-738	Remove Annotation Property Code from Property Combo-box.	Implemented.
NCITERM-634	Collapsing value set tree nodes as default.	Modified value set tree view hyperlinks per user group input.

- Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details
Term Browser 2.9 Release	Continue development of the 2.9 Term Browser release.

- Risks, Issues, Dependencies

- Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	09/10/2015			H	H		AppScan are taking long periods of time to complete. For Term browser, the minimum has been 5 days.	We are working on both the code base and configuration of the scan to try to improve performance. We are also looking at open source code scanners that could possibly be used ahead of the AppScan to at least limit the number appscans required.

- Issues

#	Opened Date	Description	Impact	Assigned	Status
	7/17/2014	Deployment of software, even small upgrades, have been a lengthy process.	This especially affects smaller releases in which there are security or bug fixes.		The Agile practices migration have been put on hold for now.
	09/10/2014	Getting the environment in place for the Mayo trip to NCI.	Need to get each of the environment (DEV,QA,Stage) in place before the Mayo trip on September 22nd. We are currently one week behind. The impact is that the Mayo developer will be onsite to work on the deployments and the tiers will not be in place.		Currently we only have the DEV environment setup for the LexEVS API>

- Dependencies

Opened Date	Description	Assigned