

# EVS Tools Meeting Minutes - 20 December 2017

## Attendees

Name	Role

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Progress

Area of Interest	Details
LexEVS	
Report Writer	
Term Browser	<p>508 compliance reports came back for the browser and term suggestion and all appeared to pass at 100%.</p> <p>ICD-O-3.1 Sort Order - Developed and implemented an algorithm for sorting both Topography and Morphology mapping entries by ICD-O-3.1 codes.</p> <p>Scheduling a meeting in the new year to discuss the Value Set hierarchy design. This is the item to work out until we can deploy to 2.12.</p>
NCIm Browser	<p>Scheduled to meet with user group in January to discuss future search options including searching by specific sources.</p> <p>508 scan came back at 100% compliant.</p>
Term Suggestion Application	508 scan came back at 100% compliant.
EVS REST API	
Biomarkers Support	
SPARQL Report Writer	Continued development of the UI. Completed the majority of the UI pages. Should complete development by mid January.
Other Support	

## JIRA Issues

Issue Number	Description	Status
NCITERM-770	Missing coding scheme version in value set search result.	Performed trouble-shooting on a related issue reported by the Operations team.
NCIM-241	508 All layout tables must be labeled as presentation.	Implemented
NCITERM-776	Replace the existing CDISC code list and caDSR source combo-box by editable combo-box.	Implemented

## Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	09/10/2015			H	H		AppScan are taking long periods of time to complete. For Term browser, the minimum has been 5 days.	We are working on both the code base and configuration of the scan to try to improve performance. We are also looking at open source code scanners that could possibly be used ahead of the AppScan to at least limit the number appscans required.

### Issues

#	Opened Date	Description	Impact	Assigned	Status
	09/10/2014	Getting the environment in place for the Mayo trip to NCI.	Need to get each of the environment (DEV,QA,Stage) in place before the Mayo trip on September 22nd. We are currently one week behind. The impact is that the Mayo developer will be onsite to work on the deployments and the tiers will not be in place.		Currently we only have the DEV environment setup for the LexEVS API>

### Dependencies

Opened Date	Description	Assigned