

EVS Focus Meeting Minutes - 19 March 2014

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
	Mayo/Jason	We have run into multiple issues where the performance on the DEV tier has been a problem due to Mayo not being able to replicate the slow points due to the drastic difference in DEV resources. We discuss this with the systems team and they requested us to put in a DRT ticket that provides the specs to match the Mayo DEV server.	08/30/13			The server resources have been expanded with an addition vCPU and an additional 2GB memory. Initial tests have shown better performance but the testing is ongoing.

Progress

Area of Interest	Details
LexEVS 6.1	Vulnerabilities found from the IRT nessus scan have been fixed and we now have a clear nessus scan. Waiting for ISSO approval of the waiver which will be sent to IRT.
LexEVS 6.0 and 5.1	Both are on production and working.
Term Browser	QA team is working on the test report from the first tag. All bugs found have been fixed and a second tag has been provided to QA. We are now awaiting approval for QA to start testing the tag.
Meta Download Validation App	The latest tag is being reviewed by EVS management.
Term Suggestion Form	Re-deployment has been completed and now is working correctly in production.
NCIm Browser	Development is almost completed. Holding off on providing a tag to QA until Term Browser is deployed.

JIRA/Gforge Issues

Issue Number	Description	Status
GF#33241	Value set tab search failure.	<p>From the practical view point, both value set definition name (what's displayed on the value set home page) and value set definition URI must be unique for each value set definition.</p> <p>The value set tab search fails because there is a discrepancy between value set definition name and its corresponding resolved value set coding scheme formal name.</p> <p>Implemented a new approach that uses value set definition URI as an alternative key for identifying value set definitions.</p>
GF#33165	Update the on-line Help page (Version 2.4).	Modified the help page based on the latest input from the user group.

GF#33141	Update the NCBO Visualization Widget.	Removed NPO from the configuration.
GF#33242	Term Browser: Rel 2.4: No default tabs associates with the contact us page.	This has been fixed.
GF#33243	Term Browser: Rel 2.4: Term Browser system home page is displaying faulty graphical user interface.	This issue is likely attributed to the Windows resolution setting.
GF#33244	Term Browser: Rel 2.4: System is throwing HTTP Status 500 - error on the value sets search.	Fixed. Refer to GF#33241 above.
GF#33246	Term Browser: Rel: 2.4: User unable to click on the "subsets" link from NCI Thesaurus page.	This is caused by incomplete or missing metadata. The Operations team will fix this data issue.

Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	Interim 2.4 release for the NCBO widget upgrade	TBD		There has been a change in the plans for the 2.4 release of the Term Browser due to the need to upgrade the NCBO graph widget which was scheduled to be retired at the end of January. We have been able to get this extended but need to do a limited release before the fully implemented features of the planned 2.4 release.		

Planned Activities

Area of Interest	Details
Term Browser 2.3 Release	Provide required support for deployment to Prod tier.
Term Browser 2.4 Release	Continue design activities for new feature requests
Term Suggestion Application Release	Make any required fixes from QA testing.
NCIm Browser 2.3 Release	Provide required support for deployment to Prod tier.
NCIm Browser 2.4 Release	Continue design activities for new feature requests.

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	6/19/13	11/27 /13	Term Browser 2.3 and LexEVS 6.1 are in parallel development with the Term Browser having a dependency on LexEVS release. Both have a hard deployment date of 9/30/2013. Anticipating some QA resource limitations with both schedules being in parallel.	M		Jason		Monitoring both schedules and will provide status to QA to make sure resources are available.
	01/08/14		VPN access to the NIH network is going to be locked down to just GFE equipment. This could cause some problems with response time to issue after normal working hours.					We will work with the TPM on a mitigation strategy to include possibly getting a GFE laptop.

Issues

#	Opened Date	Description	Impact	Assigned	Status
---	-------------	-------------	--------	----------	--------

	7/17/2013	Removal of JAVA 1.6 from desktops. The Term Browser deployments using AntHillPro require JAVA 1.6. Putting in a request for a waiver until we can upgrade.	This would affect the deployments and production environment for the EVS tools. It sounds like this is going to be a future issue but we should have time to upgrade before it is part of the CBIIT tech stack.		Provided a level of effort for migrating all of the EVS applications to Java 1.7 to the Technical Project Manager and government sponsor.
	7/31/2013	We currently have an issue where the browsers are ready to move to the QA tier for testing but due to the dependency of LexEVS 6.1 cannot start the QA testing process. LexEVS 6.1 does not currently have all the pre-QA qualification to proceed with the deployment to the QA tier.	With a hard deadline of Sept. 30 for both the browsers and LexEVS API 6.1 there is concern that there will be time to finish all the testing and deployments on time.		This is closed. The hard deadline was expanded due to factors we cannot control.

Dependencies

Opened Date	Description	Assigned