

EVS Focus Meeting Minutes - 14 December 2016

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	Entered a ticket to create a VM that images the current DEV environment to be used while the CentOS and Java 8 upgrades.
Report Writer	
Term Browser	Performed the trouble-shooting on resolved value set coding scheme containing only a single concept issue. <ul style="list-style-type: none">Retrieved all 743 value set definition files from DEV.Dynamically retrieved concept entities from all corresponding resolved value set coding schemes.
Term Suggestion Application	
NCIm Browser	
Triple Store Prototype	
Biomarkers Support	
Neoplasm Core	
Other Support	

JIRA Issues

Issue Number	Description	Status
NCITERM-745	Top node of value sets deselected after search.	Fixed

- Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details
Term Browser 2.9 Release	Continue development of the 2.9 Term Browser release.

- Risks, Issues, Dependencies
- Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
	09/10/2015			H	H		AppScan are taking long periods of time to complete. For Term browser, the minimum has been 5 days.	We are working on both the code base and configuration of the scan to try to improve performance. We are also looking at open source code scanners that could possibly be used ahead of the AppScan to at least limit the number appscans required.

- Issues

#	Opened Date	Description	Impact	Assigned	Status
	7/17/2014	Deployment of software, even small upgrades, have been a lengthy process.	This especially affects smaller releases in which there are security or bug fixes.		The Agile practices migration have been put on hold for now.
	09/10/2014	Getting the environment in place for the Mayo trip to NCI.	Need to get each of the environment (DEV,QA,Stage) in place before the Mayo trip on September 22nd. We are currently one week behind. The impact is that the Mayo developer will be onsite to work on the deployments and the tiers will not be in place.		Currently we only have the DEV environment setup for the LexEVS API>

- Dependencies

Opened Date	Description	Assigned