

# LexEVS Meeting Minutes - 26 June 2013

## Attendees

Name	Role
Wright, Larry	NIH/NCI
Fragoso, Gilberto	NIH/NCI
De Coronado, Sherri	NIH/NCI
Ong, Kim L	IS
Lucas, Jason R	IS
Bauer, Herbert S. (Scott)	Mayo
Peterson, Kevin	Mayo
Stancl, Craig	Mayo
Wynne, Robert	NIH/NCI
Brem, Larry	NIH/NCI [C]
Pan, JJ	NIH/NCI [E]
Ager, Mandy	Mayo
Frutiger, Kim	Mayo
Tran, Tin	NIH/NCI [C]
Kanjamala, Pradip	Mayo
Ahmed. Shamim	NIH/NC [C]

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
1	Larry Brem	Will schedule the close out meeting (after July 13) for the GitHub migration		July 13		open
2	Kevin Peterson	One CTS2 REST deployment issue to be completed.				open

## Progress

Area of Interest	Details
REST Interface Development	Complete: Jira Items 547, 548, 539, 540, 541, 542, 543, 544, 545, 546. All the JIRA items associated with this effort have been deployed to NCI DEV. Please review and provide input.
Loading of resolved value set - JIRA 548	This item is complete and is undergoing testing on DEV
GitHub Update – JIRA 554 (Scott, Larry Brem)	Complete and documentation has been sent. Need to have a close out meeting.
HL7 MIF Loader – JIRA 553 (Kim, Craig, Gilberto)	Updated Jira items and documentation.

Search Performance (contains) – JIRA 550 (Kevin)	<ul style="list-style-type: none"> <li>• New index has been indexed. Planned on getting deployment complete, but couple issues.</li> <li>• Added algorithms so the client doesn't have to construct.</li> <li>• Tweaking on what was indexed (indexes grew).</li> <li>• The quality of results will be better.</li> <li>• Exact matching was added.</li> <li>• Deployed on remote API on DEV,</li> </ul> <p>but not through CTS2 API.</p>
Deployment Scripts (Kevin, Tin)	Kevin attempted to deploy and encountered a problem when deploying to JBOSS. May need to do a separate JBoss for CTS2 services. Kevin will have to ask Norval about this.

## JIRA Issues

Issue Number	Description	Status
No new issues		

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details
Deployment of CTS2	Kevin to contact Norval (include Jason).
Changes to the team	<ul style="list-style-type: none"> <li>• Kim will be moving to new team.</li> <li>• Mandy is done next week.</li> </ul>

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
6.26.2013	GitHub Close out meeting	Larry Brem