

LexEVS Meeting Minutes - 24 July 2013

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Hardie, Linda	Mayo	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Peterson, Kevin	Mayo	x
Stancl, Craig	Mayo	x
Wynne, Robert	NIH/NCI	x
Brem, Larry	NIH/NCI [C]	
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Kanjamala, Pradip	Mayo	
Ahmed. Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	x
Wong, Joanne		x
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
1	Kumar	Schedule closure meeting for GitHub migration				open
2	Kevin Peterson	One CTS2 REST deployment issue to be completed.				open
3	Craig Stancl, Kevin Peterson	<ul style="list-style-type: none">Security Requirements for the REST interface Questionnaire (Note from JJ)We need to be prepared to answer the questions that were sent out, and need to meet with the ARBPrepare questions, a few slides before the meeting and send to JJ	July 9	July 30		open
4	Kevin, Scott	Deploy OWL2 Loader to DEV for verification				done
5	Kevin, Scott	Deploy MIF Loader to DEV for verification				done
6	Kevin, Scott	Deploy MedDRALoader to DEV for verification				done
8	Craig Stancl	Craig to send follow up to Jason regarding the build and deploy steps				done

9	Kevin	Add a new method to the SearchExtension to include an 'anonymous' flag. Leave existing methods as-is.				done
10	Kevin, Tracy	<ul style="list-style-type: none"> 5.1: Need to create a patch that increases the temporary RRF table column sizes as appropriate. 6.0: Re-try the Meta loader 				open
11	Craig	<ul style="list-style-type: none"> Create a wiki page with links to widgets, etc, and include as part of the release notes. Possible ideas. A whitepaper is about to be published. Mayo to talk with Harold for suggestions. done 				done
12	Craig and Kevin	Enumerate risks/concerns in moving to Java 1.7 for LexEVS and the CTS2 REST Services.				done
13	Gilberto	Will look at the MIF and OWL2 loads for verification				
14	Scott	Check into problems with load and activation parameters in the ResolvedValueSet load script				
15	Scott	Follow up on maven requirements for Anthill Pro				open
16	Brain	To email details of column size changes in the UMLS metathesaurus to Criag				
17	Scott, Craig	Follow up on deployment requirements. Scope document?				
18	Gilberto	To file a waiver for all tiers regarding the use of new tech stack items including Java 1.7				
19	Kevin	Will update Struts jars and test the results locally				

Progress

Area of Interest	Details
<ul style="list-style-type: none"> Jira 552 – OWL2 Loader, Jira 551 – MedDRA Loader, Jira 553 – HL7 MIF Loader Feedback (Tracy, Gilberto, Kim) 	Tracy loaded OWL2 and HL7 MIF. Gilberto to look at the MIF and the OWL2. There may need to be some settings that need to be adjusted. Some qualifiers were not being resolved as qualifiers. Load is correct but they need to determine. MedDRA loader script still to be looked at (Tracy)
<ul style="list-style-type: none"> Loading of Resolved Value Sets – Status (Tracy) 	Would like to load and activate in one step. See comments in JIRA # 571 Value sets available on the loader machine. Scott to follow up
<ul style="list-style-type: none"> Follow up from ARC meeting - SCM team (probably Stephen Reilly) will discuss Maven requirements and possibly demo existing AnthillPro projects using it – Follow up from Jason (Craig) 	Does Mayo need to follow up on this? Scott to follow up on the use of Maven. If a meeting is necessary, contact Jason Lucas.
<ul style="list-style-type: none"> Metathesaurus column size changes. (Tracy) 	UMLS Metathesarus has expanded columns. Columns changes will need to be addressed. Brian will email with details to Craig.
<ul style="list-style-type: none"> Tier Deployment – Current NCI Process 	Deployment document is the scope document. Scott, Craig to follow up. JJ can help with any modifications to the deployment SOP.
<ul style="list-style-type: none"> GitHub Migration - Closure Meeting 	Kumar to set up the meeting in Larry Brems place
<ul style="list-style-type: none"> PTE Updates 	PTE's should now be up to date
<ul style="list-style-type: none"> Java 1.7 (Kevin) 	The CI server was switched to 1.7 and about 20 failures occurred as a result. These will have to be evaluated. The tech stack is in flux and will be so for the near future. A waiver will be requested by Gilberto for java 1.7.
<ul style="list-style-type: none"> Struts (Kevin) 	Should Struts be upgraded? Some tests have been done on the NCI side where tests were not affected by the change. We'll update the jars. Kevin

<ul style="list-style-type: none"> Status Reports Delay (Craig) 	These have fallen behind with the change of personnel. Mayo is resolving this.
<ul style="list-style-type: none"> URI Resolver Demo (Linda) 	Postponed till next week.

JIRA Issues

Issue Number	Description	Status

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
6.26.2013	GitHub Close out meeting	Kuntipuram, Kumar

