

# LexEVS Meeting Minutes - 31 July 2013

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Hardie, Linda	Mayo	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Peterson, Kevin	Mayo	x
Stancl, Craig	Mayo	x
Wynne, Robert	NIH/NCI	x
Brem, Larry	NIH/NCI [C]	
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Kanjamala, Pradip	Mayo	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
1	Kumar	Schedule closure meeting for GitHub migration				open
2	Kevin Peterson	One CTS2 REST deployment issue to be completed.				open
3	Craig Stancl, Kevin Peterson	<ul style="list-style-type: none"><li>Security Requirements for the REST interface Questionnaire (Note from JJ)</li><li>We need to be prepared to answer the questions that were sent out, and need to meet with the ARB</li><li>Prepare questions, a few slides before the meeting and send to JJ</li></ul>	July 9	July 30		open
10	Kevin, Tracy	<ul style="list-style-type: none"><li>5.1: Need to create a patch that increases the temporary RRF table column sizes as appropriate.</li><li>6.0: Re-try the Meta loader</li></ul>				open
13	Gilberto	Will look at the MIF and OWL2 loads for verification				done

14	Scott	Check into problems with load and activation parameters in the ResolvedValueSet load script				done
15	Scott	Follow up on maven requirements for Anthill Pro				done
16	Brain	To email details of column size changes in the UMLS metathesaurus to Criag				done
17	Scott, Craig	Follow up on deployment requirements. Scope document?				done
18	Gilberto	To file a waiver for all tiers regarding the use of new tech stack items including Java 1.7				done
19	Kevin	Will update Struts jars and test the results locally				done
20	Pradip	To make his loading script available to Tracy				open
21	Tracy	Will provide details of which value sets fail on load, removal.				open
22	Kumar	To look into permissions for pull, tagging on lexevs projects on the NCIP channel				open
23	Scott	Report on property qualifiers in the HL7 MIF content in LexEVS				open
24	JJ	Review the project plan with a view to the Readiness review				open
25	Scott	Email details of the security issue on MedDRA security jar				closed
26	Sherry	To provide an email address to Linda so MedDRA loader issues can be reviewed.				open

## Progress

Area of Interest	Details
URI Resolver Demo (Linda)	Intended user is the CTS2 REST services. URI's are required for a canonical naming strategy in CTS2.
Loading resolved value set issues (Tracy, Pradip)	Failure of greater than 50 character coding scheme name is fixed. Removing coding schemes problem could not be recreated.
Discuss testing of remove value set	Pradip will make his script available. Tracy to respond with details of value sets loaded and removed that caused problems
GitHub Migration (Kumar, Scott)	Kumar will take care of that this week.
Deployment document progress (Scott)	All PTE's are complete at this time for lexevs-remote, CTS2 REST and the URI resolver.
Deployment next week of a release candidate (Scott, Kevin)	Dates and tagging have been discussed. Struts updates to be included. Local testing beforehand will include valueset testing.
Deployment schedule (Jason)	Old schedule was September 6th. Review complete for the Browser. May be ready to go to QA, but the risk is the checklist.  Must have a tag to proceed for the most minimal testing. Government sponsor can short circuit this process. Kumar to look into permissions to facilitate pull requests and tags.
Followup discussion on HL7 MIF loader discussion from Monday (Gilberto, Tracy, Scott, Craig)	Valueset load from the MIF list to either vocabulary or as separate value sets. Will leverage the Sharpn value sets if necessary. Hierarchy of the concepts. Manifest and other tasks to be scoped and added to plan if possible. Scott to follow up on property qualifiers. How are they created
Readiness review. Is this a current requirement, who is involved and when does it have to be done.	Jason: This doesn't not seem to be in the contract. Checking on this will be Craig's task. JJ will review the project plan as well.
UMLS column size follow up.	Kevin has a patch jar which works on 6.0. No testing is current on a 5.1 environment.
MedDRA security jar updated?	Scott to send an email to Jason and Tin regarding the update to security.
Owl2Loader (Gilberto)	Gilberto finished a review of the Owl2 Loader. Will be meeting with Pradip this week to go over some of the items.
MedDRA loader	MedDRA loader – Stephanie had some feedback. Term level was dependent on what hierarchy the term was in. SMQ subset represented by annotation on the property in this implementation. Sherry to provide an email address for Stephanie to Linda.

JIRA Issues

Issue Number	Description	Status

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
6.26.2013	GitHub Close out meeting	Kuntipuram, Kumar