

# LexEVS Meeting Minutes - 21 August 2013

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Peterson, Kevin	Mayo	x
Stancl, Craig	Mayo	x
Wynne, Robert	NIH/NCI	x
Brem, Larry	NIH/NCI [C]	x
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Kanjamala, Pradip	Mayo	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		x
Kuntipuram, Kumar		

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
1	Kumar	Schedule closure meeting for GitHub migration				done
3	Craig Stancl, Kevin Peterson	<ul style="list-style-type: none"><li>Security Requirements for the REST interface Questionnaire (Note from JJ)</li><li>We need to be prepared to answer the questions that were sent out, and need to meet with the ARB</li><li>Prepare questions, a few slides before the meeting and send to JJ</li></ul>	July 9	July 30		done
10	Kevin, Tracy, Rob	<ul style="list-style-type: none"><li>5.1: Need to create a patch that increases the temporary RRF table column sizes as appropriate.</li><li>6.0: Re-try the Meta loader</li></ul>				open
23	Scott	Report on property qualifiers in the HL7 MIF content in LexEVS				done
27	Larry, Kim	Check with the developers of the FDA application about the supplementary data for the MedDRA load				open

28	Rob	Submit a ticket for corrected database configuration for Meta and Resolved Value Set loads.				done
29	Scott	Push out a new lbRuntime to the NCI ftp site				done
30	Kevin	Check in the latest MedDRA security jar				done
31	Craig	Correct the project plan to show the proper date for the Readiness Review				done
32	Scott	Level of effort for updating 5.1, 6.0, 6.1 to Java 1.7				done
33	Kevin	Send email with latest Mayo Maven NCI mirror.				pending
33		Log into loader server to find out what is wrong with the script parameters				pending
34	Larry Brem	To follow up on the work being done on the LexEVS Nexus proxy				open
35	Kevin	Refine MedDRA security error message				open
36	Craig	Follow up on demo of MIF value sets when Harold returns				open
37	Tracy	To reload OWL2 and MedDRA as needed				open
38	Kevin	Follow up on shortened URL issue for GitHub Migration				open
39	Kevin	Demo of REST service exposed in Mayo value set browser				open

## Progress

Area of Interest	Details
Nexus LexEVS repository for maven status update. (NCI)	Currently waiting for a decision. Will Systems allow our informatics repo to be proxied. Larry Brem to follow up. Sarah may be working on moving this now. This is a blocking issue.
Resolved Value Sets performance issue update. Search Code provided by Tracy. (Kevin)	Value sets loaded as coding scheme. Does searching against these degrade performance on the DEV server? Kevin did a comparative test. The difference is a couple of hundred milliseconds between value set and coding scheme type searches. Content and memory are about the same. Lucene indexes on the network shares may be causing problems. Remote API was used for Kevin's testing.
Security for NCI REST services (CTS2) - block export of Meta and require token to query Medra. Complete and checked in but not deployed. (Kevin)	MedDRA is automatically excluded without the token in export results. MetaThesaurus is also excluded for export. Invalid token will have the same message as no token. Kevin will make a change to refine error message on this item.
MIF Loader Value Sets - demo and discussion (Harold) about usage (Craig)	No demo available in the near term as Harold is currently travelling. Craig to follow up when he returns.
MIF Loader Hierarchy (Gilberto)	Will leave this on the list to be followed up.
Update on Content Loads (Medra, OWL2, HL7, etc) and Deployment on Dev. Will need to be done on the 26th. What is remaining? (Tracy, Kevin, Craig)	Will reload OWL2 and MedDRA. (Tracy)
Check with the developers of the FDA application about the supplementary data for the MedDRA load (Larry, Kim)	The supplementary data will not be loaded. Tracy to check on the current load to see if it was taken care of after Linda's changes were deployed
Completion of Medra Security Jar - Update (Kevin)	This is only on 6.1 at present. Mayo to rebuild or replace on 6.0 and 5.1 as necessary.
GitHub Migration Closure Meeting Update (Kevin)	Kevin has worked through most of the list. Shortened URL's – the wiki pages will allow you to link to a page and that will be a shortened URL. Switched to three clause license on everything except for LexEVS. Kevin to follow up on URL's
When can we schedule the 6.0 and 6.1 jars for MSSO validator.	This jar is on the ftp site. Expectation is that we'd give them the WAR file with the jar swapped. Mayo to follow with commits to all new rebuilds.
How will we surface the new REST functionality	Easiest to have a Mayo value set browser point back to the NCI rest service. Kevin, Craig to follow up with a demo.
Current 6.0 Grid Services are being served up.	Do we need to build any new Grid services for 6.1. Evidence is that this does not have users.

JIRA Issues

Issue Number	Description	Status

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
6.26.2013	GitHub Close out meeting	Kuntipuram, Kumar