

# Risks, Issues & Dependencies

[Go to start of metadata](#)

## Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy	Comments
1	7/17/2014		Based on initial analysis of the Protégé the move to Web Protégé may prove to be prohibitively expensive	H	Schedule will slip and cost will go up	Kumar Kuntipuram	Closed	Work with vendors to keep solution cost low or look for alternative solutions.	Resolved
2	7/17/2014		Key personnel leave the project during POP	L	Schedule will slip	Kumar Kuntipuram	Closed	Provide supportive subcontractor management; work with Leidos TPM and NCI GPM to identify replacement personnel	Resolved
3	7/17/2014		Contract deliverables or interim releases not meeting the timeline requirements per SOW.	M	Schedule will slip	Kumar Kuntipuram	Closed	Work with stakeholders to identify issues, track, analyze and resolve them. Establish a schedule for project deliverables; communicate with project team at each meeting to ensure team is meeting the planned schedule.	Resolved

## Comments Issues

#	Opened Date	Description	Impact	Assigned	Status

## Dependencies

Opened Date	Description	Assigned