

# Week Ending 9/19/2014

## Attendance

Name	Role	Organization	Present (Y/N)
Kumar Kuntipuram	TPM	Leidos	Y
Sherri De Coronado	GS	CBIIT	Y
Gilberto Fragoso	SME	CBIIT	Y
Bob Dionne	Subcontract PM	Dionne Associates	Y
JJ Pan	GPM	CBIIT	Y
Tin Tran	QA	Leidos	Y

## Action Items

### Create Project Plan

#	Assigned	Description	Date Identified	Due Date	Date Completed	Comments	Status
1	Kumar	Upload Project Plan to P6	9/10/2014	9/19/2014		9/15/2014: Submitted ticket to P6 team	In Progress
2	Kumar	Submit Mod to contracts for cost extension	9/15/2014	9/22/2014		9/18/2014: Completed mod document; need clarification on scope from stakeholders; will address it during status meeting.	In Progress

## Progress

Area of Interest	Details
Wiki	Updated Project Status Wiki
Protégé QA	Test plan being developed
JIRA	Reviewing JIRA tickets

## JIRA Issues

Issue Number	Description	Status

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

## Planned Activities

Area of Interest	Details
QA	Complete Protégé test plan and cases
MOD	Submit cost mod to the contracts

# Risks, Issues, Dependencies

Risks, Issues & Dependencies