

LexEVS Meeting Minutes - 2015.04.15

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	x
Wong, Joanne		
Kuntipuram, Kumar		

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
246	Cory	Investigate if possible to use Apache as a proxy for NodeJS (if an issue with security appscan)	2014.12.10			on hold
264	Rob	Update download links once code on NCIP Channel	2015.01.28			done
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold
284	Craig/Cory	Create the Architecture document for the CTS2 API service.	2015.04.01			done
287	Scott	Determine estimates for tree extension, mapping extension, and OWL2 fixes to be considered for 6.3.	2015.04.08			open
288	Gilberto	Follow up on the possibility of obtaining a license for the JIRA Capacity plugin (project portfolio management plugin)	2015.04.08			open

289	Craig/Cory	Complete the LexEVS 6.3 ARC document.	2015.04.15			open
-----	------------	---------------------------------------	------------	--	--	------

Progress

Scott	<ul style="list-style-type: none"> PTO
Cory	<ul style="list-style-type: none"> Sprint 3
Craig	<ul style="list-style-type: none"> Sprint 3 Administration

Agenda

CTS2 API Documentation Service - ARC Document	<p>Jacob suggested that we leave the LexEVS 6.3 ARC document separate from the CTS2 API Documentation Service ARC Document.</p> <p>There will be a separate meeting for the CTS2 API Documentation Service ARC.</p> <p>TODO: We need to complete the LexEVS 6.3 ARC document.</p>
GIT NCIP Channel Updates LexEVS	<p>Tag: https://github.com/NCIP/URI_Resolver/tree/v1.0.0.FINAL does NOT point to the branch https://github.com/NCIP/URI_Resolver/tree/v1.0.0 (now that Gilberto updated it).</p> <p>Gilberto, will move the v1.0.0.FINAL tag to point to the v1.0.0 branch.</p>
JIRA/GIT Fisheye Integration	Reviewed an example of the JIRA/GIT integration with LEXEVSCTS2-29.
Sprint Status	<p>Review Sprint 3 (in progress)</p> <ul style="list-style-type: none"> Goal: <ul style="list-style-type: none"> Take what we learned from Sprint 2 and revise the roadmap to better reflect the development plan. Obtain NCI signoff on project documentation (as per SOW) Prepare the development environment (GIT and Fisheye) Provide continued support and issue resolution. Project Roadmap <ul style="list-style-type: none"> https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150415.pdf?api=v2 Agile Board <ul style="list-style-type: none"> https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220 Report <ul style="list-style-type: none"> https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=287 Retrospective <ul style="list-style-type: none"> Pending Deliverables <ul style="list-style-type: none"> Pending
6.3 Deployment Discussion - JIRA Prioritization	<p>Estimates for :</p> <ul style="list-style-type: none"> LexEVS-829 LexEVS-850 LexEVS-851 LexEVS-852 <p>Estimates for OWL issues:</p> <ul style="list-style-type: none"> LexEVS-853 LexEVS-854 LexEVS-855 <p>Scott will prepare estimates once he returns.</p>
Design and Architecture Review Meeting Planning	<p>Review Design</p> <p>Review Decision Points</p> <p>Review Design Impacts</p> <p>Craig will set up meeting for Friday 9:00 CST</p>

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned