

Week Ending 05/29/2015

Attendance

Name	Role	Organization	Present (Y/N)
Kumar Kuntipuram	TPM	Leidos	
Sherri De Coronado	GS	CBIIT	
Gilberto Fragoso	SME	CBIIT	
Bob Dionne	Subcontract PM	Dionne Associates	
Tin Tran	QA	Leidos	
Sichen Liu	GPM	CBIIT	

Action Items

Create Project Plan

#	Assigned	Description	Date Identified	Due Date	Date Completed	Comments	Status
1	Kumar Kuntipuram	Work with QA and dev to explore possibilities of automation and CI for Protégé.	2/5/2015	5/30 /2015		2/12/2015: Provided QA with Protégé application to run and familiarize. QA also exploring tools for desktop application automation. 3/6/2015: QA continuing to explore available tools for desktop applications. 5/6/2015: Tool called Marathon Testing identified and will be purchased after stakeholder approval. Will explore CI after tool has been purchased.	In Progress
2	Kumar Kuntipuram	Provide cost estimate for QA and dev for support until December 2015	5/21/2015				In Progress

Progress

Area of Interest	Details
Wiki	Updated Project Status Wiki
Production	Production online
QA	Tool identified and recommended, awaiting customers input before purchase

JIRA Issues

Issue Number	Description	Status

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

Planned Activities

Area of Interest	Details
QA	Complete Protégé test plan and cases
MOD	Submit cost mod to the contracts

Risks, Issues, Dependencies

[Risks, Issues & Dependencies](#)