

2015-06-02 Retrospective - 6.4 - Phase - 1 - Sprint 5

Date	03 Jun 2015
Participants	Unknown User (standlcr2) Bauer, Scott (NIH/NCI) [C] Unknown User (endlecm)

Retrospective

What did we do well?

- Considering the 6.3 related interruptions, the team was able to deliver on time.
- Team has done well updating their tasks on the Agile board.
- NCI has done a better job of creating JIRA items for us to prioritize.

What should we have done better?

- Should have planned for more support of the 6.3 tasks related to tier deployment.
- More testing of 6.3 on NCI dev should have been completed.

Actions

