

# LexEVS Meeting Minutes - 2016.09.07

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

## Action Items


Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Progress

Scott	<ul style="list-style-type: none"><li>• Sprint 38</li><li>• LexEVS 6.5 planning</li><li>• On going Support</li></ul>
Cory	<ul style="list-style-type: none"><li>• Sprint 38</li><li>• LexEVS 6.5 planning</li><li>• On going Support</li></ul>
Deepak	<ul style="list-style-type: none"><li>• Sprint 38</li><li>• LexEVS 6.5 planning</li></ul>
Craig	<ul style="list-style-type: none"><li>• Sprint 38</li><li>• LexEVS 6.5 planning</li><li>• Agile Admin</li></ul>

## Agenda


## LexEVS External Users

Sprint Status	<p><b>Current Sprint</b> - Sprint 38 (September 1, 2016 – September 14, 2016)</p> <p><a href="#">LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint38</a></p>
6.4.1 Deployment/Testing status	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• lexevs-service 1.5.1 needs to be built and tested on QA.</li> <li>• There is a build artifact issue on anthill pro. It cannot find an artifact.</li> <li>• Mayo team is looking into this issue.</li> </ul> <p>Decision Points:</p>
<p>OWL2 Loader Discussion</p> <div>  <ul style="list-style-type: none"> <li>• Thesaurus/OWL2 Source</li> </ul> </div>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• OWL2 loader fails loading the NCI Thesaurus.</li> <li>• There are 3 different issues uncovered.</li> <li>• 2 of the 3 issues are resolved at this point. The last issue should be resolved this week.</li> </ul> <p>Decision Points:</p>
NCI Nexus Server Migration Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Sarah requested an SFTP site to allow for Mayo to send a copy of our Nexus repository (as jars) to them.</li> <li>• Once the jars are uploaded, Sarah will add them to the NCI Nexus repository.</li> </ul> <p>Decision Points:</p>
<p>LexEVS External Users</p> <ul style="list-style-type: none"> <li>• Alexander</li> </ul>	<p><a href="https://github.com/cts2/lexevs-service/issues/2#issuecomment-240205829">https://github.com/cts2/lexevs-service/issues/2#issuecomment-240205829</a></p> <p>No new news.</p>
REST CTS2 Discussion	Craig set the next meeting for
SSL and LexEVS 6.4	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• 6.3 will continue to run in parallel with 6.4.1.</li> <li>• 6.4.1 - Runs only on security level TLS v1.0. Any higher levels of TLS will cause LexEVS Remote API to fail.</li> <li>• HTTP requests will be forwarded to HTTPS - This is only for testing on DEV/QA.</li> <li>• Here are the specific rules for STAGE/PROD: <ul style="list-style-type: none"> <li>◦ Apache is being used as a proxy, it will handle https for tomcat/lexevs. Both http &amp; https are enabled now in the lower tiers for testing. In production, a client must connect using https, and if it attempts to use http it can be redirected to https; however, the client must be able to switch over to https on redirection.</li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• HTTP requests will not be forwarded to HTTPS. This will be shut off. <ul style="list-style-type: none"> <li>◦ Gilberto said this is how it will work at the end of year.</li> <li>◦ Only HTTPS will be supported.</li> </ul> </li> <li>• Scott will email and confirm with Jacob that he is shutting off HTTP on QA.</li> </ul>
LexEVS 6.4.1 Documentation	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Larry suggested that the team should review the 6.4.1 wiki documentation.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Cory to complete the 6.4.1 documentation and send links out to changes for the team to review.</li> </ul>


Team Absences	<div>Mayo Team</div> <ul style="list-style-type: none"><li>• Deepak -</li><li>• Cory - Sept 8-9</li><li>• Scott -</li><li>• Craig - Sept 8-9</li></ul> <div>NCI</div> <ul style="list-style-type: none"><li>•</li></ul>
---------------	---

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

### Dependencies

Opened Date	Description	Assigned

## Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold

212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold